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Introduction of EUnetHTA 3 year work plan 
 

Purpose of the document  

The purpose of this document is to lay out the details of the work plans of each of the 8 Work Packages (WP) in the 
EUnetHTA Joint Action 2 in implementing the Technical Annex of the EUnetHTA JA2 Grant Agreement (2011 23 01) with 
the Executive Agency for Health and Consumers (EAHC). 

Each individual WP Work Plan includes detailed description of the partners, methods, specific activities, processes and 
their timeframe.  

The document will be prospectively amended (if and where necessary) after each project year. 

 

EUnetHTA JA2 general Objective  

The general objective of the Joint Action on Health Technology Assessment (JA2) is to strengthen the practical 
application of tools and approaches to cross-border HTA collaboration. The JA2 aims at bringing collaboration to a higher 
level, resulting in better understanding for the Commission and Member States of the way to establish a sustainable 
structure for HTA in EU. Specifically, the JA2 will develop a general strategy, principles and an implementation proposal 
for a sustainable European HTA collaboration according to the requirements of Article 15 of the Directive for cross-border 
healthcare. 

The JA2 will have two interrelated streams of activity. The óproductionô stream (WP4 and WP5) and the structure and 
methodological consolidation stream (WP 2, WP6, WP7 and WP8). The JA2 especially builds upon the activities of the 
EUnetHTA Joint Action on HTA (JA1). 

 

EUnetHTA JA2 Specific Objectives and Indicators  

Specific objective 1:   

Test the capacity of national HTA bodies to produce structured core HTA information (full core/rapid HTAs) 
together and apply it in national context (including collection of on costs and o verall efficiency of  the 
production in the network)  

Output indicators  Outcome indicators  

Production of HTA structured 
information: at least 3 full Core HTAs. 

 
At least 14 rapid assessments (10 for 
drugs and 4 for non-drug technology) 

 

At least 40 national HTA reports with 
use of tools and information from JA2 

  

N/A 

Specific objective 2 : 

Implement, pilot and further develop models and tools as well as production processes to support collaborative 
production of core HTA information with reinforced secretar iat and co ordination function  

Output indicators  Outcome indicators  

Guidelines for collaboration, including 
identification of partners and clusters of 
organisations for specific topics, issued 

 

N/A 

Specific objective 3:   

Produce recommendations on the de sign and running of the EU HTA cooperation process based on analysis of 
various coordination capacities for the permanent secretariat function and further testing of involvement of 
stakeholders in network activities  
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Output indicators  Outcome indicators  

Recommendations produced Approved by the JA2 Plenary Assembly 

Specific objective 4:   

Provide a conceptual and information management infrastructure and related services to support the piloting of 
collaborative production of HTAs by partner agencies, and fa cilitate the tasks and team working of the other 
WPs 

Output indicators  Outcome indicators  

IMIS implemented  At least 90% of JA2 participants using it (i.e., having access and having 
contributed at least one piece of information 

 

Core HTA Models and online tool updated 

 

Core HTA Database has information on at least 17 commonly produced Core 
HTAs (including rapid HTAs) 

Specific objective 5 :  

Increase awareness and understanding of the usefulness of the EUnetHTA tools, methods and results among 
EUnetHTA par tners and stakeholders.  

Output indicators  Outcome indicators  

At least 3 trainings to JA2 participants 
and stakeholders are provided. 

Attendance at the EUnetHTA conference is 80% of its targeted capacity 

N/A At least 80% of the national medicines agencies and reimbursement 
authorities in the EU are aware of EUnetHTA JA2 and its objectives. 

Specific objective 6:   

Develop and test a methodological basis for European cooperation on HTA including guidelines for distinct 
methodological issues and quality impr ovement of evidence generation for HTA.  

Output indicators  Outcome indicators  

Guidelines for pertinent HTA issues 
produced: 

 

At least one guideline including 
specificities for drugs and other 
technologies. 

 

At least one guideline for evidence 
generation. 

 

Template for submissions from 
technology sponsors available and 
tested for at least two technologies 

N/A 
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EUnetHTA JA2 Deliverables  

# Title  Description  
Confidentiality 
level  

Month of 
delivery  

1 

 

WP 1 

Recommendations on the 
implementation of a 
sustainable European 
network for HTA 

Recommendations for the relevant policy- 
and decision-makers committed with the 
transposition of the Directive on CBHC 

Public Mar ´16 

2 

WP 1 
Final report from the JA2 Final reporting to the Commission Public Mar ó16 

3 

 

WP 2 

Report on yearly training 
courses on EUnetHTA tools 
and methodology 

Three face-to-face training workshops on 
EUnetHTA tools and methodology, 3 
training courses in Core HTA Model online 
tool for JA2 partners attendance only by 
JA2 partners and a limited number of 
stakeholders (training workshop) 

Public Sep ó15 

4 

 

WP 3 

Report on evaluation of 
project completion including 
assessment of impact on 
secondary users of HTA 
information 

Document and implement ongoing 
monitoring, evaluation, feedback and 
vigilance processes and systems (to 
include, interviews with LPs, annual 
evaluation reports, technical support 
information gathering and metrics) 

Public Mar ó16 

5 

 

WP 4 

Full Core HTAs 

Full Core HTAs to be used by a cluster of 
agencies for at least 20 national HTA 
reports in relation to applicability by 
partners 

Public Sep ´15 

6 

 

WP 5 

Pilot rapid assessments 

A total of 14 pilot assessments (10 on 
drugs and 4 on other medical technologies 
such as medical devices, surgical 
interventions or diagnostics) containing 
rapid HTA information based on structured 
core information from the HTA Model 

Public Sep ó15 

7 

 

WP 6 

Report on Information 
Management Infrastructure 
and Services 

Information Management environment and 
the related services, documentation, 
processes and policies (IMIS). Areas with 
both public and restricted access 

Confidential Sep ó15 

8 

 

WP 7 

Guidelines and pilots to 
improve quality and 
adequacy of initial and 
additional evidence 
generation 

(1) Early dialog: (a) overview (b) piloting (2) 
Additional evidence: (a) questions for 
additional data collection (b) guidelines on 
appropriate study design (c) pilot common 
protocol for collection of additional data for 
a technology of interest 

Public Sep ó15 

9 

 

WP 7 

Methodological guidelines 
and Templates to support 
production of core HTA 
information and rapid 
assessment 

Process for regular updating of 
methodological guidelines. Update of 
selected JA1 guidelines (according to the 
needs of JA2 WP4, 5 & 8), data templates 
for rapid assessments and for 
manufacturerôs submissions 

Public Sep ó15 

10 

 

WP 8 

Upgraded and updated 
application package of HTA 
Core Model 

Includes updated applications on medical / 
surgical interventions, diagnostic and 
screening technologies and 
pharmaceuticals (first versions developed 
within EUnetHTA project 2006-8/JA1), 
upgraded version of application for 
pharmaceutical evaluation 

Confidential Sep ó15 
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EUnetHTA JA2 Work Packages  

WP Title  Lead Partner / Co-Lead Partner  Country  

1 Coordination of the joint action  DMHA  Denmark 

2 
Dissemination of the join t action  

NOKC 

KCE 

Norway 

Belgium 

3 Evaluation of the joint action  HVB Austria 

4 Testing collaborative production of HTA 
information for national adaptation and 
reporting  

AGE.NA.S Italy 

5 Applying the HTA Core Model for Rapid 
Assessment for national adap tation and 
reporting  

CVZ  

LBI-HTA 

Netherlands 

Austria 

6 Information Management Infrastructure and 
Services (IMIS)  

KCE 

DIMDI 

Belgium 

Germany 

7 Methodology development and evidence 
generation: Guidelines and pilots production  

HAS 

IQWIG 

France 

Germany 

8 Maintenance of HTA Core Model infrastructure 
to support shared production and sharing of 
HTA information  

THL 

 
Finland 

 

 

EUnetHTA JA2 Partnership  

Associated Partners  (organisations nominated by Ministry of Health to participate in EUnetHTA JA2) 

# Country  Organisation  Work Package  

1 Austria 
Hauptverband der Österreichishen 
Sozialversicherungsträger, HVB  

WP1, WP3 (LP), WP4, WP5 

2 Austria 
Gesundheit Österreich GmbH/Geschäftsbereich, 
BIQG/GÖG  

WP4, WP5  

3 Austria 
Ludwig Boltzmann Institut für Health Technology 
Assessment, LBI 

WP1, WP5 (co-LP), WP6 

4 Belgium Belgian Health Care Knowledge Center, KCE 
WP1, WP2 (co-LP), WP5,  

WP6 (LP), WP7, WP8 

5 Bulgaria National Centre of Public Health Protection, NCPH WP2, WP4 

6 Croatia 
Agency for Quality and Accrediation in Health Care 
and Social Welfare AAZ 

WP2, WP4, WP5 

7 Cyprus 
Ministry of Health, Department of Pharmaceutical 
Services, Ministry of Health Cyprus 

WP5 

8 Czech Republic Ministry of Health of the Czech Republic  MoH Cz Rep  WP5, WP7 

9 Denmark Danish Health and Medicines Authority, DHMA  WP1 (LP), WP2, WP4 

10 Denmark 
HTA and Health Services Research,  Public Health 
and Quality Improvement, Central Denmark Region, 
CR.DK 

WP5, WP8 

11 Estonia Tartu University Department for Public Health, UTA WP4, WP8 

12 Finland National institute for health and welfare, THL 
WP1, WP2, WP4, WP5, 
WP6, WP8 (LP) 
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13 Finland 
Finnish Medicines Agency 

Assessment of Pharmacotherapies Process, FIMEA 

WP5 

14 France 
Direction générale de Santé/ Haute Autorité de Santé, 
HAS 

WP1, WP2, WP3, WP4, 
WP5, WP6, WP7 (LP), WP8 

15 Germany 
Deutsches Institut für Medizinische Dokumentation 
und Information, DIMDI 

WP1, WP4, WP6 (co-LP) 

16 Germany 
Institute for Quality and Efficiency in Health Care, 
IQWIG 

WP1, WP5, WP7 (co-LP) 

17 Greece National School of Public Health, NSPH WP2, WP4 

18 Hungary 
National Institute for Quality- and Organizational 
Development in Healthcare and Medicines, GYEMSZI 

WP3, WP5, WP7 

19 Ireland Health Information and Quality Authority, HIQA WP1, WP5, WP7 

20 Italy 
Agenzia Nazionale per i Servizi Sanitari Regionali, 
AGENAS 

WP1, WP4 (LP), WP5, WP7 

21 Italy Agenzia Italiana Del Farmaco, AIFA WP5, WP7 

22 Italy 
Regional Agency for health and social care ï Emilia 
Romagna, ASSR  

WP4, WP7 

23 Italy Regione Veneto WP4, WP5A, WP7 

24 Latvia National Health Service, NHS WP5 

25 Lithuania State Health Care Accreditation Agency, VASPVT WP2, WP5 A/B, WP7  

26 Luxembourg 
Ministère de la sécurité socialeInspection générale de 
la securité sociale Cellule dôexpertise m®dicale, CEM  

WP2, WP4 

27 Malta 
Directorate for Pharmaceutical Affairs, Ministry for 
Health, the Elderly and Community Care, DPA/MHEC 

WP2, WP5 

28 Netherlands College voor zorgverzekeringen, CVZ 
WP1, WP2, WP5 (LP), 
WP7, WP8 

29 Norway 
Norwegian Knowledge Centre for the Health Services, 
NOKC 

WP1, WP2 (LP), WP5, WP7 

30 Poland Agency for HTA in Poland, AHTAPol WP5, WP7 

31 Portugal 
National Authority of Medicines and Health Products, 
INFARMED 

WP4, WP5, WP7 

32 Romania 
National School of Public Health, Management 

and Professional Development, NSPH MPD 

WP2, WP4, WP8 

33 Slovakia Nadacia Zrak, SLOVAHTA (Foundation) WP5 

34 Slovenia National Institute of public health, NIPH WP2, WP4, WP5 

35 Slovenia Institute of Economic Research, IER WP4, WP7 

36 Spain Instituto de Salud Carlos III, ISCIII WP2, WP4, WP5, WP7 

37 Sweden 
Swedish Council on Health Technology Assessment, 
SBU 

WP4, WP7, WP8 

38 United Kingdom 
National Institute for Health and Clinical Excellence, 
NICE 

WP7 

39 United Kingdom 
NIHR Health Technology Assessment Programme, 
NETSCC 

WP3, WP7 
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Collaborating partners  

# Country  Organisation  Work Package  

1 Austria 
University for Health Sciences, Medical Informatics 
and Technology, UMIT 

WP2, WP7, WP8 

2 Austria Donau Universität Krems WP5 

3 Belgium 
Rijksinstituut voor Ziekteen Invaliditeitsverzekering, 
RIZIV 

WP5 

4 Bulgaria Medical University of Sofia, MU Sofia WP2, WP4, WP5 

5 Denmark 
Danish Institute for Local and Regional Government 
Research, KORA 

WP5, WP7 

6 Germany 

National Cluster of Excellence, Health Technologies -  
Medical Valley EMN, University of Erlangen-
Nuremberg, Interdisciplinary Centre for Health 
Technology Assessment (HTA) and Public Health, 
Medical Valley EMN 

WP5B, WP7 

7 Germany Gemeinsamer Bundesausschuss, GBA WP5, WP7 

8 Italy 
Centre for Economic and International Studies. 
University of Roma Tor Vergata), CEIS 

WP3, WP4 

9 Italy 
Laziosanità ï Agenzia di Sanità Pubblica, Regione 
Lazio 

WP4, WP5 

10 Italy University Hospital óA. Gemelliô WP4, WP5, WP8 

11 Italy 
Agenzia Regionale per i Servizi Sanitari (Piedmont 
Health Care Agency), ARESS 

WP5 

12 Russia 
National Center for Health Technology Assessment,  
NC HTA 

WP5, WP8 

13 Scotland Healthcare Improvement Scotland, HIS WP5, WP7 

14 Spain AVALIA-t, Galician Agency for HTA Assessment WP2, WP4, WP7 

15 Spain 
The Andalusian Agency for Health Technology 
Assessment, AETSA  

WP4, WP5, WP7 

16 Spain 
Spanish Ministry of Health, Social Services and 
Equality, MSSSI 

WP2 

17 Spain 
Directorate General for Pharmacy and Health Care 
Products (Spanish Ministry of Health, Social Policy 
and Equality), DGFPS MSPSI 

WP5 

18 Spain Basque Office for HTA, Osteba WP2, WP4, WP5, WP7 

19 Spain 
Catalan Agency for Health Information,  

Assessment and Quality, CAHIAQ 

WP5 

20 Spain 
Health Technology Assessments Unit. Subdirección 
General de Tecnología e Innovación Sanitarias. 
Consejería de Sanidad, UETS 

WP6 

21 Sweden Dental and Pharmaceutical  Benefits Agency ,TLV WP7 

22 Switzerland Swiss Federal Office for Public Health, SNHTA 
WP2, WP3, WP4, WP5, 
WP7 

23 Turkey Turkish Evidence Based Medicine Association, KDTD WP2, WP3, WP4, WP5 
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Abbreviated terminology used in EUnetHTA JA2  

ADC Additional Data Collection 

AEG Additional evidence generation 

EAHC Executive Agency for Health and Consumers 

AP 
Associated Partner (terminology used in the EUnetHTA Grant Agreement (2011 23 01 
EUnetHTA JA2) with the Executive Agency for Health and Consumer 

CBHC Directive Cross Boarder Health Care Directive 

CMHP Committee for Medicinal Products for Human Use 

ColMod Collaborative Model 

Co-LP Co-Lead Partner 

CoP Community of Practice 

CP 
Collaborating Partner (terminology used in the EUnetHTA Grant Agreement (2011 23 
01 EUnetHTA JA2) with the Executive Agency for Health and Consumer 

CUR Current use of the technology 

DB Database 

DG SANCO Directorate General Health and Consumers Protection of the European Commission 

ECO Costs, economic evaluation of the technology 

ED Early Dialogue 

EMA (formerly EMEA) European Medicines Agency 

ENCePP European Network of Centres for Pharmacoepidemiology and Pharmacovigilance 

EPAR European Public Assessment Report 

ETH  Ethical aspects of the technology 

EUnetHTA / EUnetHTA 
Collaboration 

European network for Health Technology Assessment 

EUnetHTA JA European network for Health Technology Assessment Joint Action 

EVIDENT The Evidence database on new technologies 

F-t-F meeting Face to Face meeting 

FP Founding Partner 

HTA Health Technology Assessment 

HTAi Health Technology Assessment International 

IMIS Information Management Infrastructure and Services 

IMS / EUnetHTA IMS EUnetHTA Information Management System 
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JA Joint Action 

LEG Legal aspects of the technology 

LP Lead Partner 

MAH Market Authorisation Holder 

MSP Methodological Standards and Procedures 

M1-M36 Month 1 ï Month 35 (M1= October 2012) 

ORG Organizational aspects of the technology 

PI Primary Investigator 

POP Planned and On-going Projects 

R Reviewer 

REA Relative Effectiveness Assessment 

RE Relative Effectiveness 

RSS Rich Site Summary 

SAF Safety of the technology 

SAG Stakeholder Advisory Group 

SF / EUnetHTA SF EUnetHTA Stakeholder Forum 

SG Sub Group 

SOP Standard Operating Procedures 

STK Stakeholder 

WG Working Group 

TEC Description and technical characteristics of technology 

TOR Terms of Reference 

WP 
Work Package (terminology used in the EUnetHTA Grant Agreement (2011 23 01 
EUnetHTA JA2) with the Executive Agency for Health and Consumer 
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1. WP title  

Work Package 1 - Coordination and sustainable network implementation. 

2. Partners  

 

Lead and Co -Lead Partners  - LP  and Co -LP Description of responsibilities and input  

¶ Lead Partner: Danish Health and Medicines 
Authority (DHMA), Denmark 

¶ DHMA will be the primary responsible 
organisation for the general coordination of the 
Joint Action 2 (according to the 2011 23 01 
EUnetHTA JA2 Grant Agreement). 
 

¶ Hosting and managing the EUnetHTA 
Secretariat. 

 

¶ Member of EUnetHTA Executive Committee. 
 

¶ Preparation of the WP1 interim and final 
technical reports. 

 

¶ Preparation of the EUnetHTA JA2 interim and 
final technical and financial reports. 

 

¶ Will follow the APôs responsibility as described 
in the EUnetHTA JA2 Standard Operating 
Procedures Manual (EUnetHTA JA2 SOP), 
EUnetHTA JA2 Consortium agreement and 
2011 23 01 EUnetHTA JA2 Grant Agreement 

¶ Co-Lead Partner:  N/A N/A 

Associated partners ï AP (10) 
 

 
1. KCE (Belgium) 
2. DIMDI (Germany) 
3. THL (Finland) 
4. HAS (France) 
5. AGENAS (Italy) 
6. CVZ (Netherlands) 
7. LBI-HTA (Austria) 
8. HVB (Austria) 
9. NOKC (Norway) 
10. IQWIG (Germany) 
 

¶ APs will participate in the tasks of WP1. Provide 
regular progress updates from their respective 
WPs. 

¶ Attend Face-to-Face and e-meetings. 

¶ Contribute to the preparation of the interim and 
final technical reports. 

¶ Contribute to the preparation and update of the 
EUnetHTA JA2 3-year work plan and SOP 
manual. 

¶ Actively implement the EUnetHTA JA2 3-year 
work plan.  

¶ Follow the APôs responsibilities as described in 
the EUnetHTA JA 2 SOP, EUnetHTA JA2 
Consortium Agreement, and 2011 23 01 
EUnetHTA JA2 Grant Agreement. 

Collaboratin g partners ï CP  

N/A  N/A 

Other  Parties   

All EUnetHTA partners ¶ EUnetHTA JA2 Partners will follow the 
responsibilities in submitting information for the 
preparation of the interim and final technical and 
financial reports as described in the EUnetHTA 
JA 2 SOP, EUnetHTA JA2 Consortium 
Agreement, and 2011 23 01 EUnetHTA JA2 
Grant Agreement. 
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¶ Participate in the common EUnetHTA activities 
as agreed per the specific activity content and 
schedule preparation requirements. 

EUnetHTA Stakeholder Forum members ¶ EUnetHTA Stakeholder Forum members will 
give feedback and comments on the EUnetHTA 
JA2 3-year work plan.  

 

 
PLEASE NOTE: Participants are subject to change ï for current participants in the Work Package check: 
www.eunethta.eu  

3.  Objectives  

 

Title  Description  Indicators  

Produce recommendations on the 
design and running of the EU HTA 
cooperation process based on 
analysis of various coordination 
capacities for the permanent 
Secretariat function and further testing 
of involvement of stakeholders in 
network activities 

Analysis of new data on the JA2 
collaboration across WPs and 
cooperation with various relevant 
European and national bodies. 
Development of recommendations 
based on further testing and 
development of stakeholder 
involvement in the HTA collaboration 
(following process and structure of 
JA1). 

Recommendation on design of the 
permanent  EU HTA cooperation 
produced and approved by the JA PA 

Increase awareness and 
understanding of the usefulness of the 
EUnetHTA tools, methods and results 
among EUnetHTA partners and 
stakeholders 

Dissemination and communication of 
the knowledge and results of the JA2 
to various internal and external target 
groups including the provision of 
training in EUnetHTA tools and 
methodologies to JA2 partners and 
stakeholders 

Attendance at the EUnetHTA 
conference is 80% of its targeted 
capacity 

At least 80% of the national Medicines 
Agencies and reimbursement 
authorities in the EU are aware of 
EUnetHTA JA2 and its objectives 

4. Organisation of the Work  

4.1 Milestones and Deliverables  

Milestones  Deadline  

SOP and 3-year JA Work Plan approved by the Plenary Assembly (1st PA meeting, place 
ï Zagreb, Croatia). 

M6 Mar ó13 

Coordination meeting with the four FP7-sponsored projects on HTA (Advance_HTA, 
Integrate-HHTA, AdHopHTA and MedTecHTA) .

1
 

M8 May ó13 

Draft considerations for implementation of the sustainable European network for HTA 
circulated to Plenary Assembly. 

M17 Feb ó14 

EUnetHTA Symposium (up-to-date results and discussions on European network 
implementation). 

M25 Oct ó14 

Recommendations delivered M33 Jun ó15 

 

 

                                                           

1
 The initial milestone óExecutive Committee exploratory meeting with relevant parties (stakeholder representatives, EU-bodies etc.) 

regarding implementation of Article 15 of the directive 2011/24/EUô has been replaced with the current one as the four FP7 Projects on 
HTA are more relevant and appropriate for the work of WP1/EUnetHTA JA2 at the current stage.  

http://www.eunethta.eu/
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Deliverables  Deadline  

Final report from the JA. M38(42) Mar ó16 

Recommendations
2
 on the implementation of a sustainable European network for HTA. M33 Jun ó15 

 

4.2 Methods  

Various methods to support the work of WP1 will be used in relation to the 5 strands of activities: 

 

Project management  

Daily assistance and guidance by the EUnetHTA Secretariat via internet-based coordination, phone and email 
correspondence. 

Use of intranet and WP work rooms to share relevant and important information and documents. 

Use of project management tool / Gantt chart on the intranet for all WPs. 

E-meetings and face-to-face meetings.  

Site visits targeting specific work packages when needed. 

 

Communication  

Internet-based communication on public site and intranet in order to share news feeds and Newsletters. 

Use of social media (LinkedIn and Twitter) to keep EUnetHTA members and interested followers updated on the work of 
WP1 and EUnetHTA in general. 

Organising a EUnetHTA Conference, to share up-to-date results and discussions on European network implementation 
and HTA. 

Identification of and participation in the relevant scientific conferences on a yearly basis (at least 1 conference per year) to 
present work in progress and results. 

Identification of and provision of information for publication in one of the relevant printed media channel. 

 

Stakeholder involvement  

Public consultations on JA2 deliverables. The consultations will be announced in the news section on the website. 

Stakeholder Forum. The EUnetHTA Secretariat will facilitate interaction between the SF and the Exec Comm as well as 
wider EUnetHTA partnership. 

SAG management. The EUnetHTA Secretariat will assist the WP LP/Co-LP with managing contact information and 
confidentiality undertakings. 

Expert meetings. The EUnetHTA Secretariat will assist clarifying which WPs will hold the expert meetings with 
stakeholder participation and assist with meeting content and organization management,  

Stakeholder participation in the EUnetHTA JA2 Conference and in the planning of the conference. 

 

External collaborations  

Biannual meetings with relevant parties and ongoing collaboration and strategic information sharing. 

 

Recommendations  

Based on results from WP activities, the draft Recommendations on the implementation of a sustainable European 
network for HTA will be circulated among and discussed in the Executive Committee, Plenary Assembly and in the 
Stakeholder Forum. 

Wherever and whenever relevant and as appropriate, provide input to the ongoing process of implementing Article 15 of 
the CBHC Directive 

 

                                                           

2
 Referred to as òThe Recommendationsò further in the text 
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4.3 Meetings  

Meetings 2012/13  
 

 

Date Location  Duration 
(nights)  

Participants  Purpose  

3-4 Oct ó12 Diemen 2 days  
(1 night)  

WP1 partners and Executive 
Committee members 

Discussion of the format and content of the 
JA2 3-year work plan 

Regular coordination issues 

28 Nov ó12 E-meeting  WP1 partners and Executive 
Committee members 

Regular coordination issues (SH 
applications, 3-year work plan, WP 
updates) 

23-24 Jan ó13 Copenhag
en 

2 days  
(1 night) 

WP1 partners and Executive 
Committee members 

Coordination of the content of the final 
drafts of 3-year work plans 

Regular coordination issues 

5 Feb ó13 Brussels 1 day Stakeholder Forum  (SF) 

and Executive Committee 
members  

Presentation of the JA2 3-year work plan 
and solicitation of input from the SF 

20 Feb ó13 E-meeting  WP1 partners and Executive 
Committee members 

Preparation for the Plenary Assembly 
meeting. 

Regular coordination issues 

21-22 Mar ´13 Zagreb  2 days  
(2 nights) 

Plenary Assembly Meeting JA2 3-year work plan and SOP 
endorsement, scientific coordination and 
networking 

9 Apr ´13 E-meeting  SF and Executive Committee 

members 
Regular coordination issues and as per 
proposed agenda 

24 Apr ó13 E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

May ó13 London 1 day EMA-EUnetHTA To be specified 

29 May ó13 E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

4 Jun ó13 E-meeting  SF and Executive Committee 

members 
To be specified  

26 Jun ó13 E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

4 Sep ó13 E-meeting  WP1 partners and Executive 
Committee members 

Preparation for F-t-F meeting in Dublin, 
Considerations of the EUnetHTA 
Conference Programme (topics, potential 
speakers); 

Regular coordination issues 

17 Sep ó13 E-meeting  SF and Executive Committee 

members 
Themes/speakers for the EUnetHTA 
Conference 

25-26 Sep ó13 Dublin 2 days  
(1 night) 

WP1 partners and Executive 
Committee members 

Preparation for the 1
st
 interim report to 

EAHC; Draft Conference Programme 

Regular coordination issues 

Meeting dates can be subject for change, so please see current information on www.eunethta.eu  

http://www.eunethta.eu/


EUnetHTA JA2  WP1 17/146 

May 1, 2013 

Meetings 2013/14  

Date Location  Duration 
(nights)  

Participants  Purpose  

27 Nov ó13 E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

Nov ó13 to be 
determined 

1 day EMA-EUnetHTA  To be specified 

11-12 Dec ó13 Paris 2 days  
(1 night) 

WP1 partners, Executive 
Committee members 

Preliminary considerations for 
implementation of the sustainable 
European Network for HTA. Endorsing 
next-to-final programme of the EUnetHTA 
Conference, Speakers list 

 

Jan ô14  Brussels 2 days  
(1 night) 

SF and Executive Committee 

members 

To be coordinated with WP2 
training course to be held in 
connection to this meeting! 

Recommendations for implementation of 
the sustainable European Network for 
HTA; final input into the EUnetHTA 
Conference Programme 

Feb ô14  E-meeting  WP1 partners and Executive 
Committee members 

Final version of the EUnetHTA Conference 
agreed, other issues to be specified 

Regular coordination issues 

Mar ô14  E-meeting  SF and Executive Committee 

members 
To be specified 

Apr ô14  E-meeting  WP1 partners and Executive 
Committee members 

Preparations for the Plenary Assembly 
Meeting 

Regular coordination issues 

10-11 Apr ó14 Madrid 2 days  
(2 nights)  

Plenary Assembly Meeting EUnetHTA elections, promotion of the 
EUnetHTA Conference; JA2 work in 
progress discussions, etc 

Apr ó14 To be 
determined 

1 day EMA-EUnetHTA  To be specified 

Jun ô14  E-meeting  SF and Executive Committee 

members 
To be specified 

 

Jun ó14  E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

Sep ô14  E-meeting  SF and Executive Committee 

members 
To be specified 

Sep ô14  E-meeting  WP1 partners and Executive 
Committee members 

Preparations for F-t-F in Copenhagen 

Regular coordination issues 

Sep ô14  Copenhagen 2 days  
(1 night) 

WP1 partners and Executive 
Committee members 

Preparation for the 2
nd

 interim report to 
EAHC; final preparation and coordination 
before the EUnetHTA Conference in Rome 

 

Meeting dates can be subject for change, so please see current information on www.eunethta.eu 

 

 

 

http://www.eunethta.eu/
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Meetings 2014/15  

Date Location  Duration 
(nights)  

Participants  Purpose  

Oct ó14 E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

Oct ó14 

 

Rome 2 days  
(1 night) 

EUnetHTA members, SF, 
Commission, invited guests 
(to be specified), scientific 
community, policy makers, 
etc 

EUnetHTA Conference (conferenceôs 
theme to be identified) 

Oct ô14  E-meeting  SF and Executive Committee 

members 
To be specified 

 

Nov ó14 E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

Nov ó14 To be 
determined 

1 day EMA-EUnetHTA To be specified 

Jan ó15 Vienna 2 days  
(1 night) 

WP1 partners, Executive 
Committee members 

To be specified 

 

Feb ó15  (Brussels) 2 days  
(1 night) 

SF and Executive Committee 

members  
To be specified 

 

Feb ô15  E-meeting  WP1 partners and Executive 
Committee members 

To be specified 

Regular coordination issues 

Apr ô15  E-meeting  WP1 partners and Executive 
Committee members  

To be specified 

Regular coordination issues 

Apr ó15 E-meeting  SF and Executive Committee 

members  
To be specified 

 

Apr ó15 To be 
determined 

1 day EMA-EUnetHTA To be specified 

 

May ô15  E-meeting  WP1 partners, Executive 
Committee members  

Preparations for the Plenary Assembly 
Meeting. 
Regular coordination issues 

May ô15  Copenhagen 2 days  
(2 nights) 

Plenary Assembly Meeting Plenary Assembly 

To be specified 

Jun ô15  E-meeting  SF and Executive Committee 

members  
To be specified 

 

Sep ô15  E-meeting  WP1 partners and Executive 
Committee members 

Preparation for final report to EAHC 

Regular coordination issues 

Sep ô15  Helsinki 2 days  
(1 night) 

WP1 partners and Executive 
Committee members 

Preparation for final report to EAHC 

Regular coordination issues 

Sep ó15 E-meeting  SF and Executive Committee 

members  
To be specified 

 

Meeting dates can be subject for change, so please see current information on www.eunethta.eu 

 

 

http://www.eunethta.eu/
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4.4 Specific activities per year  

 

Year 1 (Oct 2012-Sep 2013)  

Activity: Project management  

Start  End Activity steps  Target 
group  

Parties 
involved  

M3 Dec ó12 M6 Mar ó13 EUnetHTA JA2 3 year work plan  All 
EUnetHTA 
partners 

WP1 
partners, 
EUnetHTA 
Secretariat, 
all 
EUnetHTA 
partners 

M3 Dec ó12 M5 Feb ó13 First draft development by LP/Co-LPs  

M5 Feb ó13  Second draft development ï including presentation to and 
comments from stakeholders 

M6 Mar ó13  Final JA2 3 year work plan (including Gantt Chart) 
approved and endorsed by the Plenary Assembly 

 

M4 Jan ó13 M6 Mar ó13 EUnetHTA JA2 SOP  All 
EUnetHTA 
partners 

WP1 
partners,  

EUnetHTA 
Secretariat, 
all 
EUnetHTA 
partners 

M4 Jan ó12  EUnetHTA Secretariat send draft SOP to LP/Co-LPs for 
comments. Draft discussed at WP1 Face-to-Face meeting 
in Copenhagen 

M5 Feb ó13  LP/Co-LP to send final comments to EUnetHTA Secretariat 

M8 May ó13  Final SOP approved and endorsed by the Plenary 
Assembly 

 

M3 Dec ó12 M6 Mar ó13 EUnetHTA J A2 Consortium Agreement and Conflict of 
interest declaration  

All 
EUnetHTA 
partners 

WP1 
partners, 
EUnetHTA 
Secretariat, 
all 
EUnetHTA 
partners 

M3 Dec ó12 M5 Febô13 Draft development by EUnetHTA Secretariat 

M 6 Mar ó12  Draft shared for comments and approval by the Plenary 
Assembly 

 

M3 Decô12 M13 Octô13 Management  of EAHC reporting ï preparation of 1
st

 
interim report  

All 
EUnetHTA 
partners 

JA2 APs 

EAHC 

WP1 
partners  

JA2 APs 

EUnetHTA 
Secretariat 

M3 Dec ó12  EUnetHTA Secretariat distributes the 30% pre-financing of 
the EU-grant 

M1 Dec ó12 M9 Jun ô13 EUnetHTA Secretariat clarifies specific requirements of the 
format for the report 

M9 Jun ó13  Format of the report available to the LPs (Technical report) 
and the APs (Financial report) 

M10 Jul ó13 M12 Sep ó13 Preparing the content of the interim report 

M 13 Oct ó13  Delivery of the final report to the EUnetHTA Secretariat 
(deadline 15 October 2013) 

 

M1 Oct ó12 M12 Sep ó13 Site visits with LPs  and assistance to WP activities  

(to be defined) 

LP/Co-LPs EUnetHTA 
Secretariat, 
LPs/Co-LPs 

 

M3 Dec ô12 M7 Apr ó13 Preparation of the 1
st

 Plenary Assembly meeting  All 
EUnetHTA 
partners 

 

WP1 
partners  

AZZ 
M3 Dec ô12  EUnetHTA Secretariat (in cooperation with AAZ) logistics of 

the meeting ï venue, catering, social programme, 
transportation,  registration for the meeting etc. 
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M3 Dec ó12 M5 Febô13 Agenda and material preparation All 
EUnetHTA 
partners 

 

Executive 
Committee 

EUnetHTA 
Secretariat 

M4 Jan ó13  Launching of the nomination process (3 electable members 
of the Exec Comm) 

M 6 Mar ó13  Final agenda and material distributed to the partners (2 
weeks in advance) 

21/22 Mar 
ó13 

 1
st
 Plenary Assembly meeting in Zagreb 

M7 Apr ó13  Report from the meeting  

 

M9 Jun ó13  A survey to review availabi lity of formal conflict of 
interest policies and policies for handling 
confidentiality issues at the individual EUnetHTA 
Partner and Associate organisation  

WP1 
partners 

 

EUnetHTA 
Secretariat 

WP1 
partners 

WP3 
M9 Jun ó13  Development of survey and sharing with EUnetHTA 

partners - in coordination with WP3 general surveys, if 
possible 

 

M7 Apr ó13  Coordinate overview of WP Surveys to WP3  

Development of overview of JA2 WP surveys 

EUnetHTA 
partners 

External 
Parties 

WP1 

WP3 

 

Activity: Communications  

Start  End Activity steps  Target 
group  

Parties 
involved  

M1 Oct ó12 M12 Sep ó13 Coordination and update on WP activities for public 
website and intranet  

All 
EUnetHTA 
partners 

EUnetHTA 
Secretariat  

WP6 

 

M1 Oct ó12 M12 Sep ó13 Publishing Internal and external news letters  and 
newsfeeds online  

All 
EUnetHTA 
partners and 
external 
parties 

EUnetHTA 
Secretariat 

WP1 
partners 

M7 Apr ô13 

M10 Jul ó13 

 Regular news updates to EUnetHTA partners (EUnetHTA 
LinK) and external audience (EUnetHTA Newsletter) on the 
progress and results of the EUnetHTA JA2 

 

M1 Oct ó12 M12 Sep ó13 Development and update of content for use in social 
media (LinkedIn & Twitter), printed materials and in 
other public presentations  

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

     

M5 Feb ó13 M7 Apr ó13 Review and update of the EUnetHTA Communication 
Strategy  

All 
EUnetHTA 
partners 

 

EUnetHTA 
Secretariat 

WP2 M5 Feb ó13  Review of current strategy and draft development 

M7 Apr ó13  Share draft with WP1 and WP2 for comments  

M8 May ó13  Final draft shared with Exec committee for approval 
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M4 Jan ó13 M12 Sep ó13 Identification of relevant Scientific Conferences for 
EUnetHTA to be present in (HTAi, ISPOR, DIA, Forum 
Gastein and others)  

(To be specified further) 

All 
EUnetHTA 
partners 

External 
Parties  

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

     

M4 Jan ó13 M12 Sep ó13 Identification of relevant scientific journals 
(printed/online) where EUnetHTA information should 
be disseminated (European Voice and others)  

(To be specified further) 

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

 

M5 Feb ó13 M12 Sep ó13 Preparation for EUnetHTA Conference in Rome Oct 
2014 

All 
EUnetHTA 
partners 

European 
HTA 
community 

 

EUnetHTA 
Secretariat 

Agenas 

WP1 
partners 
Stakeholder 
Forum 

M5 Feb ó13 M 9 June ó13 EUnetHTA Secretariat (in cooperation with AGENAS) 
identifies Conference Bureau and sign contract. Date and 
venue for conference agreed. 

M5 Feb ó13 M12 Sep ó13 Planning promotion of the Conference 

M9 Jun ó13  Announcing the date, place and theme of the conference 

M9 Jun ó13 M12 Sep ó13 Development and agreement of the Conference 
programme (continues until M15 Decô13) 

M9 Jun ó13 M12 Sep ó13 Development of Conference brochure (continues until M15 
Decô13) 

M9 Jun ó13 M12 Sep ó13 Clarifying (with conference bureau) logistics around the 
conference i.e. registration, accommodation, speakers 
management, invited guests management, transportation, 
social programme, branding etc. (continues until M15 
Decô13) 

 

Activity: Stakeholder involvement  

Start  End Activity steps  Target 
group  

Parties 
involved  

M5 Feb13  JA2 3 Year work plan presented orally for SH 
comments at Face -to-Face meeting in Brussels  

JA2 
Stakeholder 
Forum 

EUnetHTA 
Secretariat 

WP1 
partners 

 

M1 Oct ó12 M12 Sep ó13 SAG management . 

The EUnetHTA Secretariat will assist the WP LP/Co-LP 
with managing contact information and confidentiality 
undertakings. 

JA2 
Stakeholder 
Forum 

EUnetHTA 
Secretariat 

WP1 
partners 

 

M1 Oct ó12 M12 Sep ó13 Clarification o f expert involvement in JA2 activities  

EUnetHTA Secretariat to coordinate which WP will plan 
and hold the Expert meetings (at least 2 per Year). 

Stakeholder 
Forum 

EUnetHTA 
Secretariat 

WP1, 4,5,7 
(8) 

Stakeholder 
Forum 
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Activity: External collaborations  

Start  End Activity steps  Target 
group  

Parties 
involved  

M1 Oct ó12 M12 Sep ó13 Collaboration with EMA , EUCERD, HTAi, IMI, GP 
collaborative, PARENT, EUPATI, FP7 Projects  

(To be specified further) 

Follow-up individually via the assigned EUnetHTA 
responsible contact. 

Regular updates at the Exec Comm meetings.  

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

WP1 
partners 

M2 Nov ó12 

M7 May ó13 

 Biannual meetings with EMA  

 

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

EMA 

WP5 WP7 

M5 Feb ó13 M8 May ó13 Coordination meeting with the four FP7 -sponsored 
projects on HTA (Advance_HTA, Integrate -HAT, 
AdHopHTA and Med TecHTA)  

EUnetHTA 
partners 

DG SANCO 

DG 
Research 

EUnetHTA 
Secretariat 

WP1 
partners 

LBI-HTA 

M5 Feb ó13 M7 Apr ó13 EUnetHTA Secretariat (in cooperation with LBI-HTA, DG 
SANCO and DG research) logistics of the meeting ï venue, 
catering, transportation, registration for the meeting etc. 

M7 Apr ó13  Agenda and material preparation 

M8 May ó13  Coordination meeting with the four FP7-sponsored projects 
on HTA 

M9 Jun ó13  Report from meeting 

 

Activity: Recommendations  

Start  End Activity steps  Target 
group  

Parties 
involved  

M4 Jan ó13 M9 Jun ó13 Follow up the developments in the HTA Expert Group 
of the Directive Committee, etc  

Exec Comm 

Plenary 
Assembly 

EUnetHTA 
Secretariat, 
Exec 
Comm 

 

Year 2 (Oct 2013-Sep 2014)  

Activity: Project management  

Start  End Activity steps  Target 
group  

Parties 
involved  

M13 Oct ó13 M24 Sep ó14 EUnetHTA JA2 3 year work plan  and SOP ï On-going 
follow up  

All 
EUnetHTA 
partners 

WP1 
partners, 
EUnetHTA 
Secretariat 

 

M14 Novó13 M25 Octô 14 Management of EAHC reporting ï preparation of 2nd 
interim report  

All 
EUnetHTA 
partners 

JA2 APs 

EAHC  

All 

WP1 
partners  

JA2 APs 

EUnetHTA 
Secretariat  

WP1 

M14 Nov ó13  EUnetHTA Secretariat delivers 1
st
 interim report to EAHC, 

request for next pre-financing instalment (depending on 
expenditure in 2012) 

M15 Dec ó13 M16 Jan ó14 EUnetHTA Secretariat clarifies if necessary the details of 
the 1

st
 interim report with EAHC 
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M17 Feb ó14 M18 Mar ó14 If next pre-financing approved by and received from the 
EACH ï distribution of the grant (20%) to the APs 

EUnetHTA 
partners 

JA2 APs 

EAHC 

partners  

JA2 APs 

EUnetHTA 
Secretariat 

M22 Jul ó14 M24 Sep ó14 Preparing the content of the 2
nd

 interim report 

M25 Oct ó14  Delivery of the final report to EUnetHTA Secretariat 
(deadline 15 October 2014) 

 

M13 Oct ó13 M24 Sep ó14 Site visits with LPs  and assistance to WP activities  

(to be defined) 

LP/Co-LPs EUnetHTA 
Secretariat
, LPs 

 

M13 Oct ó13 M20 May ó13 Preparation of the 2
nd

 Plenary Assembly meeting  All 
EUnetHTA 
partners 

WP1 
partners   

ISCII 

Executive 
Committee 

M14 Novô13 M15 Dec ó13 EUnetHTA Secretariat (in cooperation with ISCIII) logistics 
of the meeting ï venue, catering, social programme, 
transportation,  registration for the meeting etc. 

M16 Oct ó13 M18 Dec ó13 Agenda and material preparation 

M16 Jan ó14  Launching of the nomination process (3 electable members 
of the Exec Comm and Chair/Deputy Chair of the Plenary 
Assembly) 

M18 Mar ó14  Final agenda and material distributed to the partners (2 
weeks in advance) 

10-11 Apr 
ó14 

 2
nd

 Plenary Assembly meeting in Madrid 

M20 May 13  Report from the meeting  

 

M19 Apr ó13  Coordinate overview of WP Surveys to WP3  

Development of overview of JA2 WP surveys 

EUnetHTA 
partners 

External 
Parties 

WP1 

WP3 

 

Activity: Communications  

Start  End Activity steps  Target 
group  

Parties 
involved  

M13 Oct ó13 M24 Sep ó14 Coordination and update on WP activities for public 
website and intranet  

All 
EUnetHTA 
partners 

EUnetHTA 
Secretariat 

WP6 

M13 Oct ó13 M24 Sep ó14 Publishing Internal and external newsletters  and 
newsfeeds online  

All 
EUnetHTA 
partners 

EUnetHTA 
Secretariat 

WP1 
partners 

M13 Oct ó13 

M16 Jan ó14 

M19 Apr ó14 

M22 Jul ó14 

 Regular news updates to EUnetHTA partners (EUnetHTA 
LinK) and external audience (EUnetHTA Newsletter) on the 
progress and results of the EUnetHTA JA2 

 

M13 Oct ó13 M24 Sep ó14 Development and update of content for use in social 
media (LinkedIn & Twitter), printed mate rials and in 
other public presentations  

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 
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M13 Oct ó13 M24 Sep ó14 Identification of relevant Scientific Conferences for 
EUnetHTA to be present in (HTAi, ISPOR, DIA, Forum 
Gastein  and others)  

 (To be specified further) 

All 
EUnetHTA 
partners 

External 
Parties  

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

 

M13 Oct ó13 M24 Sep ó14 Identification of relevant scientific journals 
(printed/online) where EUnetHTA information should 
be disseminat ed (European Voice and others)  

 (To be specified further) 

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

 

M13 Oct  ó13 M24 Sep ó14 Preparation for EUnetHTA Conference in Rome Oct 
2014 

 

All 
EUnetHTA 
partners 

European 
HTA 
community 

 

EUnetHTA 
Secretariat 

Agenas 

WP1 
partners  

Stakeholder 
Forum 

M13 Oct ó13 M15 Dec ó13 Continuing development and agreement of the Conference 
programme 

M13 Oct ó13 M15 Dec ó13 Continuing development of Conference brochure 

M13 Oct ó13 M24 Sep ó14 Continuing clarifying (with conference bureau) logistics 
around the conference i.e. registration, accommodation, 
speakers management, invited guests management, 
transportation, social programme, branding etc. 

M16 Jan ó14 M18 Mar ó14 Development and launch of the Conference Website 

M18 Mar ó14  Registration open 

  Further organisational details and timing to be specified 
when the Conference Bureau is identified (and contract is 
signed) and date for the conference is set up. 

 

Activity: Stakeholder  involvement  

Start  End Activity steps  Target 
group  

Parties 
involved  

M13 Oct ó13 M24 Sep ó14 SAG management .  

The EUnetHTA Secretariat will assist the WP LP/Co-LP 
with managing contact information and confidentiality 
undertakings. 

JA2 
stakeholder 
forum 

EUnetHTA 
Secretariat 

WP1 
partners 

M13 Oct ó13 M24 Sep ó14 Clarification of expert involvement in JA2 activities  

EUnetHTA Secretariat to coordinate which WP will plan 
and hold the Expert meetings. 

Stakeholder 
Forum 

Research 
community 

EUnetHTA 
Secretariat 

WP1, 4,5,7 
(8) 

Stakeholder 
Forum 

 

Activity: External collaborations  

Start  End Activity steps  Target 
group  

Parties 
involved  

M13 Oct ó13 M24 Sep ó14 Collaboration with EMA , EUCERD, HTAi, IMI, GP 
collaborative, PARENT, EUPATI, FP7 Project  

All 
EUnetHTA 

EUnetHTA 
Secretariat 
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  (To be specified further) 

Follow-up individually via the assigned EUnetHTA 
responsible contact 

Regular updates at the Exec Comm meetings. 

partners 

External 
Parties 

WP1 
partners 

M14 Nov ó13 

M19 Apr ó14 

 Biannual meeting with EMA  

 

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

EMA 

WP5 WP7 

 

Activity: Recommendations  

Start  End Activity steps  Target 
group  

Parties 
involved  

M13  M18 Mar ó14 Draft considerations for implementation of the 
sustainable European Network for HTA circula ted to 
PA 

All 
EUnetHTA 
partners 

EAHC 

EUnetHTA 
Secretariat 

WP3 

WP1 
partners 

M13 Oct ó13  Implementing Act is published 

M13 M15 Review of the Act and identification of sections for 
recommendations (align with the format and development 
procedures of the Rule of Procedure as per DG SANCO) 

M15  Paris meeting of Exec Comm ï discussion of the 
Recommendations 

M18 Mar ó14  Sharing the 1
st
 draft with the PA (as background document 

for the PA meeting in Madrid) 

M19 Apr ó14  Discussion of the draft by the PA 

M19 Apr ó14 M25 Oct ó14 Developing the 1
st
 public draft of the Recommendations 

 

Year 3 (Oct 2014-Sep 2015)  

Activity: Project management  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct ó14 M36 Sep ó15 EUnetHTA JA2 3 year work pla n and JA2 SOP ï on-
going follow up  

WP1 
LP/CoLP 

EUnetHTA 
Secretariat 

 

M26 Novó14 M38 Nov ó15 Management of EACH reporting ï preparation of final 
report  

All 
EUnetHTA 
partners 

JA2 APs 

EAHC  

 

 

 

 

 

 

WP1 
partners  

JA2 APs 

EUnetHTA 
Secretariat 

 

 

 

 

 

 

M26 Nov ó14  EUnetHTA Secretariat delivers 2
nd

 interim report to EAHC, 
request for next pre-financing instalment (depending on 
expenditure in 2014) 

M26 Nov ó14 M28 Jan ó15 Adjustment of the global budget: APs send the request on 
movement of funds between the cost categories 

M28 Jan ó15 M31 Apr ó15 Secretariat adjusts the global budget and submits to EAHC 

M32 Mayó15 M34 Jul ó15 EAHC reviews new budget for approval 

M27 Dec ó15 M28 Jan ó15 EUnetHTA Secretariat clarifies if necessary the details of 
the 2

nd
 interim report with the EAHC 

M29 Feb ó15 M30 Mar ó15 If the next pre-financing approved by and received from 
EAHC ï distribution of grant (20%) to APs 
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M34 Jul ó15 M36 Sep ó15 Preparing the content of the final report All 
EUnetHTA 
partners 

JA2 APs 

EAHC 

WP1 
partners  

JA2 APs 

EUnetHTA 
Secretariat 

M 37 Oct ó15  Delivery of the final report to EUnetHTA Secretariat 
(deadline 15 October) 

M38 Nov  EUnetHTA Secretariat deliver the final report to EAHC 
(deadline 1 December) 

 

M25 Oct ó14 M36 Sep ó15 Site visits with LPs  and assistance to WP activities  

(to be specified) 

WP1 
LP/CoLP 

EUnetHTA 
Secretariat 

WP1 
partners 

 

M25 Oct ó14 M31 Apr ó15 Preparation of the 3
rd

 Plenary Assembly meeting  All 
EUnetHTA 
partners 

WP1 
partners  

Executive 
Committee 

M25 Oct ó14 M26 Novô14 EUnetHTA Secretariat: logistics of the meeting ï venue, 
catering, social programme, transportation,  registration for 
the meeting etc. 

M26 Novó14 M27 Decô14 Agenda and material preparation 

M29 Feb ô15  Final agenda and material distributed to the partners (2 
weeks in advance) 

M30 Mar ô15  2
nd

 Plenary Assembly meeting in Madrid 

M31 Apr ó15  Report from the meeting  

 

M31 Apr ó15  Coordinate overview of  WP Surveys to WP3  

Development of overview of JA2 WP surveys 

EUnetHTA 
partners 

External 
Parties 

WP1 

WP3 

 

Activity: Communications  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct ó14 M36 Sep ó15 Coordination and update on WP activities for public 
website and intranet  

All 
EUnetHTA 
partners 

EUnetHTA 
Secretariat 

WP6 

M25 Oct ó14 M36 Sep ó15 Publishing Internal and external newsletters  and 
newsfeeds online  

All 
EUnetHTA 
partners 

EUnetHTA 
Secretariat 

WP1 
partners 

M25 Oct ó14 

M28 Jan ó15 

M31 Apr ó15 

M34 Jul ó15 

M36 Sep ô15 

 Regular news updates to EUnetHTA partners (EUnetHTA 
LinK) and external audience (EUnetHTA Newsletter) on the 
progress and results of the EUnetHTA JA2 

 

M25 Octô14  Final preparations for EUnetHTA Conference in Rome  All 
EUnetHTA 
partners  

European 
HTA 
community 

EUnetHTA 
Secretariat 

WP1 
partners  

Stakeholder 
Forum 

M25 Octô14  EUnetHTA Conference in Rome 
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M25 Oct ó14 M36 Sep ó15 Development and update of content for use in social 
media (LinkedIn & Twitter), printed materials and in 
other public presentations  

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

     

M25 Oct ó14 M36 Sep ó15 Identification of relevant Scientific Conferences for 
EUnetHTA to be present in (HTAi, ISPOR, DIA, Forum 
Gastein and others)  

 (To be specified further) 

All 
EUnetHTA 
partners 

External 
Parties  

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

 

M25 Oct ó13 M36 Sep ó15 Identification of relevant scientific journals 
(printed/online) where EUnetHTA information should be 
disseminated (European Voice and others)  

 (To be specified further) 

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

WP2 

WP1 
partners 

  

Activity: Stakeholder involvement  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct ó14 M36 Sep ó15 SAG management .  

The EUnetHTA Secretariat will assist the WP LP/Co-LP 
with managing contact information and confidentiality 
undertakings. 

JA2 
Stakeholder 
Forum 

EUnetHTA 
Secretariat 

WP1 
partners 

 

M25 Oct ó14 M36 Sep ó15 Clarification of expert involvement in JA2 activities  

EUnetHTA Secretariat to coordinate which WP will plan and 
hold the Expert meetings. 

(To be specified) 

JA2 
Stakeholder 
Forum 

EUnetHTA 
Secretariat 

WP1, 4,5,7 
(8) 

Stakeholder 
Forum 

 

Activity: External collaborations  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct ó14 

 

M36 Sep ó15 Collaboration with EMA , EUCERD, HTAi, IMI, GP 
collaborative, PARENT, EUPATI, FP7 Project  

(To be specified further) 

Follow-up individually via the assigned EUnetHTA 
responsible contact 

Regular updates at the Exec Comm meetings. 

All 
EUnetHTA 
partners 

External 
Parties 

EUnetHTA 
Secretariat 

EMA 

WP5 WP7 

M26 Nov ó14 

M31 Apr ó15 

 Biannual meeting with EMA 

(to be specified) 
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Activity: Recommendations  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct  ô14 M33 Jun ó15 Recommendations  for implementation of the 
sustainable Eu ropean Network fo r HTA delivered to 
EAHC 

All 
EUnetHTA 
partners 

 

EAHC 

EUnetHTA 
Secretariat 

WP3 

M25 Oct ó14  Finalizing developing the 1
st
 public draft of the 

Recommendations 

M26 Nov ô14  Approval of the 1
st
 public draft by the PA 

 

M28 Jan ó15  Stakeholder Forum Consultation on recommendations 
for implementation of the sustainable European 
Network for HTA  

Stakeholder 
Forum 

 

EUnetHTA 
Secretariat 

WP1 
partners  

Plenary 
Assembly 

M29 Feb ó15  Comments from Stakeholder Consultation collected and 
processed 

 

M30 Marô15  Public Consultation
3
 on recommendations for 

implementation of the sustainable European Network 
for HTA  

Stakeholder 
Forum 

EUnetHTA 
followers 

EUnetHTA 
Secretariat 

WP1 
partners  

Plenary 
Assembly 

M30 Marô15  Comments from Public Consultation collected and 
processed 

M31 Apr ó15  Comments from Stakeholder and Public Consultation 
shared as background document for Plenary Assembly 

M32 Mayó15  Comments from Stakeholder and Public Consultation 
discussed and agreed upon at the Plenary Assembly in 
Copenhagen  

 

M33 Junó15  Recommendations delivered to the Commission  EAHC EUnetHTA 
Secretariat 

WP1 
partners 

M32 Mayó15 M33 Jun ó15 Finalization of Recommendations 

M33 Jun ó15  Recommendations delivered to the Commission 

 

Surveys  

Timing  Type of survey/topic  Target group  Method of 
delivery  

(i.e. online or 
e-mail) 

Coordination with 
other WPs  

(Yes/No ï if yes 
which WP) 

M9 Jun ó13 A survey to review availability of 
formal conflict of interest policies 
and policies for handling 
confidentiality issues at the 
individual EUnetHTA Partner and 
Associate organisation 

EUnetHTA Partners e-mail WP3 

                                                           

3
 To be further considered if necessary for implementation 
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4.4.1 Stakeholder involvement  

Stakeholders will be involved in the work of WP1 in 5 different ways: 

 

JA2 3 year work plan   

The 2
nd

 draft of the JA2 3 year work plan will be presented at the stakeholder forum Face-to-Face meeting in Brussels 
February 5, 2013 and stakeholders will be invited to comment on the work plan. 

 

Stakeholder Forum .  

Stakeholder Forum will provide stakeholders with the opportunity for participate as representatives in the EUnetHTA JA2, 
observe and comment on the EUnetHTA JA2 work, provide advice to overarching governance questions and to bring 
forward themes and concerns considered relevant and in line with the aims of EUnetHTA Joint Action. 

Three stakeholder E-meetings and 1 stakeholder Face-to-Face meeting will be held each year. 

 

Stakeholder advisory Group (SAG).   

The Stakeholder Forum participants will appoint relevant representatives with specific expertise into the SAGs. The SAGs 
will be consulted and be able to provide advice in relation to e.g. the pilots in JA2. Each person participating in the SAGs 
will have a clear mandate from the Forum participant, and the mandate will be agreed between the Forum participant and 
the Secretariat and communicated to the relevant WPs LP and Co-LP.  

 

EUnetHTA Conference .  

Stakeholders will be involved as participants in the EUnetHTA Conference in Rome in October 2014 and will also be part 
of planning the program and suggesting and providing speakers.  

 

Expert meetings  

The EUnetHTA Secretariat will assist clarifying which WPs will host the expert meetings. There will be one meeting per 
year where relevant methodologies and challenges in relation to e.g., REA and HTA Core Model will be discussed. 
Stakeholders will participate in the meetings, be consulted and provide advice and expertise where relevant. 

 

Finally the EUnetHTA Executive Committee coordinates the stakeholder involvement in EUnetHTA Joint Action 2 on an 
ongoing basis lead by the Secretariat. 

 

4.4.2 Public Consultation  

WP1 will solicit inputs into the development of recommendations for the implementation of the European HTA network 
from a wide audience of JA2 target groups. 

 

4.4.3 Conflict of interest  

No specific projects are anticipated in WP1 that will require a separate declaration of conflict of interest for the 
participating partners. WP1 refers to the EUnetHTA JA2 Conflict of Interest policy at the network level. 

 

4.4.4 Handling of confidential data  

It is assumed that confidentiality agreements are standard practice for the WP1 organisations or institutions when hiring 
personnel. As a result, no separate confidentiality agreements will be drafted for participation in EUnetHTA activities. 
Individual WP1 partner organisations or institutions (neither coordinating agencies nor EUnetHTA secretariat) are 
responsible and accountable for the deliverance and maintenance of confidentiality agreements for participating in 
EUnetHTA activities of WP1. 
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4.4.5 Quality assurance procedures  

Different quality assurance procedures will be used in WP1 for the different strands of activities: 

Project management  

Extensive review of the 3 year work plan by the Secretariat, Stakeholder Forum and by the Plenary Assembly. Review of 
SOP and Consortium Agreement by WP1 Partners and the Plenary Assembly. 
Regular WP1 / Executive e-meetings to share and follow up on activities. 
Site visits by the Secretariat to LP/Co LPs to assist when needed. 

 

Communication  

All external communication and publications will be reviewed by members of the Secretariat and relevant WP Lead and 
Co-Lead Partners. 

 

Stakeholder Involvement  

Stakeholder Forum will be involved in the work and activities of EUnetHTA and SAGs will be developed for Stakeholders 
to provide advice and expertise. 

 

Recommen dations  

The recommendations for the implementation of the sustainable European Network for HTA will undergo review by 
EUnetHTA Partners and Stakeholder Forum. 

 
4.4.6 National HTA Report Production  

In Coordination with WP 4 and 5 monitor and encourage the use of tools and information coming out of EUnetHTA in 
national reporting following the efforts and timing of the relevant WP.  
 

4.4.7 Cooperation with other WPs / LPs  

WP2 LP and Co -LP 

Close cooperation on development of the content of the dissemination / communication materials and establishing contact 
with external parties. 

WP3 

Close cooperation with WP3 in order to ensure the best planning and use of the evaluation process and results, especially 
in relations to the development of recommendations on the implementation of a sustainable European network for HTA. 

WP5 and WP7 

Coordination of collaboration with EMA and meeting preparations. 

WP6 

Collaborating on the development and maintenance of EUnetHTA JA2 Website and Intranet. Support in communication 
and information sharing with partners on the EUnetHTA Intranet issues. 

WP4, WP5, WP7, and WP8 

Collaboration on facilitation of the use of tools and information coming out of EUnetHTA in national reporting following the 
efforts and timing of the relevant WPs. 

5. Dissemination plan  

 

Output  Format  Time 

Recommendations Final report to the Commission Nov 2015-Mar 2016 

JA2 Progress Reports / information Web 

Newsletters internal and external 

EUnetHTA Conference 

Interim reports 

Ongoing 

Quarterly 

October 2014 

Oct 2013, Oct 2014 
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Joint Action 2 on HTA 2012-2015 

 

 

Work Package 2  

Dissemination and capacity building  

3-year Work Plan 
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1. WP title  

Work Package 2 ï Dissemination and capacity building  

2. Partners  

 

Lead and Co -Lead Partners - LP  and Co -LP Description of responsibilities and  input  

¶ Lead Partner: Norwegian Knowledge Centre for 
the Health Services (NOKC) 

 

LP and Co-LP work closely on all tasks.  

LP will take the main responsibility for the capacity 
building and training tasks including coordination and 
organisation of the training activities and learning 
material. 

 

LP will provide support for creation of the learning 

material including the e-learning material.  

LP will provide support for the organization of trainings. 

Will follow the APôs responsibility as described in the 
EUnetHTA JA2 Standard Operating Procedures Manual 
(EUnetHTA JA2 SOP), EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement. 

¶ Co-Lead Partner: Belgian Health care 
Knowledge Centre (KCE) WP6 LP 

 

 

Co-LP will take the main responsibility for the networking 
tasks. 

 Co-LP will take the main responsibility for the 
coordination of the support by WP2 to WP1 / EUnetHTA 
Secretariat on its tasks related to communication. 

Co-LP will provide support for the dissemination of 
training material.   

Will follow the APôs responsibility as described in the 
EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement. 

Associated partners ï AP (13 partners)  
 

 
1. Danish Health and Medicines Authority (DHMA) 
(Denmark) 
WP1 LP, JA2 Coordinator  

 
2. National Centre of Public Health Protection (NCPHP) 
(Bulgaria) 
 
3. Agency for Quality and Accreditation in Health care 
and Social Welfare (AAZ) (Croatia) 
 
4. National institute for health and welfare (THL) 
(Finland) 
WP8 LP 

 
5. Direction générale de Santé/ Haute Autorité de Santé 
(HAS) (France)  
WP7 LP 

 
6. National School of Public Health (NSPH) (Greece) 
 
7. Health Information and Quality Authority (HIQA) 
(Ireland) 
 

 
WP1 LP will be responsible for the communication 
strategy and its implementation (day to day 
communication about EUnetHTA; a communication 
officer is a staff member of the EUnetHTA Secretariat).  
 
WP4, 5, 6, 7 and 8 and will provide learning material and 
training activities. 
 
APs that are not WP LPs are responsible for evaluating 
the learning material.  
 
All APs are responsible for providing feedback on further 
training and capacity building requirements that they 
detect in their institution and country. 
 
All APs will participate in e-meetings and face-to-face 
meetings. 
 

APs are responsible for recruiting candidates with 
relevant backgrounds for participation in a community of 
practice (CoP) to be developed during JA2. The CoP 
aims to exchange experience on monitoring and 
enhancing the impact of HTA reports, and will produce 
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8. State Health Care Accreditation Agency (VASPVT) 
(Lithuania) 
 
9. Ministry for health, the elderly and community care 
(SSD/MHEC) (Malta) 
 
10. College voor zorgverzekeringen (CVZ) (The 
Netherlands) 
WP5 LP 

 
11.National School of Public Health, Management 
and Professional Development (NSPH MPD) (Romania) 
 
12. National Institute of public health, NIPH (Slovenia) 
 
13. Instituto de Salud Carlos III, ISCIII (Spain) 

best practices on that topic. 
 
 
 
All APs will collect and provide information on national 
HTA reports based on the Core Model. 
 
 
All APs will serve as a point of contact for their 
institutions and country and ensure communication about 
the different activities within WP2. They will transmit 
specific requests and feedback to WP2. 
 
 
Will follow the APôs responsibility as described in the 
EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement. 

Collaborating partners ï CP (8 partners)   

 
1. Private Universität für Gesundheitswissenschaften, 
Medizinishe Informatik und Technik (Austria) 
 
2. Medical University of Sofia (Bulgaria) 
 
3. Ministère de la sécurité sociale 
Inspection générale de la securité sociale  
Cellule dôexpertise m®dicale, CEM (Luxemburg) 
 
4. Spanish Ministry of Health, Social services and 
Equality, MSSSI (Spain) 
 
5. Basque Office for HTA Osteba (Spain) 
 
6. AVALIA-t, Galician Agency for HTA Assessment 
(Spain) 
 
7. Swiss Federal Office for Public Health - will be several 
institutions (Switzerland) 
 
8. Turkish Evidence Based Medicine Association - KDTD 
(Turkey) 

 
CP will be invited to the face-to-face meetings in order to 
evaluate the learning material and training courses. CP 
will also be invited to provide feedback on further training 
and capacity building requirements.  
 
CPs will be asked to communicate and provide members 
for the community of practice. 
 
CPs will collect and provide information on national HTA 
reports based on the Core Model. 
 
CP will be asked to support communication about the 
activities within WP2 in their own institutions and on a 
national level. 
 
CP will be asked to follow the CPôs responsibilities as 
described in the EUnetHTA JA2 SOP and 2011 23 01 
EUnetHTA JA2 Grant Agreement. 

Other Parties   

All EUnetHTA partners EUnetHTA JA2 Partners will follow the responsibilities in 
submitting information for the preparation of the interim 
and final technical and financial reports as described in 
the EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement 

EUnetHTA partners will be invited to the training courses. 
Communicate about the activities within EUnetHTA to 
their own institutions and on a national level. 

EUnetHTA Stakeholders EUnetHTA stakeholders will be invited to participate in 
the training courses. They will also be asked to evaluate 
and give input to the training courses and learning 
material.  

EUnetHTA stakeholders will be encouraged to 
communicate about the activities within EUnetHTA to 
their constituencies. 
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PLEASE NOTE: Participants are subject to change ï for current participants in the Work Package check: 
www.eunethta.eu  

3.  Objectives  

 

Title  Descri ption  Indicators  

Increase awareness and 
understanding of the usefulness of the 
EUnetHTA tools, methods and results 
among EUnetHTA partners and 
stakeholders 

Dissemination and communication of 
the knowledge and results of the JA2 
to various internal and external target 
groups including the provision of 
training in EUnetHTA tools and 
methodologies to JA2 partners and 
stakeholders. 

Output indicators  

At least 3 trainings to JA2 participants 
and stakeholders are provided. 
 
Outcomes Indicators  

Attendance at the EUnetHTA 
conference is 80% of its targeted 
capacity. 
At least 80% of the national medicines 
agencies and reimbursement 
authorities in the EU are aware of 
EUnetHTA JA2 and its objectives. 

 

4. Organisation of the Work  

 

4.1 Milestones and Deliverables  

 

Milestone s Deadline  

Training course in tools (core HTA and Adaptation Toolkit) developed  M12 Sep ô13 (1 month 
delay from the GA date) 

Training course in methods developed  M13 Oct ô13 (1 month 
delay from the GA date) 

First face-to-face training course for EUnetHTA partners  M16 Jan ô14 (3 months 
delay from the GA date)*  

First face-to-face training course for EUnetHTA stakeholders  M16 Jan ô14 (2 month 
delay from the GA date*) 

E-learning material for the EUnetHTA tools** developed  

 

M25*** Oct ó14 

*We will run the training courses as parallel sessions for the partners and stakeholders at the same event. The first training courses will 
be held in connection with the scheduled Stakeholder forum face-to-face meeting in Jan ô14 in Brussels. 
**We will identify which tools that will be selected for preparing e-learning material based on input from APôs and CPôs and the WP8 JA1 
report ñReport of HTA training and capacity building line of activities, July 2011 ò. 
***The deadline for this milestone is delayed (if compared to the Grant Agreement indicative date) in order not to develop the e-learning 
material before the tools are fully developed.   

 

Deliverables  Deadline  

Report on yearly training courses on EUnetHTA tools and methodology. M36 Oct ó 15 

 

 

 

http://www.eunethta.eu/
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4.2 Methods  

For all the tasks, we will seek active involvement of all WP2 members through e-meetings, face-to-face meetings and e-
mail communication. 

 

Communication  

WP2 will support WP1 (EUnetHTA Secretariat) in the revision process of the communication and dissemination plan 
prepared during JA1 by participating to brainstorming/interviews regarding the current document, reviewing the new draft 
and evaluating the implemented strategy.  

The EUnetHTA public site will list the HTA reports making use of the EUnetHTA Core ModelÊ, or done collaboratively 
thanks to EUnetHTA tools. 

 

Training in EUnetHTA tools and methods  

Experience gained in WP8 during JA1 and their survey on ñHTA capacity building and training needsò and the evaluation 
of the training courses held in October 2011 and June 2012 will be applied in JA2. 

An overview of the EUnetHTA tools and methods (methodological guidelines) and suggestions for proper teaching form 
and learning material will be created, presented for and discussed with the WP2 members. Learning objectives will be 
defined.  

WP2 will identify teaching personnel in member organisations.  

WP2 will provide training both through webinars (presentations or lectures transmitted through the EUnetHTA website or 
intranet), e-learning (delivery of text, audio, images and/or, animation through the EUnetHTA web site or intranet) and 
face-to-face courses (yearly training courses).  

 

HTA capacity building and networking  

Capacity building plan based on the HTA capacity building handbook from 2008 will be developed and implemented in the 
joint action.  

A learning path (step by step process) that includes HTA methodology, the methodological guidelines developed through 
EUnetHTA and the EUnetHTA tools will be created. The aim will be to to enhance both EUnetHTA membersô and 
óstakeholdersô understanding of HTA, its implications and how HTA can contribute in the resource allocation process 
within each member state. 

Courses on HTA methodology in Europe are planned to be mapped (collaboration with HTAi vortal http://vortal.htai.org  is 
envisioned in this respect).  

Contact with, and involvement in the training courses of the academic institutions that are currently providing education 
and research in HTA is planned. 
 
ñTrain the trainersò approach is planned to be applied and be essential (future trainers will transfer knowledge to their 
member organisations and stakeholders on a national level) 
 

A Community of Practice (CoP) aiming to exchange experience on monitoring and enhancing the impact of HTA reports to 
favour actual implementation by decision makers, and producing best practices on that topic is to be established among 
EUnetHTA members. Collaboration with the INAHTA working group on Impact of HTA is foreseen 
(http://inahta.episerverhotell.net/HTA/). 

http://vortal.htai.org/
http://inahta.episerverhotell.net/HTA/
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4.3 Meetings  
 

Date Location  Duration 
(nights)  

Participants  Purpose  

14 Nov 2012 

(M2) 

KCE, Brussels 1 KCE and NOKC Discuss the 3-year work plan. Identify tasks 
and delegate responsibility 

20 Mar 2013 

(M6) 

E-meeting 10
00

 - 11
30

 LP, Co-LP, APs 
and CPs  

Present the 3-year work plan. Plan the work 
forward. 

25-26 Apr 2013 

(M7) 

NOKC, Oslo 

Face-to-face 
meeting 

1 LP, Co-LP, APs 
and CPs 

First kick of face-to-face meeting. Discuss 
production of learning material and training 
activities.  

May 2013 

(M8) 

NOKC, Oslo 1 KCE and NOKC Discuss progress on production of learning 
material, training activities, capacity building 
plan, the communication strategy and 
communication channels 

11 Sep 2013 

(M12) 

E-meeting 10
00

 - 11
30

 LP, Co-LP, APs 
and CPs 

Finalize and discuss the learning material for 
the first training courses.  

 

Jan 2014 

(M16) 

Brussels  APs, CPs, 
EUnetHTA 
members and 
stakeholders 

F-t-f training course for EUnetHTA members 
and stakeholders 

Mar 2014 

(M18) 

E-meeting 10
00

 - 11
30

 LP, Co-LP, APs 
and CPs 

Evaluate the training courses. Discuss further 
need for training. 

Sep 2014 

(M24) 

E-meeting 10
00

 - 11
30

 LP, Co-LP, APs 
and CPs 

Evaluate the training courses. Discuss further 
need for training. 

Oct 2014 

(M25) 

Rome 
 

1 APs, CPs, 
EUnetHTA 
members and 
stakeholders 

F-t-f training course EUnetHTA members and 
stakeholders 

Oct 2014 

(M25) 

Rome 

 

1 EUnetHTA 
partners 

Workshop for the community of practice. 

 

Mar 2015 

(M30) 

KCE, Brussels 

Face-to-face 
meeting 

1 LP, Co-LP, APs 
and CPs 

Evaluate training courses and learning 
material.  

 

April or May 
2015 
(M31 or M32) 

Madrid 
 

1 
APs, CPs, 
EUnetHTA 
members and 
stakeholders 

F-t-f training course for EUnetHTA members 
and stakeholders 

June 2015 

(M33) 

E-meeting 10
00

 - 11
30

 LP, Co-LP, APs 
and CPs 

Evaluate the training courses. Plan the final 
report 
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4.4 Specific activities per year  

 

Year 1 (Oct 2012 ï Sep 2013) 

Activity: 3 -year work plan  

Start  End Activity steps  Target group  Parties 
involved  

M1 Oct ó12 M3 Dec ó12 

 

 

Draft creation and revision EUnetHTA 
partners, 
stakeholder 
forum  and 
WP2 members 

WP2 LP, 
Co-LP and 
the 
secretariat 

M3 Dec ó12 M3 Dec ô12 First version delivered to the secretariat, WP2 Co-LP, 
APs and CPs 

EUnetHTA 
partners, 
stakeholder 
forum  and 
WP2 members 

WP2 LP 

M4 Jan ó13 M4 Jan ó13 Implement feedback from the secretariat, WP APs and 
CPs 

EUnetHTA 
partners, 
stakeholder 
forum  and 
WP2 members 

WP2 LP 
and Co-LP 

M5 Feb ó13 M5 Feb ó13 Implement feedback from stakeholders Stakeholder 
Forum 

WP2 LP, 
Co-LP, 
Stakeholder 
Forum and 
the 
Secretariat 

M6 Mar ó13 M6 Mar ó13 Final endorsement at the Plenary Assembly meeting on 
the 21

st
/22

nd
 of March 

EUnetHTA 
partners 

WP2 LP, 
Co-LP and 
the 
Secretariat 

 

Activity: Reporting  

Start  End Activity steps  Target group  Partie s 
involved  

M9 Jun ó13 M12 Sep ó13 

 

 

Draft and revise the 1
st
 interim report WP1 WP2 LP 

and Co-LP, 
APs and 
CPs  

 

Activity: Production (include coordination, support, delivering and evaluation) of learning material for the 
EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M4 Jan ó13 M7 Apr ó13 Identify training needs 

 

EUnetHTA 
partners and 
stakeholders 

WP2 LP, 
WP2 Co- 
LP, WP 4, 
5, 6, 7 and 
8 LP. APs 
and CPs. 
Stakehold
ers. 

M6 Mar ó13 M7 Apr ó13 Identify training needs among Stakeholders by e-mail EUnetHTA WP1 LP, 
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questionnaire. Stakeholders WP2 LP 
and Co-LP 

M5 Feb ó13 M9 Jun ó13 Identify proper training activities 

 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP2 Co- 
LP, WP 4, 
5, 6, 7 and 
8 LP. APs 
and CPs. 

M9 Jun ó13 M16 Jan ó14 Develop and implement learning material both for the 
EUnetHTA tools and methods 

 

¶ Plan content of learning material 

¶ Produce learning material 

¶ Input on learning material from 
Stakeholders 

EUnetHTA 
partners and 
stakeholders 

WP2 LP, 
WP2 Co- 
LP, WP 4, 
5, 6, 7 and 
8 LP. APs 
and CPs. 
Stakehold
ers 

 

Activity: Communication strategy  

Start  End Activity steps  Target group  Parties 
involved  

M5 Feb ó13 M8 May ó13 Participating to input provision to WP1 in order to 
ameliorate the current Communication strategy, including 
social media 
 
 

EUnetHTA 
partners and 
Stakeholders 

WP1 LP, 
and WP2 
partners 
(task force 
ñCommuni
cation 
strategyò) 

 

 

M7 Apr ó13 M7 Apr ó13 Commenting on the reviewed communication strategy  
 
 

EUnetHTA 
partners and 
Stakeholders 

WP1 LP, 
and WP2 
members 

 

 

M8 May ó13 M8 May ó13 The secretariat will share the final draft with Exec 
committee for approval 

EUnetHTA 
partners and 
Stakeholders 

WP1 LP, 

WP2 Co-
LP and LP 

 

Activity: Promotion of national HTA reports based on Core HTAs or resulting from collaborat ion initiated thanks 
to the POP database through the EUnetHTA website  

Start  End Activity steps  Target group  Parties 
involved  

M4 Jan ó13 M5 Feb ó13 Create space on EUnetHTA website for the list of national 
HTA reports that are prepared using Core HTAs or 
resulting from collaboration initiated thanks to the POP 
database 

Not applicable WP 2 Co-
LP, WP6 
LP 

M6 Mar ó13 M36 Oct ó15 Describe such HTA reports on the EUnetHTA website EUnetHTA 
partners and 
stakeholders 

WP 2 Co-
LP and 
EUnetHTA 
partners 
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Activity: Prepare and publish e -learning about EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M4 Jan ó13 M8 May ó13 Decide for which of  the EUnetHTA tools and methods we 
will create e-learning  

EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP2 
APs and 
CPs 

M4 Jan ó13 M8 May ó13 
Identify e-learning platforms 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP6 
LP, WP1 
LP 

M8 May ó13 M20 Oct ó13 Prepare content to the e-learning EUnetHTA 
partners and 
Stakeholders 

WP1 LP, 
WP2 LP 
and Co- 
LP 
(facilitate), 
Tools 
developers 

 

Activity: Organise face -to-face training courses about EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M5 Feb ó13 M11 Sep ó13 
¶ Work on practical issues regarding the 

organization in collaboration with the host of the 
training courses 

 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP2 
APs and 
CPs 

 

M7 Apr ó13 M7 Apr ó13 Discussions at face-to-face meeting in Oslo WP2 members WP2 LP 
and Co-
LP, WP2 
APs and 
CPs 

M5 Feb ó13 M12 Sep ó13 Develop training course in tools  

¶ Plan content of training course 

¶ Plan format of training course 

¶ Identify personnel to provide trainings 

¶ Include the learning material developed within 

EUnetHTA in the course 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP2 
APs and 
CPs 

 

M5 Feb ó13 M13 Oct ó13 Develop training course in methods  

¶ Plan content of training course 

¶ Plan format of training course 

¶ Identify personnel to provide trainings 

¶ Include the learning material developed within 

EUnetHTA in the course 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP2 
APs and 
CPs 
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Activity: Support HTA capacity building and HTA education for EUnetHTA members and stakeholders (focus on 
health care consumers and providers) by providing a learning path.  

Start  End Activity steps  Target group  Parties 
involved  

M6 Mar ó13 M7 Apr ó13 Identify training needs on HTA capacity building among 
Stakeholders 

EUnetHTA 
Stakeholders 

WP1 LP, 
WP2 LP 
and Co-LP 

M7 Apr ó13 M9 Jun ó13 Identify training needs on HTA capacity building among 
EUnetHTA members based on the survey ñHTA capacity 
building and training needsò from EUnetHTA JA1. 

EUnetHTA 
members 

WP2 LP 
and Co-LP 

M7 Apr ó13 M7 Apr ó13 Discuss the learning path on the WP2 face-to-face 
meeting 

WP2 members WP2 LP, 
Co-LP, 
APs and 
CPs 

 

M9 Juneô13 M17 Feb ó14 Identify steps in the learning path (step by step process) 
on HTA capacity building and education 

 

. 

 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP2 APs 
and CPs, 
Stakehold
ers 

Potential 
collaborati
on with 
HTAi 
vortal 

 

 

Year 2 (Oct 2013 ï Sep 2014) 

Activity: Reporting  

Start  End Activity steps  Target group  Parties 
involved  

M13 Oct ó13 M13 Oct ô13 Finalization of the 1
st
 interim report WP1 WP2 LP 

and Co-LP 

M21 Jun ó14 M24 Sep ó14 

 

 

Draft and revise the 2
nd

 interim report WP1 WP2 LP 
and Co-LP, 
APs and 
CPs 

 

Activity: Production (include coordination, support, delivering and validation) of learning material for the 
EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M9 Jun ó13 M16 Jan ó14 Develop and implement learning material both for the 
EUnetHTA tools and methods 

¶ Plan content of learning material 

¶ Produce learning material 

¶ Input on learning material from Stakeholders 

EUnetHTA 
partners and 
Stakeholders 

AP WP1, 
WP2 LP, 
WP2 Co- 
LP, WP 4, 
5, 6, 7 and 
8 LP. APs 
and CPs. 
Stakehold
ers 

M16 Jan ó14 M34 Aug ó15 Evaluation and further development of learning material EUnetHTA 
partners and 
Stakeholders 

AP WP1, 
WP2 LP, 
WP2 Co- 
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LP, WP 4, 
5, 6, 7 and 
8 LP. APs 
and CPs. 
Stakehold
ers 

 

Activity: Pro motion of national HTA reports based on Core HTAs or resulting from collaboration initiated thanks 
to the POP database through the EUnetHTA website  

Start  End Activity steps  Target group  Parties 
involved  

M6 Mar ó13 M36 Oct ó15 Enter titles on HTA reports on the EUnetHTA website EUnetHTA 
partners and 
stakeholders 

WP 2 Co-
LP and 
EUnetHTA 
partners 

 

Activity: Prepare and publish e -learning about EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M8 May ó13 M20 Oct ó13 Prepare content to the e-learning EUnetHTA 
partners and 
stakeholders 

WP1 LP, 
WP2 LP 
and Co- 
LP 
(facilitate), 
Tools 
developers 

M13 Oct ó13 M24 Sep ó14 Prepare the e-learning material for the selected e-
learning platform 

EUnetHTA 
partners and 
stakeholders 

WP1 LP, 
WP2 LP, 
Co- LP, 
WP2 APs 
and CPs 

 

Activity: Organise face -to-face training courses about EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M5 Feb ó13 M13 Oct ó13 Develop training course in methods  

¶ Plan content of training course 

¶ Plan format of training course 

¶ Identify personnel to provide trainings 

¶ Include the learning material developed within 

EUnetHTA in the course 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP2 
APs and 
CPs 

 

M16 Jan ó14 

 

M16 Jan ó14 Organise first face-to-face training course about 
EUnetHTA tools and methods 

 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP 1, 4, 
5, 6, 7 and 
8 LP. 

 

M17 Feb ó14 M18 Mar ó14 Evaluate training course, define need for improvement EUnetHTA 
partners and 
Stakeholders 

WP2 LP + 
Co-LP, 
WP2 APs 
+ CPs, WP 
1, 4, 5, 6, 
7 and 8 
LP. 
Stakehold
ers 
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Activity: Organise webinars about EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M17 Feb ó14 M19 Apr ó14 Decide for which of  the EUnetHTA tools and methods we 
will give webinars 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP2 
APs and 
CPs 

 

M17 Feb ó14 M19 Apr ó14 Identify webinar platforms EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co-
LP, WP6 
LP, AP 
WP1 

M19 Apr ó14 M21 Jun ó14 Provide content to the webinars EUnetHTA 
partners and 
Stakeholders 

WP2 LP 
and Co- 
LP 
(facilitate), 
WP 4, 5, 7 
and 8 LP 

M23 Aug ó14 M25 Oct ó14 Prepare the webinar material for the selected platform EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
Co- LP, 
WP2 APs 
and CPs 

 

Activity: Organise one workshop for the Community of Practice   

Start  End Activity steps  Target group  Parties 
involved  

M18 Mar 
ó14 

M36 Oct ó15 
Establish a Community of Practice (CoP) aiming to 
exchange experience on monitoring and enhancing the 
impact of HTA reports, and producing best practices on 
that topic 

EUnetHTA 
partners 

WP2 Co-
LP and 
voluntary 
EUnetHTA 
partners 

M18 Mar 
ó14 

M26 
Nov ó14 

Prepare content of workshop and identify host 
organization 

EUnetHTA 
partners 

WP2 Co-
LP and 
LP, 
voluntary
WP2 APs 
and CPs 

M23 Aug 
ó14 

M25 Oct ó14 Identify members for the CoP EUnetHTA 
partners 

WP2 Co-
LP 

M20 May 
ó14 

M24 Nov ó14 Work on practical issues related to the workshop EUnetHTA 
partners 

WP2 Co-
LP and 
host 
organizatio
n 

 

Activity: Support HTA capacity building an d HTA education for EUnetHTA members and stakeholders (focus on 
health care consumers and providers) by providing a learning path.  

Start  End Activity steps  Target group  Parties 
involved  

M9 Juneô13 M17 Feb ó14 Identify steps in the learning path (step by step process) 
on HTA capacity building and education 

EUnetHTA 
partners and 
stakeholders 

WP2 LP, 
WP2 APs 
and CPs 
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Potential 
collaborati
on with 
HTAi 
vortal 

M21 June 
ó14 

M29 Feb ó15 Identify and/or produce learning material tailored to the 
learning path. Developed by EUnetHTA or outside (by 
academic or other institutions 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP2 APs 
and CPs. 
Stakehold
ers 

Potential 
collaborati
on with 
HTAi 
vortal 

 

 

Year 3 (Oct 2014 ï Sep 2015) 

Activity: Reporting  

Start  End Activity steps  Target group  Parties 
involved  

M25 Oct ó14 M25 Oct ô14 Finalization of the 2
nd

 interim report WP1 WP2 LP 
and Co-LP 

M32 Jun ó15 M35 Sep ó15 

 

 

Draft and revise the final report WP1 WP2 LP 
and Co-LP, 
APs and 
CPs 

M36 Oct ó15 M36 Oct ô15 Finalization of the final report WP1 WP2 LP 
and Co-LP 

 

Activity: Production (include coordination, support, delivering and validation) of learning material for the 
EUnetHTA tools and methods  

Start  End Activity steps  Target group  Parties 
involved  

M16 Jan ó14 M34 Aug ó15 Evaluation and further development of learning material  AP WP1, 
WP2 LP, 
WP2 Co- 
LP, WP 4, 
5, 6, 7 and 
8 LP. APs 
and CPs. 
Stakehold
ers 

 

Activity: Promotion of national HTA reports based on Core HTAs or resulting from collaboration initiated thanks 
to the POP  database through the EUnetHTA website  

Start  End Activity steps  Target group  Parties 
involved  

M6 Mar ó13 M36 Oct ó15 Enter titles on HTA reports on the EUnetHTA website EUnetHTA 
partners and 
stakeholders 

WP 2 Co-
LP and 
EUnetHTA 
partners 
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Activity: Prepa re and publish e -learning about EUnetHTA tools and methods  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct ó14 M25 Oct  ó14 Launch e-learning 

 

EUnetHTA 
partners and 
Stakeholders 

WP1 LP, 
WP2 LP and  
Co- LP. 

M26 Nov ó14 M29 Feb ó15 Evaluate e-learning, define need for improvement EUnetHTA 
partners and 
Stakeholders 

WP1 LP, 
WP2 LP, 
Co- LP, 
WP2 APs 
and CPs 

M30 Mar ó15 M32 May ó15 Improve and launch e-learning EUnetHTA 
partners and 
Stakeholders 

WP1 LP, 
WP2 LP, 
Co- LP, 
WP2 APs 
and CPs 

 

Activity : Organise face -to-face training courses about EUnetHTA tools and methods  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct ó14 

 

M25 Oct ó14 

 

Organise second face-to-face training course about 
EUnetHTA tools and methods 

 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP 1, 4, 5, 
6, 7 and 8 
LP. 

 

M26 Nov ó14 M28 Jan ó15 Evaluate training courses, define need for improvement EUnetHTA 
partners and 
Stakeholders 

WP2 LP and 
Co-LP, WP2 
APs and 
CPs, WP 1, 
4, 5, 6, 7 
and 8 LP. 
Stakeholder
s 

 

April or May  
2015 

(M31 or 
M32) 

 

April or May 
2015 

(M31 or 
M32) 

 

Organise third face-to-face training course about 
EUnetHTA tools and methods 

 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP 1, 4, 5, 
6, 7 and 8 
LP. 

 

 

Activity: Organise webinars about EUnetHTA tools and methods  

Start  End Activity steps  Target 
group  

Parties 
involved  

M23 Aug ó14 M25 Oct ó14 Prepare the webinar material for the selected platform EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
Co- LP, 
WP2 APs 
and CPs 

M26 Nov ó14 M35 Sep ó15 Present the webinars (not decided yet if it will be one or 
more webinars during this timeframe) 

 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP2 Co- 
LP, APs or 
CPs 
involved in 
the training 
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Activity: Organise one workshop for the Community of Practice    

Start  End Activity steps  Target 
group  

Parties 
involved  

M18 Mar ó14 M36 Oct ó15 Establish a Community of Practice (CoP) aiming to 
exchange experience on monitoring and enhancing the 
impact of HTA reports, and producing best practices on 
that topic 
  

 

EUnetHTA 
partners 

WP2 Co-LP 
and 
voluntary 
EUnetHTA 
partners 

M18 Mar ó14 M26 
Nov ó14 

Prepare content of workshop and identify host 
organization 

EUnetHTA 
partners 

WP2 Co-LP 
and LP, 
voluntaryWP
2 APs and 
CPs 

M23 Aug ó14 M25 Oct ó14 Identify members for the network EUnetHTA 
partners 

WP2 Co-LP 

M25 Oct ó14 M25 Oct ó14 The workshop for the community of practice will take 
place 

EUnetHTA 
partners 

WP 2 Co-
LP, one AP 
(for hosting 
the meeting) 

M25 Oct ó14 M36 Oct ó15 Produce best practices for monitoring and enhancing the 
impact of HTA reports  

 

EUnetHTA 
partners 

WP2 Co-LP 
and 
voluntary 
EUnetHTA 
partners 

  

Activity: Support HTA capacity building and HTA education for EUnetHTA members and stakeholders (focus on 
health care consumers and providers) by providing a learning path.  

Start  End Activity steps  Target 
group  

Parties 
involved  

M21 June 
ó14 

M29 Feb ó15 Identify and/or produce learning material tailored to the 
learning path. Developed by EUnetHTA or outside (by 
academic or other institutions 

EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP2 APs 
and CPs. 
Stakeholder
s 

Potential 
collaboration 
with HTAi 
vortal 

M30 Mar ó15 M30 Marô15 Present learning path EUnetHTA 
partners and 
Stakeholders 

WP2 LP, 
WP2 APs 
and CPs 

 

 

4.4.1 Stakeholder involvement  

WP2 will assess the need for training (topic, format) among the stakeholders by an e-mail questionnaire. We will provide 
separate training courses for stakeholders. We will aim at having a particular focus on patients and health care 
professionals. We will also aim at including academic institutions that are currently providing education and research in 
HTA when preparing the learning material and providing the courses. 

We will establish a stakeholder advisory group (SAG) consisting of primarily patient and healthcare consumers and 
healthcare providers. The SAG will be asked to evaluate the learning material, webinars, e-learning material and the 
format and content (topics) of the face-to-face training courses. 
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SAG involvement  

Timing  Purpose  Type of input from SAG  Info from SAG to be used 
foré 

Before using the 
material at the 
training courses or 
provided on the 
EUnetHTA website or 
intranet 

(Oct/Nov 2013, 
Aug/Sep 2014, 
Feb/Mar 2015 

Improve the learning 
material 

Feedback on learning material 
(make sure the material is 
understandable and suited for the 
target groups) 

Further improvement of the 
learning material 

 

 

 

After each training 
course 

(Jan 2014, Oct 2014, 
Apr or May 2015) 

Improve the training 
courses 

Feedback on the training courses. 
Both on the content and format 

Further improvement of the 
training courses 

Mar 2014 to Oct 2014 Improve the 
Community of 
Practice  

Feedback on best practices  Contributing to the Community 
of Practice reaching its aims. 

 

4.4.2 Public Consultation  

No public consultations are planned. 

 

4.4.3 Conflict of interest  

All WP2 partners will fill in a ñDeclaration of interesò form to declare any conflict of interest within the work of WP2. If any 
inappropriate interest in any of the tasks or activities of WP2 is discovered, those agencies or persons will be excluded 
from important decisions related to those tasks or activities. LP will judge what is defined by ñinappropriate interestò 
together with their Co-LP on a case-by-case manner. All decisions made will be communicated to the APs and CPs of 
WP2 and to the Secretariat.   

 

4.4.4 Handling of confidential data  

It is assumed that confidentiality agreements are standard practice for the WP2 organisations or institutions when hiring 
personnel. As a result, no separate confidentiality agreements will be drafted for participation in EUnetHTA activities. 
Individual WP2 partner organisations or institutions (neither coordinating agencies nor EUnetHTA secretariat) are 
responsible and accountable for the deliverance and maintenance of confidentiality agreements for participating in 
EUnetHTA activities of WP2. 

 

4.4.5 Quality assurance procedures  

Quality assurance will be implemented by assessing the indicators for the WP2 objectives. 

The quality of the learning material, e-learning material and training courses will be evaluated by the WP2 partners and 
Stakeholders in order to make improvements and further develop the material and courses.  

 



EUnetHTA JA2  WP2 48/146 

May 1, 2013 

4.4.6 National HTA Report Production  

Plan for facilitating national application/implementation of WP outputs: 

WP2 will provide proper educational training both on the HTA Core Model and Online Tool and Service so that members 
will be able to use the tools when preparing their national or local HTA reports. We will also provide training on all the 
EUnetHTA tools and methods (including guidelines (methodological standards and the HTA Core Model). We will 
encourage the implementation and use of EUnetHTA tools and methodology. 

WP2 will facilitate the access to national HTA reports based on Core HTA information or resulting from collaboration 
initiated by the POP database by publishing description of such reports on the EUnetHTA website. 

 

4.4.7 Cooperation with other WPs / LPs  

 
WP2 will collaborate closely with the EUnetHTA Secretariat on all communication and administrative issues.  
 
WP2 will collaborate with WP6 regarding the tools to deliver learning materials and training courses (e-learning platform, 
webinars, ...). 
 
WP2 will collaborate (WP2 will coordinate the production) with WP 4, 5, 6, 7 and 8 regarding learning material for the HTA 
core model, other EUnetHTA tools and guidelines (methodological standards). The collaboration will also include active 
participation by these WPs in the face-to-face training courses. 
 

5. Dissemination plan  

 

Output  Format  Time 

3-year work plan Document, on the website May 2013 

Communication strategy Document, on the website or intranet June 2013 

Learning material Various format, on the website or intranet 
and/or e-learning site 

Jan 2014 to Sep 2015 

Face-to-face training courses Presentations, workshops, group work  Jan 2014, Oct 2014, 
Apr/May 2015 

E-learning material On the e-learning site Oct 2014/May 2015 

Webinars On the intranet Nov 2014 to Sep 2015 

Interim WP2 reports, Final WP2 report Document, on the website Sep 2014, Sep 2014, Oct 
2015 
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1. WP title  

Work Package 3 ï Evaluation of the joint action and data collection on costs and efficiency 

2. Partners  

 

Lead and Co -Lead Partners  - LP  and Co -LP Description of responsibilities and input  

Lead Partner: HVB 

Hauptverband der Österreichischen 
Sozialversicherungsträger 

Kundmanngasse 21 

A 1031 Wien 

Tel: +431 71132 3615 

Fax: +431 71132 3786 

Contact: Gottfried.Endel@hvb.sozvers.at 

- Coordination, communication and dissemination of 
the evaluation process and its results;  

- work package coordination with APs and CPs; 
- final responsibility for the WP3 deliverables and time 

schedule 
- Will follow the APôs responsibility as described in the 

EUnetHTA JA2 Standard Operating Procedures 
Manual (EUnetHTA JA2 SOP), EUnetHTA JA2 
Consortium agreement and 2011 23 01 EUnetHTA 
Grant Agreement. 
 

¶ Co-Lead Partner n/a 

Associated partners ï AP (2 partners)  
 

1. NETSCC 
NIHR Evaluation, Trials and Studies Coordinating Centre 
Alpha House, Enterprise Road, 
University of Southampton Science Park, 
Chilworth, 
Southampton SO16 7NS 
Tel.: +44 (0) 23 8059 5586 
Fax.: +44 (0)8059 5639 
Contact: E.Guegan@soton.ac.uk 
 
2. GYEMSZI 
National Institute for Quality and Organizational 
Development in Healthcare and Medicines 
Tel.: +36 1 354 5353/ext. 5307 
Fax.:  
Contact: nemeth.bertalan@gyemszi.hu 
 

¶ NETSCC: a)provide input in developing JA2 
evaluation process  - specifically in devloping 
surveys of EUnetHTA JA2 participants (ie, 
EUnetHTA APs and CPs as well as EUnetHTA 
Stakeholders), b) monitor HVB (internal control) 

¶ GYEMSZI : Calculation of the resource use and 
added value  

¶ Follow the APôs responsibilities as described in 
the EUnetHTA JA 2 SOP, EUnetHTA JA2 
Consortium Agreement, and 2011 23 01 
EUnetHTA JA2 Grant Agreement. 

 

Collaborating partners ï CP (1partner)   

BAG (Ch) Swiss Federal Office for Public Health 
Scharzenburgstrasse 165 
CH-3003 Berne 
Tel.: +41 31 322 1586 
Contact: christoph.kuenzli@bag.admin.ch 
 

 Internal evaluation process for WP3 

- CP will be asked to follow the CPôs 
responsibilities as described in the EUnetHTA 
JA2 S SOP and 2011 23 01 EUnetHTA JA2 
Grant Agreement 

Other  Parti es  

All EUnetHTA partners - Provision of information (to the EUnetHTA 
Secretariat via time registration sheets) on the 
usage of resources (staff time) for participation 
in the WP activities, WP pilots (WP4 and 5) and 
production of national/local HTA reports (where 
EUnetHTA Core HTAs and/or rapid HTAs were 
used). 

- The EUnetHTA Secretariat facilitates collection 
of the necessary data and its provision in an 
aggregated form 

EUnetHTA JA2 Partners will follow the responsibilities in 
submitting information for the preparation of the interim 
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and final technical and financial reports as described in 
the EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement 

 

EUnetHTA Stakeholders - Answer WP3 surveys of the EUnetHTA Stakeholder 
Forum 

- Comment on transparency and easy reading of 
correct details in the WP3 documents submitted to 
the Stakeholder Forum review 

 

PLEASE NOTE: Participants are subject to change ï for current participants in the Work Package check: 
www.eunethta.eu  

 

3.  Objectives  

There are no specific objectives directly assigned to WP3 (horizontal Work Package).   

Actions undertaken in WP3 aim to verify if the project is being implemented as planned and reaches its objectives.  

WP3 will contribute to the EUnetHTA JA2 Specific Objective 1  

 

Title  Description  Indicators  

Test the capacity of national HTA 
bodies to produce core HTA 
information (full core/rapid HTAs) 
together and apply it in national 
context (including collection of data on 
costs and overall efficiency of the 
production in the network) 

A number of core HTAs and rapid 
HTA information based on the core 
model structure and its abridged 
version for rapid assessments (i.e. the 
first 4 domains) will be produced. The 
assessments produced will be used 
for local (i.e. national, regional) 
reports fo inform decision-making. 
Data will be collected on costs and 
overall efficiency. 

As proposed by the WP3 (not 
specified in the Grant Agreement): 

- mean personal costs/agency 
according to the financial statements 
(1x yearly);   

- costs per HTA in WP4 and in WP5 
as mean of person days per 
assessment (according to the 
financial/ time statements); 

- usage of POP and EVIDENT (Nr. of 
cooperative HTAs); 

- Estimate effects of collaboration 
after each Core HTA done in JA2 

- N of reached info Core HTAs 
(products in JA2) 

- N national HTA/ N info Core HTA 
(details see in graph 1) 

- N of exchange (homepage use of 
network tools, common deliverables, 
support) (WP6, WP8) 

- N of POP database overlappings 
monitored as a trend (decrease?) 
(WP6) 

 

http://www.eunethta.eu/
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4. Organisation of the Work  

 
4.1 Milestones and Deliverables  

 

Milestones  Deadline  

Deliver an evaluation plan including baseline evaluation*, success criteria, indicators, 
metrics**, timings and responsibilities. Pilot plan of resource use measurement***. (official 
Grant Agreement milestone) 

*The main components of baseline evaluation are clarified in graph 1 in appendix. The results of our 
evaluation will be presented in the interim and final reports.  

**The criteria, indicators and metrics are adressed in the method section. 

***The plan how we will evaluate resource use and calculate the efficiency is explained in Graph 2 in 
the appendix 

M3 December 2012 (Pilot 
plan sent to the secretariat 
in December 2012; Final 
Project plan January 2013 
after correction of 
comments and reviewing) 

Ongoing monitoring and evaluation processes and systems (to include publishing, 
technical support, information gathering, efficiency gains and metrics) (official Grant 
Agreement milestone) 

M12 September 2013 

M24 September 2014 

 

Reports after each core HTA information project summarised; A report on efficiency 
gains  will be prepared and a simple calculation model to estimate effects of collaboration 

will be provided.   

M14 November 2013 

 M25 October 2014 

 M36 September 2015 

Final evaluation reporting and recommendations for the evaluation function for a 
sustainable EUnetHTA network from 2015 onwards. 

M36 September 2015 

 

 

Deliverables  Deadline  

Report on evaluation of project completion including assessment of impact on secondary 
users of HTA information (official deliverable as per the Grant Agreement)  

 

 

Deliverables as further specified by the WP3: 

o Evaluation plan in detail draft   

o Evaluation plan in detail final   

o Interview evaluation reports with LPs  

o First interim report   

o Second interim report   

o Third final report   

M36 (42*) Septô15 
(Marô16*) 

* Only if an extension of the 
grant agreement is necessary 
and requested during the JA2 

 

M3 Decô12  

M6 M12 Sepô13 

Marô13  

M13 Octô13  

M25 Octô14  

M36 Octô15 

 

4.2 Methods  

¶ Data recording out of routine documentation (costs, efficiency, success) 

¶ Surveys and interviews (problems, lessons learned, cooperation etc.) 

¶ Observation (support, early reaction, securing data) with a calendar of milestones  
 
WP3 will be collecting data to fulfill their tasks in the WPôs 4 lines of activities: 

1. Calculation of efficiency gains  

Á Data linked to a) the level of pilot projects (WP4 and 5) and b) WP level (WP1,2,3,6,7,8). 
Á Calculation of efficiency gains will be directed to the national institutions and to argue 

added value at the European level 
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Á Data will be collected (via case by case surveys or interviews) on the use of the core 
information in production of local reports 

Á The EUnetHTA Secretariat will adjust the financial statement forms to include reporting on  
a. number of  person days per individual (besides the costs expressed in relevant 

currency) 
b. affiliation to the WP4/WP5 pilots (specific pilot project identifier will be agreed 

with WP4 and WP5 LPs and included in the financial and tech reports). 
Á WP3 will use the financial and tech report data collected by the Secretariat via annual 

interim reporting process (see Graph 2 in the appendix) 
a. The Secretariat will have to provide an aggregated financial data (level and 

details of how such aggregation to be done will be specified by HVB further 
during the first six months of the JA2 (ie, by the end of March 2013) 
 

2. Auditing of the progress in implementation of JA2 as per the JA agreement and verifying if it 
is on course to achieve its  objectives  

Á Surveys and process developed by NETSCC for JA1 will be utilized (after adjustment to 
the needs of JA2) ï please see Section 4.4 Specific activities per year for a concrete 
timeline and specification of activities under this activity line 
 

3. Capturing cross -border collaboration activities of the ñspin-offs/add -onsò in the network as 
the outcome of the EUnetHTA activities  

Á Data will be gathered via focused interviews/surveys  of EUnetHTA partners and via 
analysis of utilization of EUnetHTA tools (POP database, EVIDENT, Core HTA information 
database, etc). 

 
4. Quality assessment process:  

Á Evaluating the project progress and its timely attainment of the milestones, deliverables, 
etc ï The interim/final tech reports will be used for this task 

Á Pilot projects ï quality of the output will be assessed via 
a. Qualitative assessment of the review process utilized in each pilot project 
b. Assessment of the ensuing transfer of the core HTA information into the 

national/regional report 
o The issue of the Adaptation Toolkit usage for this process is to be 

clarified with WP8 (ie, if (and how if yes) the current  Adaptation Toolkit 
will be developed further to fit the needs/process of the core HTA 
information transfer to the local report) 

c. Conflict of interest process review, ie, how the conflict of interest was handled in 
the pilot 

Á Handling of conflict of interest issues on the WP level 
a. The Secretariat is to produce the conflict of interest handling guidelines for JA2 

 

4.3 Meetings  

Date Location Duration 
(nights) 

Participants Purpose 

2012-12-11 London 6 hrs Gottfried Endel, 
Ingrid Wilbacher, 
Eleanor Guegan, 
Andrew Cook 

Fix the evaluation plan including details for surveys 
and data processing (using tools from JA1) 

Distribute the evaluation tool (database) for testing 
internally (Quality check) 

2013-01-11 Copenhagen 6hrs Gottfried Endel, 
Ingrid Wilbacher 

Julia Chamova  

Anne Raahauge 

Finn Børlum 
Kristensen 

Coordinate he evaluation plan including details from 
routine data processing (using test data from JA1) 

Declarations of conflict of interest - agreement for 
routine data usage and personalized surveys 

no further meetings planned for WP3 until now (Collaborative partners do not get paid); General Assembly or WP1 
meetings maybe used but not stated for WP3 

e-meetings and intensive cooperation (instead of face-to-face meetings) accordingly 
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4.4 Specific activities per year  

 

Year 1 (Oct 2012-Sep 2013)  

Activity: Calculation of efficiency gains  

Start  End Activity steps  Target group  Parties 
involved  

M11 Aug' 13 M12 Sept' 13 collection of available information on pilots from WP4 and 
5, interviews about cases of local pilot-transformation 

WP4 and 
WP5 

WP4 LP, 
WP5 LP 
WP3 
LP/AP/CP 

M12 Sept' 13 M12 Sept' 13 calculation and preparing report of results out of the 
information collection from WPs 4,5 according to the 
prepared formula 

WP3 WP3 
LP/AP/CP 

 

Activity : Auditing of the progress in implementation of JA2 as per the JA agreement and verifying if it is on 
course to achieve its objectives  

Start  End Activity  steps  Target group  Parties 
invol ved 

M7 Apr' 13 M8 May 13 conception and coordination of first WP3 yearly survey for 
EUnetHTA Partners and Associates  

WP1 (survey 
needs of other 
WPs); WP3 

WP1, 
WP3 
LP/AP 

M8 May 13 M8 May 13 preparing and announcing first WP3 yearly survey for 
EUnetHTA Partners and Associates 

 WP3 
LP/AP 

M9 Jun' 13 M9 Jun' 13 start first WP3 yearly survey for EUnetHTA Partners and 
Associates and  reminder after 2 weeks  

EUnetHTA 
Partners and 
Associates 

WP3 LP 

M10 Jul' 13 M12 Sept' 13 analysis of results  of the first WP 3 yearly survey for 
EUnetHTA Partners and Associates and preparation of 
reporting 

WP3 LP/AP WP3 
LP/AP 

M7 Apr' 13 M8 May 13 conception and coordination of first WP3 yearly survey for 
stakeholders 

WP3 LP/AP WP3 
LP/AP 

M8 May 13 M8 May 13 preparing and announcing first WP3 yearly survey for 
stakeholders 

stakeholder 
/WP3 LP/AP 

WP3 
LP/AP 

M9 Jun' 13 M9 Jun' 13 start first WP3 yearly survey for stakeholders and  
reminder after 2 weeks  

stakeholder WP3 
LP/AP 

M10 Jul' 13 M12 Sept' 13 analysis of results  of the first WP3 yearly survey for 
stakeholders and preparation of reporting 

WP3 LP/AP WP3 
LP/AP 

M12 Sept' 13 M13 Oct' 13 writing the interim report (status - for Commission, 
feedback for all WPs), relevant information will be 
prepared for the Stakeholder meeting 

WP1, 
Commission, 
EUnetHTA 
Partners and 
Associates 

WP3 
LP/AP 

 

Activity: Capturing cross -border collaboration activities of the ñspin-offs/add -onsò in the network as the 

outcome of the EUnetHTA activities  

Start  End Activity  steps  Target group  Parties 
invol ved 

M12 Sep' 13 M12 Sep' 13 capture the utilization of EUnetHTA tools and included in WP5 (?) WP3 
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the report at yearly level (from the second year on the 
trend of usage will be added) 

- POP database - regularly report  

- EVIDENT- regularly report 

- Core HTA information database 

- Adaptation toolkit 

LP/AP 

M11 Aug' 13 M12 Sep' 13 collection of available information on collaboration in the 
context of EUnetHTA, interviews about cases of 
collaboration 

EUnetHTA 
Partners and 
Associates 

WP3 
LP/AP/CP 

M12 Sep' 13 M12 Sep' 13 preparation of reporting the results WP3 
LP/AP/CP 

WP3 
LP/AP/CP 

 

Activity: Quality assessment process  

Start  End Activity  steps  Target group  Parties 
involved  

M12 Sep' 13 M12 Sep' 13 Evaluating the project progress and its timely attainment 
of the milestones, deliverables, etc. Findings will be 
included in the interim report 

WP LP WP3 
LP/AP 

M12 Sep' 13 M12 Sep' 13 The interim/final reports will be used (addtional interviews 
if needed) for 

- Qualitative assessment of the review 
process utilized in each pilot project  

- Assessment of the transfer of the core HTA 
information into the national/regional report  

- Conflict of interest process review, ie, how 
the conflict of interest was handled in the 
pilot--  

Findings will be included in the interim report 

WP LP WP3 
LP/AP 

 

Year 2 (Oct 2013-Sep 2014)  

Activity:  Calculation of efficiency gains  

Start  End Activity  steps  Target group  Parties 
involved  

M13 Oct' 13 M13 Oct' 13 data collection: number of  person days per individual 
(besides the costs expressed in relevant currency) 

(WP3 will use the financial and tech report data collected 
by the Secretariat via annual interim reporting process of 
all EUnetHTA partners) 

The Secretariat will provide an aggregated financial data 

all EUnetHTA 
partners 

 

WP1(data 
providing)/ 
WP3 
LP/AP/CP 

M14 Nov' 13 M14 Nov' 13 data quality assurance (including re-assurance) WP3  WP3 
LP/AP/CP 

M14 Nov' 13 M14 Nov' 13 Calculation of the efficiency gain and reporting (this 
preliminary report will - after review and adjustment - be 
included in the second interim report. Key findings could 
be included in the newsletter) 

WP1 WP3 
LP/AP/CP 

M23 Aug' 14 M24 Sep' 14 collection of available information on pilots from WP4 and 
5, interviews about cases of local pilot-transformation 

WP4 and 
WP5 

WP4 LP, 
WP5 LP 
WP3 
LP/AP/CP 

M24 Sep' 14 M24 Sep' 14 calculation and preparing report of results out of the WP3 WP3 
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information collection from WPs 4,5 according to the 
prepared formula 

LP/AP/CP 

 

Activity: Auditing of the progress in implementation of JA2 as per the  JA agreement and verifying if it is on 
course to achieve its objectives  

Start  End Activity  steps  Target group  Parties 
involved  

M19 Apr' 14 M20 May 14 conception and coordination of 2
nd

 WP3 yearly survey for 
EUnetHTA Partners and Associates 

WP1 (survey 
needs of other 
WPs); WP3 

WP1, 
WP3 
LP/AP 

M20 May 14 M20 May 14 preparing and announcing 2
nd

 WP3 yearly survey for 
EUnetHTA Partners and Associates 

 WP3 
LP/AP 

M21Jun' 14 M21Jun' 14 start 2
nd

 WP3 yearly survey for EUnetHTA Partners and 
Associates and  reminder after 2 weeks  

EUnetHTA 
Partners and 
Associates 

WP3 LP 

M22 Jul' 14 M24 Sept' 14 analysis of results  of the 2
nd

 WP3 yearly survey for 
EUnetHTA Partners and Associates and preparation of 
reporting 

WP3 LP/AP WP3 
LP/AP 

M19 Apr' 14 M19 Apr' 14 conception and coordination of 2
nd

 WP3 yearly survey for 
stakeholders 

WP3 LP/AP WP3 
LP/AP 

M19 Apr' 14 M20 May 14 preparing and announcing 2
nd

 WP3 yearly survey for 
stakeholders 

stakeholder 
/WP3 LP/AP 

WP3 
LP/AP 

M21 Junô 14 M21 Junô 14 start 2
nd

 WP3 yearly survey for stakeholders and  
reminder after 2 weeks  

stakeholder WP3 
LP/AP 

M22 Jul' 14 M24 Sep' 14 analysis of results  of the 2
nd

 WP3 yearly survey for 
stakeholders and preparation of reporting 

WP3 LP/AP WP3 
LP/AP 

M22 Jul' 14 M24 Sept' 14 writing the 2
nd

 interim report (status - for Commission, 
feedback for all WPs), relevant information will be 
prepared for the Stakeholder meeting 

WP1, 
Commission, 
EUnetHTA 
Partners and 
Associates 

WP3 
LP/AP 

 

Activity: Capturing cross -border collaboration activities of the ñspin-offs/add -onsò in the network as the outcome 
of the EUnetHTA activities  

Start  End Activity  steps  Target group  Parties 
involved  

M24 Sep' 14 M25 Oct' 14 capture the utilization of EUnetHTA tools and included in 
the report at yearly level (from the second year on the 
trend of usage will be added) 

- POP database - regularly report  

- EVIDENT- regularly report 

- Core HTA information database 

- Adaptation toolkit 

WP5 (?) WP3 
LP/AP 

M24 Sep' 14 M25 Oct' 14 collection of available information on collaboration in the 
context of EUnetHTA, interviews about cases of 
collaboration 

EUnetHTA 
Partners and 
Associates 

WP3 
LP/AP/CP 

M24 Sep' 14 M25 Oct' 14 preparation of reporting the results WP3 
LP/AP/CP 

WP3 
LP/AP/CP 
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Activity: Quality assessment process  

Start  End Activity  steps  Target 
group  

Parties 
involved  

M24 Sep' 14 M25 Oct' 14 Evaluating the project progress and its timely attainment 
of the milestones, deliverables, etc. Findings will be 
included in the interim report 

WP LP WP3 LP/AP 

M24 Sep' 14 M25 Oct' 14 The interim/final reports will be used (addtional interviews 
if needed) for 

- Qualitative assessment of the review 
process utilized in each pilot project  

- Assessment of the transfer of the core HTA 
information into the national/regional report  

- Conflict of interest process review, ie, how 
the conflict of interest was handled in the 
pilot--  

Findings will be included in the interim report 

WP LP WP3 LP/AP 

 

Year 3 (Oct 2014-Sep 2015)  

Activity: Calculation of efficiency gains  

Start  End Activity  steps  Target group  Parties 
invol ved 

M36 Sep' 15 M36 Sep' 15 data collection: number of  person days per individual 
(besides the costs expressed in relevant currency) 

(WP3 will use the financial and tech report data collected 
by the Secretariat via annual interim reporting process of 
all EUnetHTA partners) 

The Secretariat will provide an aggregated financial data 

all EUnetHTA 
partners 

 

WP1(data 
providing)/ 
WP3 
LP/AP/CP 

M36 Sep' 15 M36 Sep' 15 data quality assurance (including re-assurance) WP3  WP3 
LP/AP/CP 

M36 Sep' 15 M36 Sep' 15 Calculation of the efficiency gain and reporting (this 
preliminary report will - after review and adjustment - be 
included in the second interim report. Key findings could 
be included in the newsletter) 

WP1 WP3 
LP/AP/CP 

M36 Sep' 15 M36 Sep' 15 collection of available information on pilots from WP4 and 
5, interviews about cases of local pilot-transformation 

WP4 and 
WP5 

WP4 LP, 
WP5 LP 
WP3 
LP/AP/CP 

M36 Sep' 15 M36 Sep' 15 writing the final report - will include the different reports of 
all activities of WP3 

WP3  WP3 
LP/AP/CP 

 

Activity: Auditing of the progress in implementation of JA2 as per the JA agreement and verifying if it is on 
course to achieve its objectives  

Start  End Activity  steps  Target group  Parties 
involved  

M31 Apr' 15 M32 May 15 conception and coordination of 3
rd

 WP3 yearly survey for 
EUnetHTA Partners and Associates 

WP1 (survey 
needs of other 
WPs); WP3 

WP1, 
WP3 
LP/AP 

M32 May 15 M32 May 15 preparing and announcing 3
rd

 WP3 yearly survey for 
EUnetHTA Partners and Associates 

 WP3 
LP/AP 

M33 Jun' 15 M33 Jun' 15 start 3
rd

 WP3 yearly survey for EUnetHTA Partners and EUnetHTA WP3 LP 
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Associates and  reminder after 2 weeks  Partners and 
Associates 

M34 Jul' 15 M35 Aug' 15 analysis of results  of the 3
rd

 WP3 yearly survey for 
EUnetHTA Partners and Associates and  reporting 

WP3 LP/AP WP3 
LP/AP 

M31 Apr' 15 M32 May 15 conception and coordination of 3
rd

 WP3 yearly survey for 
stakeholders 

WP3 LP/AP WP3 
LP/AP 

M32 May 15 M32 May 15 preparing and announcing 3
rd

 WP3 yearly survey for 
stakeholders 

stakeholder 
/WP3 LP/AP 

WP3 
LP/AP 

M33 Junô 15 M33 Jun 15 start 3
rd

 WP3 yearly survey for stakeholders and  
reminder after 2 weeks  

stakeholder WP3 
LP/AP 

M34 Jul' 15 M33 Aug' 15 analysis of results  of the 3
rd

 WP3 yearly survey for 
stakeholders and preparation of reporting 

WP3 LP/AP WP3 
LP/AP 

M34 Jul' 15 M35 Aug' 15 start of writing the final report (for Commission, feedback 
for all WPs) 

WP1, 
Commission, 
EUnetHTA 
Partners and 
Associates 

WP3 
LP/AP 

 

Activity: Capturing cross -border collaboration activities of the ñspin-offs/a dd-onsò in the network as the 

outcome of the EUnetHTA activities  

Start  End Activity  steps  Target group  Parties 
involved  

M35 Aug' 15 M36 Sept' 15 capture the utilization of EUnetHTA tools and included in 
the report at yearly level (from the second year on the 
trend of usage will be added) 

- POP database - regularly report  

- EVIDENT- regularly report 

- Core HTA information database 

- Adaptation toolkit 

WP5 (?) WP3 
LP/AP 

M35 Aug' 15 M36 Sept' 15 collection of available information on collaboration in the 
context of EUnetHTA, interviews about cases of 
collaboration 

EUnetHTA 
Partners and 
Associates 

WP3 
LP/AP/CP 

M35 Aug' 15 M36 Sept' 15 preparation of reporting the results WP3 
LP/AP/CP 

WP3 
LP/AP/CP 

 

Activity : Quality assessment process  

Start  End Activity  steps  Target 
group  

Parties 
involved  

M35 Aug' 15 M36 Sept' 15 Evaluating the project progress and its timely attainment 
of the milestones, deliverables, etc. Findings will be 
included in the final report 

WP LP WP3 LP/AP 

M35 Aug' 15 M36 Sept' 15 The interim/final reports will be used (additional 
interviews if needed) for 

- Qualitative assessment of the review 
process utilized in each pilot project  

- Assessment of the transfer of the core HTA 
information into the national/regional report  

- Conflict of interest process review, ie, how 
the conflict of interest was handled in the 
pilot--  

Findings will be included in the final report 

WP LP WP3 LP/AP 
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Surveys  

Timing  Type of survey/topic  Target group  Method of delivery  

(i.e. online or e-mail) 

Coordination with 
other WPs  

(Yes/No ï if yes which 
WP) 

June 2013 
(M9) 

WP3 first yearly survey for 
EUnetHTA Partners and 
Associates on effectiveness 
of internal 
communication/cooperation, 
needs, requirements, user 
satisfaction and lessons 
learned 

EUnetHTA Partners 
and Associates 

online WP1, WP6 

June 2013 
(M9) 

WP3 first yearly stakeholder 
survey on perception, 
awareness and lessons 
learned 

Stakeholder online WP1, WP6 

June 2014 
(M21) 

WP3 second yearly survey 
for EUnetHTA Partners and 
Associates  on 
effectiveness of internal 
communication/cooperation, 
needs, requirements, user 
satisfaction and lessons 
learned 

EUnetHTA Partners 
and Associates 

online WP1, WP6 

June 2014 
(M21) 

WP3 second yearly 
stakeholder survey on 
perception, awareness and 
lessons learned 

Stakeholder online WP1, WP6 

June 2015 
(M33) 

WP3 third yearly survey for 
EUnetHTA Partners and 
Associates  on 
effectiveness of internal 
communication/cooperation, 
needs, requirements, user 
satisfaction and lessons 
learned 

EUnetHTA Partners 
and Associates 

online WP1, WP6 

 

June 2015 
(M33) 

WP3 third yearly 
stakeholder survey on 
perception, awareness and 
lessons learned 

Stakeholder online  WP1, WP6 

 

4.4.1 Stakeholder involvement  

¶ distribute the evaluation plan and the deliverables to the Stakeholder Forum members for review and comments 

¶ collect inputs in the WP3 stakeholder surveys 

¶ we do not install and run a SAG (reason: not in budget, no persons) 

 
4.4.2 Public Consultation  

Not planned for the internal evaluation. 
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4.4.3 Conflict of interest  

For WP3 members the Declaration of Interest will be collected using the standard of EUnetHTA JA2 Conflict of Interest 
Policy. The COIs will be stated in the reports of WP3. We will collect them once including a statement for renewing-duty if 
contents changed. 

Handling of conflict of interest will be reported based on the activity (quality assessment).  

 

4.4.4 Handling of confidential data  

It is assumed that confidentiality agreements are standard practice for the WP3 organisations or institutions when hiring 
personnel. As a result, no separate confidentiality agreements will be drafted for participation in EUnetHTA activities. 
Individual WP3 partner organisations or institutions (neither coordinating agencies nor EUnetHTA secretariat) are 
responsible and accountable for the deliverance and maintenance of confidentiality agreements for participating in 
EUnetHTA activities of WP3. 

 

4.4.5 Quality assurance procedures  

- Peer review inside WP3: results produced by one member will be reviewed by one member of another agency and have 
to be committed by all WP3 participants 

- Communication of delays, lessons learned and best practice: we will produce some kind of newsletter to all WP leaders 
including short information of our yearly results (especially for trends of tools usage, trends of JA2 benefit anaylsis in the 
current status, and interesting lessons learned out of the survey answers to be included in the work process) 

- Problem communication: delivery of the data in time; other problems (what and to whom is to be specified by the 
problem - if none occurs - we will not do it) 

 

4.4.6 National HTA Report Production  

WP3 will not directly contribute to the national HTA report production, but will monitor and count 

- national HTAs using POP, EVIDENT or parts of the network results  

- network HTAs (via surveys) 

 

4.4.7 Cooperation with other WPs / LPs  

- cooperation with all WP LPs for interviews/surveys 

 

5. Dissemination plan  

We will not disseminate our results directly to external partners. 

Our results/ reports are provided via WP1. 
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6. Appendices  

 

Graph 1  ï Detailed plan of ac tion (s) 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

Routine data  

Time/costs/ 
performance 

Commitment  to use 
the data 

Secretariat 

Deliverables  

Observation 

Quality assurance 
(HTA quality 
assessment tool 
results) 

Tools  

Usage (POP, 
EVIDENT, HTA 
Core) 

Productivity 

networking 

Surveys  

National reports (without 
EUnetHTA) 

National transfer (using 
EUnetHTA) 

Input into EUnetHTA 

Impact from EUnetHTA 

Implementation 

Satisfaction 

Needs 

Calculation  mean 

of resource use due 
to the financial 
statements (yearly) 

Double use for WP1 
and WP3 

 

Count  according to 

the proposed 
deliverables  

Observation  of 

time-delay 

Awareness of 
upcoming needs 

Real productivity in 
WP4, 5  

Usage by agencies 

Count planned, 

ongoing and finished 
reports 

Count input and 
impact  

(Metadata from the 
tool) 

Measure experience and 
attitudes  

Control measured and 

reported parts against each 
other 

Measure national productivity 

Find different views  

(productive members, 
supporting members, 
outsiders (stakeholder) 

Measure  productivity (produced 

reports by the network, produced 
reports without the network, 
produced partly network/partly 
national reports 

Explain measured data 

Get attitudes for an ongoing 
networking 

Learn from experiences 

Contr
ol  

Basics : declarations of conflict of interest - agreement for routine data usage and personalized surveys 
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Graph 2 ï Calculation method  
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1. WP title  

Work Package 4 ï Testing collaborative production of HTA information for national adaptation and reporting 

2. Partners  

 

Lead and Co -Lead Partners  - LP  and Co -LP Description of responsibilities and input  

¶ Lead Partner 
Agenas (Agenzia Nazionale per I Servizi 
Sanitari Regionali) 

 
General WP coordination 
 
Member of the EUnetHTA Executive Committee; 
preparation of the WP interim and final technical reports; 
LP follows the LPôs responsibilities as described in the 
EUnetHTA JA Methodological Standards and 
Procedures  
 
Will follow the APôs responsibility as described in the 
EUnetHTA JA2 Standard Operating Procedures Manual 
(EUnetHTA JA2 SOP), EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement 

¶ Co-Lead Partner:  N/A N/A 

Associated partners ï AP (18 partners ) 
 

 
1. Gesundheit Österreich GmbH/Geschäftsbereich 

BIQG/GÖG (Austria) 

2. Hauptverband der Österreichishen 

Sozialversicherungsträger, HVB (Austria) 

3. National Center of Public Health and Analyses, 

NCPHA (Bulgaria) 

4. Agency for Quality and Accreditation in Health Care 

and Social Welfare, AAZ (Croatia) 

5. Danish Health and Medicines Authority, DHMA 

(Denmark) 

6. Tartu University Department for Public Health UTA 

(Estonia) 

7. National institute for health and welfare, THL 

(Finland) 

8. Direction générale de Santé/ Haute Autorité de 

Santé, HAS (France) 

9. Deutsches Institut für Medizinische Dokumentation 

und Information, DIMDI (Germany) 

10. National School of Public Health 

NSPH (Greece) 

11. Regional Agency for health and social care ï Emilia 

Romagna (Italy) 

12. Regione Veneto (Italy) 

13. Ministère de la sécurité sociale Inspection générale 

de la securité sociale  Cellule dôexpertise m®dicale, 

CEM (Luxembourg) 

14. National Authority of Medicines and Health 

Products, INFARMED (Portugal) 

15. National School of Public Health, Management and 

Professional Development NSPH MPD (Romania) 

16. Institute of Economic Research, IER (Slovenia) 

17. National Institute of public health, NIPH (Slovenia) 

18. Instituto de Salud Carlos III, ISCIII (Spain) 

Associated partners are expected to collaborate in all 
tasks of WP4 including: 

¶ Drafting a ñMethodological Standards e 
Proceduresò for collaborative Core HTA 
information production 

¶ Topic selection process 

¶ Core HTA information production 

¶ Production of national/local HTA report using 
Core HTA information 

Involvement in each task will be agreed with LP 
according to the level of activity (less active or more 
active partner), to the expertise of each partner and their 
internal resources and to the amount of person/days for 
Work Package 4 in the Grant Agreement  

Will follow the APôs responsibility as described in the 
EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement 
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19. Swedish Council on Health Technology 

Assessment, SBU (Sweden) 

 

Collaborating partners ï CP (8 partners)   

1. Medical University of Sofia (Bulgaria) 

2. Centre for Economic and International Studies. 

University of Roma Tor Vergata (Italy) 

3. Laziosanità ï Agenzia di Sanità Pubblica, Regione 

Lazio (Italy) 

4. University Hospital  ñA. Gemelliò (Italy) 

5. Agencia de Evaluación de Tecnologías Sanitarias 

de Andalucía, AETSA (Spain) 

6. AVALIA-t, Galician Agency for HTA Assessment 

(Spain) 

7. Basque Office for HTA, Osteba (Spain) 

8. Swiss Federal Office for Public Health (Switzerland) 

 

Collaborating partners are expected to participate 
actively in all the tasks of WP4 and in the production of 
three new Core HTAs. 

According to their expertise Collaborating partners will be 
involved also in piloting national adaptation of core HTA 
information and reporting. 

CPs will be asked to follow the CPôs responsibilities as 
described in the EUnetHTA JA2 S SOP and 2011 23 01 
EUnetHTA JA2 Grant Agreement 

Other  Part ies  

 
All EUnetHTA partners 

Participation in validation surveys 

Participation in the topic selection process 

Participation in implementing the use of core HTA 
information for national reporting 

EUnetHTA JA2 Partners will follow the responsibilities in 
submitting information for the preparation of the interim 
and final technical and financial reports as described in 
the EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement 

 
EUnetHTA Stakeholders 

Participation in public feedback mechanisms 

Participation in Stakeholder Advisory Groups (SAG) 

Participation in Topic Selection procedures (call for 
interest) 

 

 
PLEASE NOTE: Participants are subject to change ï for current participants in the Work Package check: 
www.eunethta.eu  

3.  Objectives  

 

Title  Description  Indicators  

Test the capacity of national 
HTA bodies to produce 
structured core HTA 
information (full core/rapid 
HTAs) together and apply it in 
national context (including 
collection of data on costs and 
overall efficiency of the 
production in the network). 

A number of core HTAs and rapid HTA 
information based on the core model structure 
and its abridged version for rapid 
assessments (i.e. the first 4 domains) will be 
produced. The assessments produced will be 
used for local (i.e. national, regional) reports 
fo inform decision-making. Data will be 
collected on costs and overall efficiency. 

Production of HTA structured 
information: at least 3 full Core HTAs, 
at least 14 rapid assessments

4
 (10 for 

drugs and 4 for non-drug technology), 
at least 20 national HTA reports with 
use of tools and information from Joint 
Action 2 (JA2). 

                                                           

4
 Please note that rapid assessments will be performed by WP5 

http://www.eunethta.eu/
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Implement, pilot and further 
develop models and tools as 
well as production processes 
to support collaborative 
production of core HTA 
information with reinforced 
secretariat and coordination 
function 

To provide guidance and testing in identifying 
and organising collaborations between 
partners for setting up a specific collaboration 
(i.e. around an assessment 
topic).Coordinating function of various activity 
clusters and overall partnership coordination 
will be further developed and streamlined. 

Methodological Standards and 
Procedure  for collaboration, including 
identification of partners and clusters 
of organisations for specific topics, 
issued. 

4. Organization of the Work  

4.1 Milestones and Deliverables  

Milestones  Deadline  

First draft of Methodological Standards and Procedures for partnersô collaboration   M08 (May 2013) 

1st core HTA M14 (Nov 2013) 

Final version of Methodological Standards and Procedures for partnersô collaboration   M15 (Dec 2013) 

2nd core HTA    M23 (Sep 2014) 

3th core HTA M34 (Jul 2015) 

 

 

Deliverables  Deadline  

Full Core HTAs 

¶ 1
st
 Core HTA 

A new Core HTA on topic chosen with a specific and shared procedure; the Core 
HTA production involves different HTA Agencies (APs & CPs) with different roles 
and duties (Primary Investigator, Investigator, Reviewer) 

¶ 2
nd

 Core HTA 

A new Core HTA on topic chosen with a specific and shared procedure; the Core 
HTA production involves different HTA Agencies (APs & CPs) with different roles 
and duties (Primary Investigator, Investigator, Reviewer) 

¶ 3
rd

 Core HTA 

A new Core HTA on topic chosen with a specific and shared procedure; the Core 
HTA production involves different HTA Agencies (APs & CPs) with different roles 
and duties (Primary Investigator, Investigator, Reviewer) 

 

 

 

M14 

 

M23 

 

 

M34 

 

4.2 Methods  

Preparatory Activities  

As some activities have to be completed before the effective start of the Core HTA production, members of Work Package 

4 will be divided in 3 working groups basing on their interest and expertise; all WP4 partners can join the one (or more) 

group on a volunteer basis. 

¶ WG1 ï Topic selection process  

This group will focus on drafting the methodological process of topic identification, prioritisation and selection for 

Core HTA information production. This guide will be part of the WP4- Methodological Standards and Procedures 

(MSP) for collaboration (please see the WG2) 
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¶ WG2 ï  Methodological Standa rds and Procedures (MSP)  for collaboration  

Members of this group will be identified among researchers participating in Work Package 4 with the aim of 

crafting methods and procedures for Core HTA information production. 

There will be regular meeting or e-meeting just after the start of the JA2; the group will be composed of at least 5 

researchers with an active role and experience in Core HTA production in Joint Action 1 (JA1) Work Package 4, 

participating in JA2, plus 2 members from the WP4 Lead Partner (ñco-opted membersò);  

Basing on the previous experiences from EUnetHTA Joint Action 1 Work Package 4, the working group will 

develop a first draft of the MSP that will include: 

¶ Methods for identification of Domain teams through a call of interest among WP4 partners 

¶ Methodological guidance for  domains  EFF, SAF, ECO based on current international best practice and 

empirical evidence of bias containment or minimisation 

¶ Methodological guidance for other domains (e.g. CUR, TEC, LEG) will be crafted with the collaboration 

of Primary Investigators (PIs) of the previous project (JA1). 

¶ Methods for a common search of references and use of reference manager software. 

¶ Regular MSP updating rules  

Please see Appendix 1 for the Methodological Standards and Procedures (MSP ) Outline Draft Index. 

The document will be created during the first months of the EUnetHTA Joint Action 2 before and simultaneously 

with the production of the first Core HTA (M14); feedback and comments from active partners involved in the 

Core HTA production during JA1 will be included in the MSP and shared in cross-WPs collaboration. 

A review process of the MSP will be developed for updating and amending the guidance basing on the 

experiences of Core HTA producers. 

 

¶ WG3 ï Local/National report piloting  

This group will deal with the methodological issues related to the piloting of local/national report using and 

producing Core HTA information (ñAny information on a technology that has been produced through using the 

HTA Core Model and published through the HTA Core Model Online. This information is very likely to be useful 

in the European context (i.e. also in another country) due to its importance and/or transferabilityò). For more 

detailed information please see ñHTA Core Model online handbook: 

https://fio.stakes.fi/htacore/ViewHandbook.aspx ). 

Using collections of Core HTA information combined with locally produced information, at least 20 local/national 

reports by members of Work Package 4 will be piloted. Partners will be actively involved in producing national 

reports using available EUnetHTA tools. 

To this aim the use of available EUnetHTA tools (Online Tools & Service, Adaptation toolkit, etc.) will also   be 

supported by training activities by WP2 and WP8.  Such tools will help EUnetHTA partners to avoid duplication of 

work and thus to save money and time in production of local HTA information. 

WG1 and WG2 will remain active till the final draft of MSP will be released (M15), WG3 will continue its activity giving 

support to national reporting (see par 4.4.5). 

Methodological documents available from JA1 will be used as basis for MSP development. 

 

HTA information production - Project Management  

As scheduled in this Work plan, a complete set of three Core HTA will be produced by WP4 Partners; each core HTA will 

be produced individually. The 1
st
 core HTA will be produced mainly using the previous experiences in the Joint Action1 as 

the MSP will be under development; a topic selection call will be made and feedback collected from WP4 partners, 

Stakeholders and other interested institution (DG Sanco), considering also results from the POP database. 

The last version of POP database will be explored as source for topic selection in collaboration with WP6.  

 In addition, a prioritisation procedure will be used to improve the relevance of topics selected. 

After the topic selection process, a call for Domain Teams will be carried out through WP4 Partners and then a related 

domain team composition will be made. A Collaborative Model (ColMod) will be chosen considering the experiences in the 

https://fio.stakes.fi/htacore/ViewHandbook.aspx
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Joint Action 1 so that each core HTA could be produced using Collaborative Model 1 (ColMod 1) (each Domain team is 

composed of researchers from different WP4 Partner) or ColMod2 (each domain will be carried on by a single 

Agency).Considering the different impact on workload of participant institutions, the collaborative model will be chosen 

according to the interest on the prioritized  topic, expertise and manpower availability of partners for specific domains.  

Each domain team will be formed taking into account the preferences, expertise and availability of researchers from WP4 

members; a Primary Investigator (PI) will be identified within each Domain Team and she/he will have the responsibility 

for coordinating the works in the domain. Other tasks for PI include: regular feedback to LP for working progress, planning 

of co-operation with other investigators, leading the Domain protocol definition (i.e.: specific domain scope and framing, 

assessment elements selection, etc.). 

Each team will include also at least 1 more Investigator (I), but preferably at least 2 more researchers should be involved. 

This is especially important for EFF and SAF Domains, which 3
rd

 systematic reviewer should be involved in case of 

uncertainty during the Systematic Review process. Investigator and researchers should work in coordination with PI, 

taking an active role in the production of each result card. 

For each Domain at least 1 Reviewer (R), but preferably 2 or more, will be identified; Reviewers will give feedback and 

comments to PI and I(s) on protocol definition, domain scope and frame, result cards production.  

In the case that ColMod1 will be chosen, Primary investigator and Investigator(s) will be from different WP4 member 

Agency, in this case, it will be essential a regular communication among researchers for a reliable and effective working 

and to avoid wasting of time and duplication of work.  On the contrary, if ColMod2 will be chosen, PI and I(s) will be from 

the same Agency so it will be essential the communication with other domains for production of homogeneous 

information. 

Procedures and working organization will be shared with the 9 Domain Teams, as well a working programme that will also 

include regular e-meeting within each Domain Team.  

An Editorial Team will be organized for each Core HTA, composed by PIs and chaired by LP organisation. 

The Editorial Team will deal with major decisions on basic principles and solutions related to the content of core HTA. 

 

Core HTA 1 -2-3  
Domain teams    

   ColMod 1 
One domain/more 
Agencies  

ColMod 2 
One Agency/one 
domain  

Domain teams 1 -9    1 PI  2 or more Investigators  2 or more 
Reviewers  

Editorial teams  9 PIs+LP  

 

Documents will be shared through the facilities available at EUnetHTA website. 

It could be foreseen to carry out 3 surveys related to the topics under assessment during the core HTA production 

phases, in order to gather information (if needed) on the current use and the spreading of the technologies. Surveys will 

be carried out through EUnetHTA available tools (i.e. website) or external on-line resources already used during JA1 (i.e.: 

Survey Gizmo). 

Another survey will be carried out to map local procedures for HTA activities in order to pilot national reporting. 

 

Piloting of local/national reports using Core HTA information will be carried out simultaneously with the Core HTAs 

production according to a predefined work plan (see par.4.4.5). The WG3 above mentioned will facilitate the activities.  

On-line Tool and Service (www.corehta.info) will be used for production and finalization of the 3 Core HTAs that will be 

delivered accordingly to the 3-year Work Plan, feedback on the Tool will be delivered to WP8. 

 

 

http://www.corehta.info/
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4.3 Meetings  

 

Date Location  Duration 
(nights)  

Participants  Purpose  

1
st
 week 

March 
2013 

Rome 1 30 researchers 
divided among 
participating APs + 
CPs + 4LP 

WP4 F-t-F Meeting 1 will focus on 

¶ 1
st
 draft of MSP 

¶ Topic selection procedures 

¶ 1
st
 Core HTA production 

October 
2013 

Zagreb 1 30 researchers 
divided among 
participating APs + 
CPs + 4LP 

WP4 F-t-F Meeting 2 

April 2014 Vienna 1 30 researchers 
divided among 
participating APs + 
CPs + 4LP 

WP4 F-t-F Meeting 3 

May 2015 Rome 1 30 researchers 
divided among 
participating APs + 
CPs + 4LP 

WP4 F-t-F Meeting 4 

Regular e-meeting will be held for each Sub-group. At least 1 e-meeting each 6 months for general updates but up-to 1 e-
meeting each month during more active periods (i.e.: core HTA production) 

 

 

4.4 Specific activities per year  

 

Year 1 (Oct 2012-Sep 2013)  

Activity : Core HTA Production and management  

Start  End Activity steps  
Target 
group  

Parties 
involved  

M1 Oct ó12 M8 May ó13 

Development of a draft of  MSP to give  methodological 
guidance for European cooperation on HTA through the 
use of Core Model in HTA collaborative production and 
related  methodological issues for partner collaboration   

Core HTA 
producers 

WP Members 

M4 Jan ó13 M5 Feb ó13 
Topic selection procedure for the 1

st
 Core HTA  and 

following topic selection 
WP4 
members 

WP Members 
SAG 
DG Sanco 

M5 Feb ó13 M6 Mar ó13 
Organisation of cluster of agencies for Core HTA 
Production (1

st
 Core HTA ) 

WP4 
members 

WP Members 

M6 Mar ó13 M12 Sep ó13 1
st

 Core HTA  Starting production: protocol,  1
st
 draft,   

WP4 
members 

WP Members 

M8 May ó13 M8 May ó13 First draft of MSP for collaborative Core  HTA production 
EUnetHTA 
members 

WP Members 

M11 Aug ó13 M12 Sep ó13 
Topic selection procedure for the 2

nd
 Core HTA  and 

following topic selection 
WP4 
members 

WP Members 
SAG 
DG Sanco 

M12 Sep ó13 M12 Sep ó13 
Organisation of cluster of agencies for Core HTA 
Production (2

nd
 Core HTA ) 

WP4 
members 

WP Members 

M6 Mar ó13 M12 Sep ó13 
Pilot production of national HTAs : analysis of local 
procedures, facilitation to produce core HTA structured 
information, national HTA reports (from Core HTAs) 

EUnetHTA 
members 

WP Members 
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Year 2 (Oct 2013-Sep 2014)  

Activity : Core HTA Production and management  

Start  End Activity steps  
Target 
group  

Parties 
involved  

M13 Oct ó13 M14 Nov ó13 1
st

 Core HTA    validation 
Core HTA 
producers 

WP Members 
SAG 

M13 Oct ó13 M14 Nov ó13 
Organisation of cluster of agencies for Core HTA 
Production (2

nd
 Core HTA ) 

WP4 
members 

WP Members 

M13 Oct ó13 M13 Oct ó13 1
st
 year Interim report 

EUnetHTA 
members 

LP 

M15 Dec ó13 M15 Dec ó13 
Final version of MSP for collaborative Core  HTA 
production 

EUnetHTA 
members 

WP Members 

M15 Dec ó13 M21 Junô 14 2
nd

 Core HTA  Production: protocol, 1
st
 draft,  

WP4 
members 

WP Members 

M22 Jul ó14 M22 Jul ó14 2
nd

  Core HTA    validation 
Core HTA 
producers 

WP Members 
SAG 

M13 Oct ó13 M24 Sep ó14 
Pilot production of national HTAs : analysis of local 
procedures, facilitation to produce core HTA structured 
information, national HTA reports (from Core HTAs) 

EUnetHTA 
members 

WP Members 

M22 Jul ó14 M23 Aug ó14 
Topic selection procedure for the 3

rd
 Core HTA  and 

following topic selection 
WP4 
members 

WP Members 
SAG 
DG Sanco 

M23 Aug ó13 M24 Sep ó14 
Organisation of cluster of agencies for Core HTA 
Production (3

rd
 Core HTA ) 

WP4 
members 

WP Members 

 

 

Year 3 (Oct 2014-Sep 2015)  

Activity : Core HTA Production and management  

Start  End Activity steps  Target 
group  

Parties 
involved  

M25 Oct ó14 M25 Oct ó14 2
nd

 year Interim report EUnetHTA 
members 

LP 

M26 Nov ó14 M32 May ó15 3
rd

  Core HTA  Production: protocol, 1
st
 draft,  WP4 

members 
WP Members 

M33 Jun ó15  M33 Jun ó15 3
rd

  Core HTA  validation Core HTA 
producers 

WP Members 
SAG 

M25 Oct ó14 M35 Aug ó15 Pilot production of national HTAs : analysis of local 
procedures, facilitation to produce core HTA structured 
information, national HTA reports (from Core HTAs) 

EUnetHTA 
members 

WP Members 

M35 Aug ó15 M36 Sep ó15 Final reporting EUnetHTA 
members 
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Surveys  
Timing  Type of 

survey/topic  
Target group  Method of delivery  

(i.e. online or e-mail) 

Coordination  with 
other WPs  

(Yes/No ï if yes which 
WP) 

M6  Survey on HTA  
national 

procedures  

WP partners  online  NO  

 M7-M8 Core HTA 1 ï 
Technology  

SAG/SF 

EUnetHTA partners 
Manufacturers  

online  WP1 

 M16-M17 Core HTA 2 ï 
Technology  

SAG/SF 

EUnetHTA partners 
Manufacturers  

online  WP1 

 M27-M28 Core HTA 3 ï 
Technology  

SAG/SF 

EUnetHTA partners 
Manufacturers  

online  WP1 

 

4.4.1 Stakeholder (STK) involvement  

Stakeholders will be involved in different ways, steps of work and time in WP4 activities, as shown in the following table, 
according to EUnetHTA Stakeholder Involvement Policy, Methodological Standards and Procedure (MSP) and needs 
expressed by domain teams.  

Four different ways of Stakeholders involvement will be through: 

1. Stakeholder advisory group (SAG) 

2. Specific product assessments 

3. Public consultation 

After the 1st full Core HTA pilot has been conducted, if needed, it may be organized an 1 day expert meeting with STKs 

and experts to discuss and share the experience/lessons learned from the first pilot assessments; this meeting may be 

organized during one of the already scheduled meeting in JA2 whit STKs presence.   

 

Timing 
(preliminary)   

Purpose   Type of input from 
SAG 

Input from SAG to be used foré 

2013 Jan-Feb  Topic selection 
and prioritization 
procedures draft  
(Core HTA 1) 

List of technologies of 
interest and 
prioritization  

Creation of a consolidated list of technologies to 
be selected for Core HTA production 

2013 Apr -May 1
st
 core HTA 

protocol 
validation 

Comments and 
Feedback on the Core 
HTA 1 protocol 

Feedback will be used to improve protocol 

2013 Oct -Nov  1
st
 draft of 1

st
  

core HTA 
validation 

Comments and 
feedback on draft of the 
1

st
 Core HTA 

Feedback will be used to improve 
document .Experts from STK groups can be 
invited  during activities  according to the needs  

2013 Aug -Sep    Topic selection 
procedure for the 
2

nd
 Core HTA  

and following 
topic selection 

List of technologies of 
interest and 
prioritization  

Creation of a consolidated list of technologies to 
be selected for Core HTA production 

2014 Jan 2
nd

  core HTA 
protocol 
validation 

Comments and 
Feedback on the Core 
HTA 1 protocol 

Feedback will be used to improve protocol 
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2014 Jul -Aug  1
st
 draft of 2

nd
  

core HTA 
validation   

Comments and 
feedback on draft of the 
2

nd
  Core HTA 

Feedback will be used to improve 
document .Experts from STK groups can be 
invited  during activities  according to the needs  

2014Jul  Topic selection 
procedure for the 
3

rd
 Core HTA  

and following 
topic selection 

List of technologies of 
interest and 
prioritization  

Creation of a consolidated list of technologies to 
be selected for Core HTA production 

2014 Nov-Dec 3
rd

  core HTA 
protocol 
validation 

Comments and 
Feedback on the Core 
HTA 1 protocol 

Feedback will be used to improve protocol 

2015 Jun  1
st
 draft of 3

rd
  

core HTA  
validation 

Comments and 
feedback on draft of the 
3

rd
   Core HTA 

Feedback will be used to improve 
document .Experts from STK groups can be 
invited  during activities  according to the needs  

2013-2015  Updates on on-
going activities  

Suggestion to improve 
processes 

Feedback will be used to improve and optimize 
production 

 

4.4.2 Public Consultation  

3 Core HTAs will be validated through a Public Consultation.  

Comments and feedback from public consultation (as for the ones from Stakeholders) will be implemented in the final 
products. 

 

Timing  Purpose  Target group  Info used for  

2013 Nov  1
st
 core HTA Public 

Consultation 
Public Comments and feedback will 

be implemented in the final 
deliverables (if relevant) 

2014  Aug   2nd core HTA Public 
Consultation 

Public Comments and feedback will 
be implemented in the final 
deliverables (if relevant) 

2015 Jul  3
rd

 core HTA  Public 
Consultation  

Public Comments and feedback will 
be implemented in the final 
deliverables (if relevant) 

 

4.4.3 Conflict of interest  

Conflict of interest will be managed as per the EUnetHTA JA2 Conflict of Interest Policy at the network and project level. 

Each Work Package member, as EUnetHTA partner (AP or CP) has the responsibility of declaring any possible conflict of 

interest in relation to the topics at stake.  Partners should use common EUnetHTA JA2 Declaration of Interest form.   

In case of use of external contributors during the Core HTA production, conflicts of interests related to the topics at stake 

will be recorded for each contributor (Manufacturer, external experts, patients, etc.) by LP. 

 

4.4.4 Handling of confidential data  

It is assumed that confidentiality agreements are standard practice for the WP4 organisations or institutions when hiring 

personnel. As a result, no separate confidentiality agreements will be drafted for participation in EUnetHTA activities and 

pilots. Individual WP4 partner organisations or institutions (neither coordinating agencies nor EUnetHTA secretariat) are 

responsible and accountable for the deliverance and maintenance of confidentiality agreements for participating in 

EUnetHTA activities of WP4. 
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4.4.5 Quality assurance procedures  

A continuous quality assurance process will be set-up with a special regard to the Core HTA production phase through: 

¶ MSP for collaborative HTA information production  

¶ Validation process for Core HTA related products (Core HTA, collections, result cards, etc.) 

 

WG2 will develop specific procedures that will be included into the MSP, systematic quality assurance procedures will be 

further developed in collaboration with WP 1,3,5,7,8. 

 

4.4.6 National HTA Report Production  

All WP4 Partners will be asked for availability to produce HTA national reports using EUnetHTA tools (Core Model 

Applications).The WG3 above mentioned will develop a plan for production of HTA national reports, using and producing 

core HTA information. The plan will be based on the available EUnetHTA tools and guidance. 

Specific projects will be developed to facilitate partner : 

- to produce both core HTA information and local information on prioritized  topics, for national reporting. 

- to produce both core HTA information and local information on topics of interest  for national reporting 

- to integrate core HTA information already available into national reports. 

All the national pilots initiatives will be notified to LP and will be monitored and supported by the Working group. 

Partners involved in national production will gather also data for WP3 evaluation. 

 

4.4.7 Cooperation with other WPs / LPs  

WP4 collaborates actively with WPs 5 (Testing partnersô capacity to apply(ing) the HTA Core Model for Rapid Assessment 
in collaborative production of HTA information for national adaptation and reporting) to avoid duplication. 

The use of on-line tool and service for full and rapid assessments should represent a base for piloting national reporting. 

Methodological issues on core model applications use will be shared, to ensure consistency. 

Feedback on the use of EUnetHTA tools will be provided to WP8 and WP6 for developments and to WP2 for training 
needs. 

Data for evaluation by WP3 will be recorded. 

A Coordination Working Group of WP4, WP5 and WP8 will be set up with the aim of producing feedback on the use of the 
development of Online Tool & Service for future development. 

 

Work Package  Cooperation tasks  

WP1 Coordination with other WPs 

Communication of piloting of national/local reports using Core HTA available 
information and tools 

WP2 Feedback on the use of EUnetHTA tools from WP4 members for training needs 
definition, training material provision 

WP3 Collaboration for evaluation procedure of Core HTA production phases and feedback 
from Core HTA producers on the use of Core HTA available tools 

WP5 Coordination in Core HTA production to avoid duplications (with WP5 strand B). 

WP6 Feedback on the use of IMS from WP4 members for future development 

WP7 Feedback on guidelines topics 

Feedback on evidence generation needs (possible) 

WP8 Feedback on the use of On-line tool & service from WP4 members for future 
development 
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5. Dissemination plan  

 

Output  Format  Time 

1
st
 Draft of MSP for Core HTA information 

production 
internal document 2013 (M08) 

Final MSP for Core HTA information 
production 

internal document 2014 (M15) 

HTA information joint production: 
experiences from a collaborative network 

presentation (EUnetHTA Conference) 2014 

Report on WP4 activities  Presentation at HTAi meeting 2014 

Report on WP4 activities  Presentation at HTAi meeting 2015 

Scientific articles  2015 
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APPENDIX 1 

EUnetHTA JA2 WP4  

First draft of Methodological Standards and Procedures (MSP) for partnersô collaboration 

 

This document issues guidance on:  

¶ topic selection 

¶ research methods  

¶ updating for JA2 WP4 researchers involved in Core HTA information production 

  

The general objective of this document is primarily to promote high quality, efficient and effective scientific collaboration 

among the partners of JA2 WP4 (and secondarily among the wider group of all EUnetHTA Partners) sharing relevant 

methodological aspects. 

 

Outline of content  

Introdu ction  

The story so far. [Background to the project with history, aims and evolution] 

JA2 WP4 aims and production outputs [summary of why and what WP4 will produce] 

Why produce guidance now [rationale for producing guidance on how to do things] 

Description of the content and use of the JA1 feed-back. [how the JA1 feed back was incorporated in the guidance]  

 

The overall objective is to issue guidance on four macro-areas that need to be addressed to carry out the task of WP4 

during the JA2 with a view to the whole EUnetHTA 

 

Aim 1  

To agree and systematize the methodological principles to identify and select core HTA topics. (ñtopic selection 

guidanceò) [this may be a topic for the whole EUnetHTA] 

 

Methods addressed  

1. General issues: identifying topics [how to identify topics] 

2. General issues: prioritizing topics [how to prioritise topics] 

3. General issues: selecting topics [how to select topics] 

 

Aim 2  

To agree and issue guidance on the principles for an efficient and effective collaboration in developing and producing core 

HTA information within JA2 WP4 

 

Methods  

4. Composition and TORs of working subgroups [role and membership] 

5. General issues: order of domain work [how to approach domain work and how to communicate across domains] 

6. General issues: handling the electronic environment [how to use EUNeHTA electronic tools, training needs] 

7. General issues: project management and forming teams [how to form teams] 

8. General issues: Stakeholder consultation and validation [methods to involve stakeholders and carry out 

validation] 

9. General issues: Dissemination [methods to disseminate content] 

10. General issues: Updating [methods to update content] 
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11. General issues: national production  [how to promote the use of core HTA information] 

12. General issues: Feed back to and from other WPs and co-development of methods (e.g. WP5 on Rapid Core on 

REA of pharmaceuticals and devices). 

13. constructing a scoping document and writing a core HTA protocol 

General issues: Format of reporting, Conflict of interest disclosures and rules (Format for disclosure  will be at project 

level to be developed by Secretariat and WP1/Executive Committee), Authorship rules, Acknowledgments, Glossary, Role 

of professional copy editors in the preparation of the documents and general editorial support. 

 

Aim 3 

To agree and systematize the methodological principles to produce core HTA information within JA2 WP4 

(ñmethodological guidanceò). [Domains for which reasonably robust and accepted methods exist] with a view to the whole 

EUnetHTA  

 

Methods  

14. General issues: carrying out evidence searches [how to construct, run, store and update searches] 

15. Domain specific issues: Current use of the technology(CUR) [methods to produce domain content] 

16. Domain specific issues: Description and technical characteristics of technology (TECH) [methods to produce 

domain content] 

17. Domain specific issues: Safety of the technology (SAF) [methods to produce domain content] 

18. Domain specific issues: Effectiveness of the technology (EFF) [methods to produce domain content] 

19. Domain specific issues: Costs, economic evaluation of the technology (ECO) [methods to produce domain 

content] 

 

Aim 4  

To develop, test and validate methodological principles to develop core HTA content within JA2 WP4 (ñmethodological 

guidanceò). [Domains for which reasonably robust and accepted methods are in development] 

 

20. Domain specific issues: Ethical aspects of the technology (ETH) [methods to produce domain content] 

21. Domain specific issues: Organisational aspects of the technology (ORG) [methods to produce domain content] 

22. Domain specific issues: Social aspects of the technology (SOC) [methods to produce domain content] 

23. Domain specific issues: Legal aspects of the technology (LEG) [methods to produce domain content] 

Several topics would require wider input and decision than those of WP4 members, to ensure adequate expertise input 

from EUnetHTA Partners will be pursued, primarily through cross-WPs coordination. 
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Joint Action 2 on HTA 2012-2015 

 

Work Package 5  

Apply(ing) the HTA Core Model for Rapid Assessment for 
national adaptation and reporting  

3-year Work Plan  
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1. WP title  

Work Package 5 ï Apply(ing) the HTA Core Model for Rapid Assessment for national adaptation and reporting 

2. Partners  

 

Lead and Co -Lead Partners - LP  and Co -LP Description of responsibilities and input  

¶ Lead Partner: College voor zorgverzekeringen 
(CVZ) 

CVZ and LBI-HTA will be the primary responsible 
organisations for the preparation of the proposal for this 
function in EUnetHTA JA2. The operational 
secretariat/project group will exist of eight persons (four 
from LBI-HTA and four from CVZ). The primary contact 
person will be the project coordinator at CVZ. CVZ will 
coordinate strand A. LBI will coordinate strand B. 

Lead Partner: Member of the EUnetHTA JA2 Executive 
Committee; preparation of the WP interim and final 
technical reports; LP will follow the APôs responsibility as 
described in the EUnetHTA JA2 Standard Operating 
Procedures Manual (EUnetHTA JA2 SOP), EUnetHTA 
JA2 Consortium agreement and 2011 23 01 EUnetHTA 
JA2 Grant Agreement 
 
Co-Lead Partner: Member of the EUnetHTA JA2 
Executive Committee with conditional voting rights (when 
the rights are delegated by LP); facilitates preparation of 
the WP interim and final technical reports; Co-LP will 
follow the APôs responsibility as described in the 
EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement  

¶ Co-Lead Partner: Ludwig Boltzmann Institut ï 
Health Technology Assessment (LBI-HTA) 

Associated partners ï AP (27 partners)  
 

 
1. CVZ (Netherlands) 
2. LBI-HTA (Austria) 
3. HVB (Austria) 
4. BIQG/GÖG (Austria) 
5. KCE (Belgium) 
6. MoH (Cyprus) 
7. MoH (Czech Republic) 
8. AAZ (Croatia) 
9. CR.DK (Denmark) 
10. FIMEA (Finland) 
11. THL (Finland) 
12. HAS (France) 
13. IQWIG (Germany) 
14. GYEMSZI (Hungary) 
15. HIQA (Ireland) 
16. Agenas (Italy) 
17. Regione Veneto (Italy) 
18. AIFA (Italy) 
19. NHS (Latvia) 
20. VASPVT (Lithuania) 
21. MoH (Malta) 
22. NOKC (Norway) 
23. AHTAPol (Poland) 
24. INFARMED (Portugal) 
25. SLOVAHTA (Slovakia) 
26. NIPH (Slovenia) 
27. ISCIII (Spain) 

 
 

 

AP will participate in face to face meetings and (co-) 
produce pilot rapid assessments, review pilot rapid 
assessments, and adapt pilot assessments into 
national/local reports.  

They will support communication about the information 
system in their own institution and transmit specific 
requests. 

AP will follow the APôs responsibility as described in the 
EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement There will be close collaboration with WP7 
which will be further developing guidelines and a 
submission file template and with WP8 which will be 
further developing the online tool and service and an 
HTA Core Model for pharmaceuticals. In order to reduce 
duplication in production of manuals, guidelines, 
evaluation forms etc., there will be collaboration with 
WP4 and other WPs. Collaboration with WP3 is planned 
in terms of evaluation of WP5 products. 
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Collaborating partners ï CP (15 partners)   

 
1. Donau Universität Krems (Austria) 
2. RIZIV (Belgium) 
3. Medical University of Sofia (Bulgaria) 
4. KORA (Denmark) 
5. Interdisciplinary Centre for Health 

Technology  Assessment (HTA) and Public 
Health, University of Erlangen-Nuremberg, 
National BMBF-Cluster of Excellence āMedical 
Technologies - Medical Valley EMNô (Germany) 

6. Laziosanità (Italy) 
7. University Hospital ñA. Gemelli (Italy) 
8. NCHTA (Russia) 
9. Healthcare Improvement Scotland (Scotland) 
10. AETSA (Spain) 
11. DGCF MSSSI (Spain) 
12. Basque Office for HTA (Spain) 
13. CAHIAQ (Spain) 
14. Swiss Federal Office for Public Health 

(Switzerland) 
15. KDTD (Turkey) 

 

CP will participate in face to face meetings and (co-) 
produce pilot rapid assessments and/or review pilot rapid 
assessments, and/or adapt pilot assessments into 
national/local reports. 

CP will be asked to follow the CPôs responsibilities as 
described in the EUnetHTA JA2 S SOP and 2011 23 01 
EUnetHTA JA2 Grant Agreement  

 

Other Parties   

All EUnetHTA partners EUnetHTA partners will be informed on the progress and 
results of the WP5 work and encouraged to apply the 
outcomes in the relevant national/local processes and 
inform WP5/ EUnetHTA Secretariat on the experience. 

EUnetHTA JA2 Partners will follow the responsibilities in 
submitting information for the preparation of the interim 
and final technical and financial reports as described in 
the EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant 
Agreement 

EUnetHTA Stakeholders The input of EUnetHTA Stakeholders will be in the form 
of public consultations on the final versions of HTA Core 
Models for Rapid REA (pharmaceuticals and other health 
technologies). 

Stakeholder Advisory Group (SAG) will be consulted on 
the draft of the HTA Core Model for Rapid Relative 
Effectiveness Assessment (REA) and procedure 
manuals. 

For Strand A pharmaceutical companies will participate 
in the pilots by providing submission files and will be 
invited to a scoping meeting.  

For Strand B there will be an inquiry to respective 
medical device manufacturers on information (e.g. C/E 
mark, on-going studies, and completed studies). In 
addition, the SAG, the manufacturer(s) and public will be 
invited to comment on the draft Project Plans for every 
pilot rapid assessment which will be made accessible on 
the EUnetHTA website for a period of 10 days. Further, 
the manufacturer(s) will also be involved in the 
consultation phase. 

 

PLEASE NOTE: Participants are subject to change ï for current participants in the Work Package check: 
www.eunethta.eu  

 

http://www.eunethta.eu/
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3.  Objectives  

 

 

Title  Description  WP5 specific deliverables  

Test the capacity of national HTA 
bodies to produce structured core 
HTA information (full core/rapid HTAs) 
together and apply it in national 
context (including collection of data on 
costs and overall efficiency of the 
production in the network). 

A number of core HTAs and rapid 
HTA information based on the core 
model structure and its abridged 
version for rapid assessments (i.e. the 
first 4 domains) will be produced. 
These assessments will address a 
range of technologies (e.g. drugs, 
devices, interventions, procedures). 
The assessments produced will be 
used for national/local reports to 
inform decision-making. Data will be 
collected on costs and overall 
efficiency. 

The specific deliverables of WP5 are 
pilot rapid assessments: a total of 14 
pilot assessments (10 on drugs and 4 
on other medical devices, surgical 
interventions or diagnostics) 
containing rapid HTA information 
based on structured core information 
from the HTA core Model 

 

4. Organisation of the Work  

 

4.1 Milestones and Deliverables  

 

Milestones  Deadline  

Coordinating and supporting the joint pilots of rapid assessments of pharmaceuticals 
(strand A) and non-pharmaceuticals (strand B): 

¶ Start of development of procedure manual for pilot rapid (strand A & B) 

¶ Start of first pilot rapid assessment, including selection of topic (strand A 
& B) 

M3: Dec ó12 

Coordinating and supporting the joint pilots of rapid assessments of pharmaceuticals 
(strand A) and non-pharmaceuticals (strand B) 

¶ Start of pilot rapid assessments 2-10 including selection of topic (strand 
A)  

¶ Start of pilot rapid assessments 2-4 including selection of topic (strand B) 

M6: Mar ó13 

Coordinating and supporting the joint pilots of rapid assessments of pharmaceuticals 
(strand A) and non-pharmaceuticals (strand B) 

¶ Discussion and evaluation of on-going pilots at f-t-f meeting in Vienna  

M9: Jun ó13 

Coordinating and supporting the joint pilots of rapid assessments of pharmaceuticals 
(strand A) and non-pharmaceuticals (strand B) 

¶ Discussion and evaluation of on-going pilots at f-t-f meeting in Helsinki 

M21
5
: Jun ó14 

Final rapid model for relative effectiveness of pharmaceuticals and rapid core model for 
non-pharmaceuticals (in cooperation with WP7) 

M35: Aug ó15 

                                                           

5
 This milestone was changed from M13 to M21 as the latter is the timing of the 3

rd
 f-t-t meeting of WP5 JA2 in which the accumulated 

experience with pilots will be discussed resulting in further adaptation and/or refinement of the process and templates for doing these 
pilots.   
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Deliverables  Deadline  

Pilot rapid assessments: 

¶ A total of 14 pilot assessments (10 on drugs and 4 on other medical 
devices, surgical interventions or diagnostics) containing rapid HTA 
information based on structured core information from the HTA core 
Model. 

M1-M36 

 

4.2 Methods  

Introduction  

WP5 is an output (products) oriented work package in order to prove the capacity of cooperation for increased efficiency 
of European HTA-production and avoid duplications. 

Pilot rapid assessments will be produced in order to critically review the applicability of the work already accomplished by 
JA1 WP5 and WP7B in 2010-2012. 

The work package will be divided into two major subgroups:  

1. STRAND A: assessments on pharmaceuticals (10 pilot assessments); 

2. STRAND B: assessments on other health technologies such as medical devices, surgical interventions or 
diagnostics (4 pilot assessments).   

APs will further be split according to workload/tasks/budget into active groups and less active groups. The participation 
into active and less active groups will influence the level of involvement of each partner. Active partners will operate as 
authors and co-authors of the pilot assessments. Less active partners will operate as dedicated reviewers of the pilot 
assessments. 

The production of the pilot rapid assessments in JA2 will be built upon the experiences with the HTA Core Model for 
Rapid REA of pharmaceuticals in WP5 of JA1 and on other hands-on experiences with a number of assessments on 
pharmaceuticals and medical devices that were produced as a spin-off of the work on the POP database. 

 

Tasks  

Within WP5, the capacity of national/local HTA bodies to collaboratively produce structured rapid core HTA information on 
pharmaceuticals (strand A) and other health technologies, such as medical devices, surgical interventions or diagnostics 
(strand B) will be tested. In addition, the application (transportation) of those collaboratively produced HTAs in the 
national/local context will be tested. 

This includes: 

Å Testing and piloting collaborative production 

Å Transferring those rapid HTA or parts of the information into national/local HTA reports,  

Å Models and tools as well as production processes to support collaborative and national/local production  

A total of 14 pilot assessments (10 on drugs and 4 on other health technologies such as medical devices, surgical 
interventions or diagnostics) containing rapid HTA information based on structured core information from the HTA Core 
Model for Rapid REA will be collaboratively produced. In addition about 30 national/local reports will be produced based 
on the pilot REAs. 

 

Strand A: Rapid assessments of pharmaceuticals  

1) Specific deliverables:  

o 10 pilot assessments (i.e. REAs) 

o Approximately 20 national/local reports based on pilot REAs 
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o Update of the óHTA Core Model for Rapid Relative Effectiveness Assessment (REA) of 
pharmaceuticalsô 

o Testing of the submission file template for marketing authorisation holders developed by WP7 

2) Documentation and tools  

Each pilot assessment of pharmaceutical will be produced using the following documentation: 

o HTA Core Model for Rapid Relative Effectiveness Assessment (REA) (version 3) & guidelines on 
methodological issues (version 5) produced within Joint Action 1 (JA1) WP5 

o Procedure manual and templates for doing the assessments (to be developed in WP5 JA2) 

o A detailed Project Plan for each pilot rapid assessment will be generated during the scoping phase  

o European Public Assessment Report (EPAR) or the draft EPAR (if possible) 

o Submission file of marketing authorisation holder (if possible) 

o Whenever possible, the HTA Core Model online tool will be used for the pilot assessments. 

3) Work -Organisation  

A schematic overview of the organisation of the process of the pilots is included in Figure 1. However,  it should be read 
as an ideal picture due to the high possibility of divergence (e.g. doing pilots with products that are already on the market). 
In addition, the goal is to begin the scoping phase (as seen in Figure 1.) by the 121st day of the EMA procedure. 
However, as the timelines remain uncertain, this may not be possible in all cases, and must remain the óidealô picture. 

A procedure manual and templates for doing assessments will be produced during WP5 JA2 to serve as guidance for pilot 
teams. The procedure manual will be developed based on discussion with WP5 members and manufacturer(s) 
organisations. The manual will be subject to consultation of WP5 members and the SAG.   

Collaboration model per rapid assessment  

1 organisation as author + 1 organisation as co-author 
A pool of dedicated reviewers (± 5 organisations) 

If appropriate and feasible other collaboration models may be tested during production of the pilot assessments. 

Identification of the pilot topics:  

Topics (pharmaceuticals) can be proposed based on 1) an expression of interest by a WP5 partner or 2) an expression of 
interest by a pharmaceutical company to have a specific pharmaceutical assessed. 
 
As WP5 also has to facilitate the generation of national/local reports, the relevance of the topic to the authoring 
organisations or institutions will be taken into account during the identification of topics. Per authoring organisation or 
institution, Step1 should be a pilot rapid assessment based on HTA Core Model for Rapid REA. Step 2 should be the 
adaptation of the pilot rapid assessment into a national/local HTA report. In order to maximise the utility of the pilot rapid 
assessment produced in step 1 for as many countries as possible, it should be explored whether the assessments can be 
conducted as close to the time of market authorisation as possible. For this purpose, identification of possible topics will 
include the development of the list of possible pharmaceuticals that will get market authorisation between 2012 and 2014, 
based on information from the European Medicines Agency (EMA). To optimise the process, there will be discussions with 
EMA that will provide WP5 with information about possible timing when the Committee for Medicinal Products for Human 
Use (CMHP) will finalise decisions on certain pharmaceuticals. In addition, a list will be developed of pharmaceutical 
companies that are willing to participate in a pilot (by providing a submission file) based on their pipeline and the 
assumption that a product from their pipeline will receive market authorisation between 2012 and 2014.  

In order to gain diverse experience with the methods/tools and developed procedures WP5 Strand A will strive to select 
also some pharmaceuticals that are on the market for a longer period. In addition, topics for diverse therapeutic areas will 
be preferred. Finally, we would like to select at least two orphan drugs in order to test methods/tools and developed 
procedures. 

Consultations and involvement of stakeholders in pilots:  

The consultation (period) per pilot rapid assessment has to be practical (should not add a lot of time to the process). The 
rounds of consultation should be limited per pilot rapid assessment to at least the marketing authorisation holder and WP5 
members. It may be discussed during the development of these pilots whether other stakeholders such as relevant clinical 
specialties and patient organisations can be included in the consultation phase. In addition, the timelines for responses 
should be short (e.g. max of 2 weeks). The latter means that the consultations need to be well planned in advance so the 
parties to be consulted can schedule the work. 
The marketing authorisation holder will be involved in the scoping of the assessment including a meeting on a pre-
submission file that will be discussed with the organisations or institutions that are the authors for the pilot.  
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Submission file template  

The submission file template for marketing authorisation holders developed by WP7 will be tested during pilot 
assessments. 
 
National/local reports:  

See section 4.4.6 National HTA Report Production page 98-99.  
 

4) Scheduling the pilots  

The first pilot should start in 2012. CVZ will be the author of this pilot. Along with this pilot, the procedure documents (such 
as a manual, templates and evaluation forms) for the other pilots will be drafted. The other 9 pilots can start as considered 
appropriate by the authoring institution or organisation, bearing in mind that all pilots should be started in time in order to 
guarantee appropriate wrap up by M36.  
 

5) Evaluation  

After each pilot, there will be an evaluation of the pilot that aims at further developing the HTA Core Model for Rapid REA 
of pharmaceuticals. The survey will be spread among pilot participants and will include a standardised set of questions 
about: 

a. The use of the model/templates and guidelines  
b. Procedure manual and templates for doing the assessments  
c. Data regarding the time invested in the assessment. The data should be used to report back to WP3 which 

evaluates efficiency gains or losses by collaboration  

In addition, these data will be used for the final evaluation of applicability and usability of REA model, as a part of the WP5 
final technical report. Coordination with WP3 is also needed to avoid potential duplication. 

 
6) Further development of the HTA Core Model for Ra pid REA  and procedure manual and templates for 

doing the assessments  

Based on the experience with the pilot assessments, the HTA Core Model for Rapid REA should be improved. As the final 
model for Rapid REA should be delivered in M35, the draft version should be ready by M29 to ensure sufficient time for 
the consultations (1

st
 WP5/SAG consultation, 2

nd
 public consultation). In addition, these data should provide input for the 

final WP5 evaluation report. 

The procedure manual and templates for doing the assessments will also be improved based on the experience gained in 
the pilots.  

 
7) Collaboration with other organisations and/or initiatives  

Information from EMA is needed for the identification of possible topics for the pilots (See óIdentification of the pilot 
topicsô). 
There will be close collaboration with the Innovative Medicines Initiative (IMI) óGetRealô (Incorporating real-life clinical data 
into drug development) on methodology of relative effectiveness in which there is also interaction between regulators, 
industry and EUnetHTA partners.   
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Abbreviations: CHMP - Committee for medicinal products for human use; EC ï European Commision; EMA ï European Medicines Agency; EPAR - European Public Assessment 
Report; EUnetHTA ï European network of Health Te chnology Assessment; HTA ï Health technology assessment; pMAH - prospective marketing authorisation holder; REA ï Relative 
effectiveness assessment; WP5 ï work package 5    

Figure 1. Schematic overview of the organisation of the process of the pilots  ïgeneral overview  
It sh ould be noted that these graphs represent the ideal picture; however , divergence is very possible for specific pilots  
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Strand B: Assessments of other health technologies (such as devices and medical 
inte rventions)  

1) Specific deliverables:  

o Ó 4 pilot rapid assessments  

o +/- 10 national/local HTA reports based on pilot assessments 

o Adaptation of the ñHTA Core Model for Rapid REAò for other technologies (such as devices and medical 
interventions)  

o Assisting WP7 with adaptation of the ñREA guidelines on methodological issueò for other technologies 
(such as devices and medical interventions)  

2) Documentation and Tools  

Each pilot assessment will be produced using the following documentation: 

o The HTA Core Model for Rapid Relative Effectiveness Assessment (REA) (version 3): adaptations will be 
necessary because some items in the HTA Core Model for Rapid REA may be specific for pharmaceuticals 
and additionally, further issues (from other Applications of the HTA Core Model e.g. medical and surgical 
interventions, diagnostics) may be added to the model. 

o Guidelines on methodological issues (version 5).  

o Procedure manuals, evaluation forms (to be developed in WP5 JA2) 

o A detailed Project Plan for each pilot rapid assessment will be generated during the scoping phase 

o Whenever possible, the HTA Core Model online tool will be used for the pilot assessments. 
 

3) Work -Organisation  

The guiding principle is not to create additional work because of participation within EUnetHTA JA2, but to stay 
within the work-programs of the national/local HTA-agencies. 

Identification of potential topics and collaborating partners using two different collaboration models:  

Two models for identifying collaborating partners are possible: 

- Model 1: ñCall for collaborationñ (active brokering) to find partners:   

Authoring organisations or institutions submit their topics/indications as well as suggested time-frames to the 
LBI-HTA. The LBI-HTA will send out these calls to the members participating in Strand B in order to identify 
co-authors and reviewers. 

- Model 2: individually contacting partners with similar work programs based on POP 

Topics for collaboration could be identified, either by Strand B members or by the LBI-HTA, via POP or 
based on spontaneous reactions to POP-alerts on similar work-programs between several agencies (see 
principle above: intention to collaborate with this model within the 3 years). 

Proposition for identified topics beforehand (based on analysis of POP during last months) 

Á Physio- and Ergotherapy: collaboration in indication groups/ epidemiology, in definition of 
endpoints/outcomes independent of delivery mode or intensity of interventions,  

Á Pre-reimbursement or pre-purchase decision-support: e.g.  High Tech in Hospitals etc. 

Project mana gement/ work -division:  

Strict project management: 

- 1 organisation as author: general project management, compilation of rapid pilot assessment   

- At least 1 organisation as co-author/author: active contribution to compilation of rapid pilot assessments 
(including e.g. control of data extraction, study selection) 

- Pool of dedicated reviewers (±5 organisations): dedicated reviewers consisting of 3-5 methodological experts 
out of Strand B members will be involved at the beginning of collaboration (e.g. scoping, defining the research 
question).  These dedicated reviewers and at least 1 external clinical expert will also review the first draft of the 
pilot rapid assessment.  

Other forms of topic selection/collaboration may be tested during the production of pilot assessments. For example, topics 
submitted by manufacturers (the ñTopic Notification and Selection Procedure Formò should be used) will be distributed 
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amongst authoring agencies within Strand B who will be asked to express their interest on conducting a pilot rapid 
assessment on the topic proposed. 

The LBI-HTA will send out the calls actively and will give support in project-management/ process/ timelines. The LBI-HTA 
will also follow and assist collaborations arising from individual initiatives (see Model 2 above) and gather the experiences 
concerning modes of project-management and work-organisation.  

A procedure manual and templates for doing assessments will be produced during WP5 JA2 to serve as guidance for the 
pilot team.  

 
National/local reports  

See section 4.4.6 National HTA Report Production page 98-99. 
 

4) Scheduling the pilots  

The first pilot should start in 2012. The LBI-HTA will be the author of this first pilot. Along with this pilot, the procedure 
documents (such as a manual, templates and evaluation forms) for the other pilots will be drafted and will be sent to 
Strand B members.  

The other 3 pilots can start as is considered appropriate by the authoring organisation or institution, bearing in mind that 
all pilots should be started in time in order to guarantee appropriate wrap up by M36. In order to facilitate organisation, 
authoring organisations or institutions will be asked to indicate when they are planning on conducting their pilot rapid 
assessments. 

 
5) Evaluation  

After each pilot there will be an evaluation which aims at improving the applicability of the HTA Core Model for Rapid REA 
for other technologies. The survey will be spread among pilot participants and will include a standardised set of questions 
about: 

o The use of the HTA Core Model for Rapid REA and guidelines  

o Procedure manual and templates for doing the rapid pilot assessments  

o Data regarding the time invested in the assessment according to a common evaluation form. The data should be 
used for reporting to WP2 efficiency gains/losses by collaborating  

In addition, these data will be used for the final WP5 evaluation report. 

6) Further development of the HTA Core Model for Rapid REA , procedure manual and templates and 
adaption of Guidelines for technologies other than pharmaceuticals  

o HTA Core Model for Rapid REA: The applicability of the HTA Core Model for Rapid REA for other technologies 
will be elicited. As the final HTA Core Model for Rapid REA should be delivered in M35, the draft version should 
be ready by M29 to ensure sufficient time for the consultations (1

st
 WP5/SAG consultation, 2

nd
 public 

consultation). In addition, these data should provide input for the final WP5 evaluation report. 

o Procedure Manual, etc.: The procedure manual and templates for doing the assessments will also be improved 
based on the experience gained in the pilots.  

o Guidelines for REA: the applicability of the guidelines for REAs (e.g. on safety, clinical endpoints) for other 
technologies (such as devices and medical interventions) will be tested to assist WP7 with adapting the 
guidelines. 
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4.3 Meetings  

 

Date Location  Duration 
(nights)  

Participants  Purpose  

14 Feb 2013 
(12.00 ï 18.00) 

15 Feb 2013 
(9.00 ï 14.00) 

Diemen 
(NL), CVZ 
office 

1 day Leads, APs 
and CPs 

Finalisation of working plan, discussion on 
procedure 

STRAND A: manual, selection procedure 

STRAND B: selection procedure, discussion on 
applicability of HTA Core Model for Rapid REA for 
other technologies (such as devices and medical 
interventions), manual 

21 Nov 2013 
(12.00 ï 18.00) 

22 Nov 2013 
(9.00 ï 14.00) 

Vienna 
(AU), 
conference 
centre 

1 day Leads, APs 
and CPs 

STRAND A: discussion on on-going and future 
pilots 

STRAND B: discussion on on-going and future 
pilots 

June 2014 Helsinki 1 day Leads, APs 
and CPs 

STRAND A: discussion on on-going and future 
pilots 

STRAND B: discussion on on-going and future 
pilots 

June 2015 Dublin 1 day Leads, APs 
and CPs 

STRAND A: discussion on on-going and future 
pilots; discussion of final version of HTA Core 
Model for Rapid REA 

STRAND B: discussion on on-going and future 
pilots; discussion of final version of HTA Core 
Model for Rapid REA 

2014 or 2015 To be 
determined 

1 day WP5: Leads, 
and 
voluntary 
presence 
from APs 
and CPs 
involved in 
Strand A and 
Strand B. 

External 
groups: 
Stakeholders 
and other 
experts  

 

Expert meeting on lessons learned from first five 
pilots in Strand A 

Expert meeting on lessons learned from pilots in 
Strand B. 

Note: several e-meetings will be arranged to support the work
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4.4 Specific activities per year  

 

Year 1 (Oct 2012 -Sep 2013)  
 

Activity: Work Pl an  

Start  End Activity steps  Target 
group  

Parties 
involved  

M1: Oct ó12 M2: Nov ó12 First version  WP5 
members 

CVZ, LBI 

M3: Dec ó12 M4: Jan ó13 Second version SAG 
Members 

WP5 
members 

M4: Jan ó13 M5: Feb ó13 Finalisation of work plan General 
public 

CVZ, LBI 

 

Activity:  Procedure manual including evaluation forms (Strand A & Strand B)  

Start  End Activity steps  Target 
group  

Parties 
involved  

M2: Nov ó12 M3: Dec ó12 Writing first draft WP5 
members 

CVZ, LBI 

M4: Jan ó13 M5: Feb ó13 Review by WP5 members CVZ, LBI WP5 
members 

M5: Feb ó13 M5: Feb ó13 Discussion at Diemen meeting WP5 
members 

WP5 
members 

M6: Mar ó13 M6: Mar ó13 WP5/SAG consultation CVZ, LBI SAG 
members 

M7: Apr ó13 M7: Apr ó13 Finalisation of the manual General 
public 

CVZ, LBI 

 

Activity: First p ilot (Strand A)  

Start  End Activity steps  Target 
group  

Parties 
involved  

M3: Dec ó12  Receive expression of interest from pharmaceuticals 
company for participation in pilot with specific topic 

CVZ Pharmaceutic
al company, 
authors, 

 M5: Feb ó13 Receive draft submission file from MAH/ Scoping with 
company 

Authors, co-
authors, 
Coordination 
Team (CVZ) 

Pharmaceutic
al company, 
authors, co-
authors, 
Coordination 
Team (CVZ) 

M5: Feb ó13 M6: Marô 13 Written comments on draft submission file Pharmaceuti
cal company 

Authors, co-
authors, 
(reviewers?),
Coordination 
Team (CVZ) 

M6: Mar ó13 M7: Aprô 13 Receive draft submission file from MAH Authors, co-
authors 

Pharmaceutic
al company 

M7: Apr ó13 M8: May ó13 Writing first draft pilot rapid assessment by 
authors/review by second author (35 days total) 

Reviewers Authors, co-
authors 

M8: May ó13 M8/M9: May-
Jun ó13 

Review by dedicated pool of review organisations (15 
days) 

Authors, co-
authors 

Reviewers 
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M9: Jun ó13 M9: Jun ó13 Writing second version (15 days) MAH, WP5 
Strand A 
members 

Authors 

M9: Jun ó13 M9: Jun ó13 Review by WP5 members, MAH and other possible 
stakeholders (10 days) 

Authors, co-
authors 

MAH, WP5 
Strand A 
members 

M10: Jul ó13 M10: Jul ó13 Editorial version of pilot rapid assessment General 
public 

Coordination 
Team (CVZ), 
editorial 
reviewer 

MXX MXX Adaption of pilot rapid assessments into national/local 
reports 

national/local 
HTA 
organisation
s or 
institutions 

WP5 Strand 
A members 
and 
EUnetHTA 
members in 
general 

 

Activity: Pilots 2 -10 (Strand A) * 

On-going 
* See time schedules of pilots in Strand A (pilot 2-10) below 

 

Activity: First pilot (Strand B)  

Start  End Activity steps  Target group  Parties 
involved  

M2: Nov ó12 M3: Dec ó13 Receive themes of the Austrian MoH, call for 
collaboration 

WP5 Strand B 
members 

LBI-HTA 

M7: Aprô 13 M7: Aprô 13 Consultation of the draft Project Plan  Authors, co-
authors, 
dedicated 
reviewers 

Stakeholder 
Forum (SAG), 
Manufacturer, 
public 

M4: Jan ó13 M8: May 13 Writing first draft of pilot rapid assessment by 
authors/review by second author (45 days) 

dedicated 
reviewers 

authors 

M8: May 13 M8: May 13 Review by dedicated pool of several (3-5) review 
organisations (strand B members) (10 days) 

 authors reviewers 

M8: May 13 M8: May 13 Writing second version of pilot rapid assessment 
(10 days) 

Strand B 
members, at 
least 1 clinical 
expert, the 
manufacturer(s), 
other potential 
stakeholders 

authors 

M8: May 13 M8: May 13 Review by WP5 members, byÓ1 clinical expert, the 
manufacturer(s) and other possible stakeholders 
(10 days) 

authors at least 1 clinical 
expert, WP5 
Strand B 
members, 
manufacturer(s), 
other potential 
stakeholders 

M9: June13 M9: June 13 Final version of pilot rapid  assessment (5 days) WP5 members authors 

M9: June 
ó13 

M9: June 13 Final version of national/local report General Public LBI HTA 

MXX MXX Adaptation of pilot rapid assessment to 
national/local reports 

national/local 
HTA 
organisations or 
institutions 

WP5  Strand B 
members, 
EUnetHTA 
members in 
general 
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Activity: Pilots 2 -4 (Strand B) * 

On-going 
* See time schedules of pilots in Strand B (pilot 2-10) below 

 

Activity: Reporting  

Start  End Activity steps  Target 
group  

Parties 
involved  

M9: Jun ó13 M10: Jul ó13 First version of the 1
st
 interim report Not 

applicable 
CVZ/LBI 

M11: Aug ó13 M12: Sep ó13 Second version of the 1
st
 interim report Not 

applicable 
CVZ/LBI 

M12: Sep ó13 M13: Oct ó13 Finalisation of the 1
st
 interim report WP1 CVZ/LBI 

 

 

Year 2 (Oct 2013 -Sep 2014)  
 

* See time schedules of pilots in Strand A  and B below 

 

Year 3 (Oct 2014 -Sep 2015)  

Activity: Reporting  

Start  End Activity  Target 
group  

Parties 
involved  

M21: Jun ó14 M22: Jul ó14 First version of the 2nd interim report Not 
applicable 

CVZ/LBI 

M23: Aug ó14 M24: Sep ó14 Second version of the 2nd interim report Not 
applicable 

CVZ/LBI 

M24: Sep ó14 M25: Oct ó14 Finalisation of the 2nd interim report WP1 CVZ/LBI 

 

Activity: Pilots 2 -10 (Strand A) * 

On-going 

 

Activity: Pilots 2 -4 (Strand B) * 

On-going 

Activity: Reporting  

Start  End Activity steps  Target 
group  

Parties 
involved  

M33: Jun ó15 M34: Jul ó15 First version of the final report Not 
applicable 

CVZ/LBI 

M35: Aug ó15 M36: Sep ó15 Second version of the final report Not 
applicable 

CVZ/LBI 

M36: Sep ó15 M37: Oct ó15 Finalisation of the final report WP1 CVZ/LBI 

 

Activity: HTA Core Model for Rapid REA   

Start  End Activity steps  Target 
group  

Parties 
involved  

M28: Jan ó15 M29: Feb ó15 Draft final version of HTA Core Model for Rapid REA WP5 CVZ 
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Strand A 
members 

M28: Jan ó15 M29: Feb ó15 Draft adapted version of HTA Core Model for other 
technologies 

WP5 
Strand B 
members 

LBI 

M29: Feb ó15 M30: Mar ó15 WPs/SAG consultation Not 
applicable 

WP5 
members, 
SAG 
members 

M31: Apr ó15 M32: May 
ó15 

Process comments of WP5/SAG WP5 
members, 
SAG 
members 

CVZ, LBI 

M32: May ó15 M33: Jun ó15 Public consultation CVZ, LBI General 
public 

M34: Jul ó15 M35: Aug ó15 Finalisation of HTA Core Model for Rapid REA  General 
public 

CVZ, LBI 

 

Activity: Reporting / Publication  

Start  End Activity steps  Target 
group  

Parties 
involved  

M:XX M:XX Publication based on HTA Core Model for Rapid REA General 
public 

CVZ 

 

Activity: Pilot 2 -10 (Strand A)  

On-going 

 

Activity: Pilot 2 -4 (Strand B)  

On-going 
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Time schedules of other pilots Strand A (pilot 2 -10) 

Start  End Activity steps  Target 
group  

Parties 
involved  

MXX  Receive submission file from company that applies for 
MA/ Scoping with company 

CVZ, authors Pharmaceutical 
company,  

MXX+1  Writing first drafts of pilot rapid assessments by 
authors/review by second author (30 days total) 

reviewers authors 

MXX+2  Review by dedicated pool of 5 review organisations 
(15 days) 

authors reviewers 

MXX+2  Writing second version (10 days) MAH, WP5 
members 

authors 

MXX+2  Review by WP5 members, MAH and other possible 
stakeholders (10 days) 

authors MAH, WP5 
members 

MXX+3  Writing editorial version of the pilot rapid assessments Not 
applicable 

editor 

MXX+3  Final version of pilot rapid assessments  General 
public 

authors 

MXX  Adaptation of pilot rapid assessments to the 
national/local reports 

national/local 
HTA 
organisations 
or institutions 

WP5 Strand A 
members  and 
EUnetHTA 
members in 
general 

Time schedules of other pilots Strand B (pilot 2 -4) 

Start  End Activity steps  Target group  Parties 
involved  

MXX  Identification of relevant topics, call for collaboration co-authors, 
dedicated 
reviewers 

authors 

MXX  Consultation of Project Plan draft authors Stakeholder 
Forum (SAG), 
Manufacturer, 
public 

MXX+2  Writing first draft pilot rapid assessment by 
authors/review by second author (45 days ) 

dedicated 
reviewers 

authors 

MXX+2  Review by pool of several (3-5) dedicated review 
organisations (strand B members)   (10 days) 

authors Dedicated 
reviewers 

MXX+3  Writing second version of pilot rapid assessment (10 
days) 

WP5 members, 
at least 1 clinical 
expert, the 
manufacturer(s), 
other potential 
stakeholders 

authors 

MXX+3  Review by WP5 members, by Ó1 clinical expert, 
manufacturer(s) and other possible stakeholders (10 
days) 

authors at least 1 clinical 
expert, Strand B 
members, 
manufacturer(s), 
other potential 
stakeholders 

MXX+4  Final version of pilot rapid assessment (5 days) General public authors 

MXX  Adaptation of pilot rapid assessment to the 
national/local reports 

national/local 
HTA 
organisations or 

WP5 Strand B 
members and 
EUnetHTA 
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4.4.1 Stakeholder involvement  

Strand A. Assessments of pharmaceuticals  

Stakeholders will be involved in Strand A in four different ways: 
1. Public consultation 
2. Stakeholder advisory group (SAG)

6
 

3. Specific product assessments 
4. Expert meeting on lessons learned from first five pilots 

 
1) Public consu ltation (including the timing):  

Final version of HTA Core Model for Rapid REA (M32-33); 
 
2) Stakeholder advisory group (SAG)  

Strand A invites Stakeholder Forum participants to appoint representatives with specific expertise into a WP5 Stakeholder 
Advisory Group (SAG). Each person participating in this group should have a clear mandate from the Forum participant. 
The mandate should be agreed upon between the Forum participant and the Secretariat and communicated to WP5 LP 
and Co-LP by the Secretariat. To ensure effective communication between the partners of WP5 and the SAG, the 
following feedback method should be used: if there is more than one representative from any given Forum participant, 
their feedback should be collated into one response, resulting in one response per Forum participant. The feedback of the 
SAG is requested for the following activities (including timing): 

¶ Procedure manual for pilot rapid assessment (M6) 

¶ Draft version of HTA Core Model for Rapid REA (M29-30); 
 
3) Specific product assessments (p ilot rapid assessment)  

Strand A will consult the companies that apply for marketing authorisation for the specific products that will be part of the 
pilot rapid assessments. The companies will be involved in the scoping phase. In addition, the companies will be 
consulted before the report will be made publicly available.  

                                                           

6
 Stakeholder Advisory Group (SAG) is a group of experts appointed by various stakeholders that comment on (some) 

product of a specific work package in an early phase (before public consultation). 

institutions members in 
general 

Surveys  

Timing  Type of survey/topic  Target group  Method 
of 
delivery  

 

Coordination with 
other WPs  

 

During each 
pilot 
assessment 

Data collection on time invested  Author(s), Co-author(s), 
reviewers 

e-mail WP3 

After each 
pilot 
assessment 

Applicability and usability of rapid 
REA model/guidelines for 
pharmaceuticals (Strand A) 
Applicability of HTA Core Model 
for rapid REA/guidelines to other 
technologies (strand B) 
Usefulness of templates for pilot 
rapid assessments/Procedure 
Manual, Project Plan 
 
Usability/readability of pilot rapid 
assessments 

Author(s), Co-author(s), 
reviewers,  
 
 
 
 
 
 
 
 
WP5 members 

e-mail or 
online 

WP7 

M4-M36 On-going surveillance of 
translation of pilot rapid 
assessments into national/local 
reports 
 

WP5 members, other WP 
members of EUnetHTA 

e-mail No 
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It is to be explored whether other stakeholders such as clinical specialities and patient organisations can be included in 
the scoping and/or consultation phase of the pilots. This will be developed in more detail during the three year period. 

 
4) Expert meeting on lessons learned from first five pilots  

An expert meeting will be organised with stakeholders and experts after the first five pilots have been conducted. The aim 
of the expert meeting is to discuss and share the experience/lessons learned from the first five pilot assessments.   

 

Strand B: Assessments of other medical technologies  

Stakeholders will be involved in Strand B in three different ways: 
4. Public consultation 
5. Stakeholder advisory group (SAG) 
6. Specific product assessments 
 
1) Public consultation (including the timing):  

¶ Final version of the adapted HTA Core Model for rapid REA of other technologies (M32-33) 

¶ Individual draft Project plans for each pilot rapid assessment (will be available on the EUnetHTA website for 
a period of 10 days) 

 
2) Stakeholder advisory group (SAG)  

Strand B invites Stakeholder Forum participants to appoint representatives with specific expertise in the assessment of 
medical devices, procedures and diagnostics into a WP5 Stakeholder Advisory Group (SAG). Each person participating in 
this group should have a clear mandate from the Forum participant. The mandate should be agreed upon between the 
Forum participant and the Secretariat and communicated to WP5 LP and Co-LP by the Secretariat. To ensure effective 
communication between the partners of WP5 and the SAG, the following feedback method should be used: if there is 
more than one representative from any given Forum participant, their feedback should be collated into one response, 
resulting in one response per Forum participant. The feedback of the SAG is requested for the following activities 
(including timing): 

¶ Procedure manual for pilot rapid assessment (M6) 

¶ Draft version of the adapted HTA Core Model for rapid REA of other technologies (M29-30); 
 
3) Specific product assessments (pilot rapid assessment reports)  

Mandatory stakeholder involvement includes: 

¶ The respective manufacturer will be contacted at the beginning of pilots inquiring further information (e.g. C/E 
mark, on-going studies, available evidence). Whenever possible, the submission file for other technologies shall 
be used as developed by WP7. In addition, the draft Project Plan will be sent to the manufacturer and the 
manufacturer(s) will be consulted before the pilot rapid assessment will be made publicly available.  

¶ The Stakeholder Advisory Group will be invited to comment on the draft Project Plans for every pilot rapid 
assessment which will also be made accessible on the EUnetHTA website for a period of 10 days.  

¶ At least 1 clinical expert will review the second draft of the pilot rapid assessment.  
 

Further stakeholders who may be involved are: 

¶ Contact of respective providers/clinicians of technology (surgeons, etc.) at beginning of pilots for scoping  

¶ Contact of the respective patient group (e.g. for support on patient-relevant endpoints) at the beginning of the 
pilots and/or for reviewing  

 
 

SAG involvement  

Timing  Purpose  Type of input from SAG  Info from SAG to be used foré 

M6: Mar ó13 Receive input on draft 
procedure manual of 
Strand A and Strand B 

Expertise for optimal 
drafting of procedure for 
rapid assessments 

Updating/developing Procedure 
manual including evaluation forms 

M29: Feb ó15 

M30: Mar ó15 

Receive input on HTA Core 
Model for Rapid REA for 
Pharmaceuticals (Strand 
A) and other technologies 
(Strand B) 

Expertise on 
methodology for rapid 
assessments 

Updating/editing HTA Core Model 
for Rapid REA for Pharmaceuticals 
(Strand A) and other technologies 
(Strand B) 
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4.4.2 Public Consultation  

 

Public  Consultations  

Timing  Purpose  Target group  

(EUnetHTA Web/other) 

Info used for  

M32-M33 Receive input from members 
of the public on the final  
version of the HTA core 
model  

EUnetHTA website  Updating/editing final version 
of HTA Core Model for Rapid 
REA for Pharmaceuticals 
(Strand A) and other 
technologies (Strand B) 

 
4.4.3 Conflict of interest  

Conflicts of interest will be managed as per the EUnetHTA JA2 Conflict of Interest Policy at the network and project level. 
As conflict of interest may be topic dependent, conflict of interest declarations will be collected from authors and reviewers 
involved in a specific pilot assessments. Authors and reviewers with a conflict of interest will be excluded from parts of, or 
the whole work under this specific topic. However, they may still be included in other pilots. 

If external experts are involved in WP5 a conflict of interest declarations will be collected from them regarding the topic. 
External experts with a conflict of interest will be excluded from parts of, or the whole work under this specific topic. 
However, they may still be included in other pilots.  

 

4.4.4 Handling of confidential data  

It is assumed that confidentiality agreements are standard practice for the WP5 organisations or institutions when hiring 
personnel. As a result, no separate confidentiality agreements will be drafted for participation in pilots. Individual WP5 
partner organisations or institutions (neither coordinating agencies nor EUnetHTA secretariat) are responsible and 
accountable for the deliverance and maintenance of confidentiality agreements for participating in pilots. 

 

4.4.5 Quality assurance procedures  

The following activities will be applied in order to assure the quality of the pilot assessments: 

¶ Authorship of the pilots by two WP5 partners (one author and one co-author) ; 

¶ Review by WP5 partners (dedicated reviewers): an additional checklist will be developed so dedicated reviewers 
can review the pilots systematically; 

¶ Consultations with Market Authorisation Holders (MAHs); 

¶ Consultations with other partners of WP5; 

¶ Coordination by CVZ & LBI-HTA 

¶ Technical review by professional editorial reviewer (subcontracting) 

 

4.4.6 National HTA Report Production  

Strand A:  

Based on the pilot rapid REA, about 20 national/local reports should be produced at least by the organisations or 
institutions involved in work package 5, Strand A. It is anticipated that authoring organisations or institutions as well as co-
authoring organisations or institutions have a strong interest in the topic assessed and are thus likely to translate the pilot 
assessments into national/local reports. Furthermore, organisations or institutions acting as dedicated reviewers for pilot 
assessments are also encouraged to translate pilot assessments into national/local reports. The timing may depend on 
the availability of the partners and the exact involvement of the marketing authorisation holder. So, this cannot be defined 
beforehand. 

Whenever possible, APs and CPs of WP5 and other EUnetHTA members will also adapt pilot assessments into 
national/local reports. The production of national/local reports will be facilitated by WP5 by sending out notifications and 
reminders to EUnetHTA members regarding the availability of pilot assessments. Survey-based data on the usability of 
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WP5 rapid assessments for national/local reporting will be collected per pilot report and evaluated at the end of the 
project.  

Using pilot assessments for national/local reports may take two forms: either the whole pilot rapid assessment can be 
used as a national/local report when referenced accordingly or only parts of the pilot assessment can used for 
national/local reports (e.g. conclusions/discussion are reformulated). In both cases, the Strand A lead has to be informed.  

Stand B:  

Based on the pilot rapid assessments about 10 national/local reports should be produced by organisations or institutions 
involved in Strand B. It is anticipated that authoring organisations or institutions as well as co-authoring organisations or 
institutions have a strong interest in the topic assessed and are thus likely to translate the pilot assessments into 
national/local reports. Furthermore, organisations or institutions acting as dedicated reviewers for pilot assessments are 
also encouraged to translate pilot assessments into national/local reports.   

Whenever possible, APs and CPs of WP5 and other EUnetHTA members will also adapt pilot assessments into 
national/local) reports. The production of national/local reports will be facilitated by WP5 by sending out notifications and 
reminders to EUnetHTA members regarding the availability of pilot assessments. Survey-based data on the usability of 
WP5 rapid assessments for national/local reporting will be collected per pilot report and evaluated at the end of the 
project.  

Using pilot assessments for national/local reports may take two forms: either the whole pilot rapid assessment can be 
used as a local report when referenced accordingly, or only parts of the pilot assessment can used for national/local 
reports (e.g. conclusions/discussion are reformulated). In both cases, Strand B lead has to be informed. 

 
4.4.7 Cooperation with other WPs / LPs  

There will be a close collaboration with WP7 who will be further developing guidelines and a submission file template and 
with WP8 who will be further developing the online tool and service and an HTA Core Model for Rapid REA of 
pharmaceuticals. 

In order to reduce duplication in production of manuals, guidelines, evaluation forms etc., there will be collaboration with 
WP4 and other WPs. 

Collaboration with WP3 is planned in terms of evaluating WP5 products. To elicit efficiency gains and losses, detailed time 
sheets of hours spent on individual tasks for compiling rapid assessments will be collected from all participating agencies 

5. Dissemin ation plan  

 

Output  Format  Time 

WP5 deliverables, key milestones and 
results, progress, achievements, current 
considerations for the future 

Presentations at conferences including HTAi 
meeting, European ISPOR meeting and 
EUnetHTA Conference (Oct 2014) 

Jun 13, Nov ô13, Jun ô14,  
Oct ô14, Nov ô14, Jun ô15, 
Nov ó15 

Pilot assessments Publication of the experience with the pilot 
assessments in a scientific journal 

2016 

14 rapid assessment reports Publication on the EUnetHTA website  

HTA Core Model for Rapid REA Publication in the online Tool & Service  
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1. WP title  

Work Package 6 ï Information Management Infrastructure and Services (IMIS) 

2. Participants  

 

Lead and Co -Lead Partners  - LP  
and Co -LP 

Description of responsibilities and input  

Lead Partner: KCE (Belgium) WP6 LP will coordinate the development and implementation of a new public 
website and intranet, based on JA1 WP6 recommendations. LP will provide 
technical support and training materials regarding management of the sites 
and its content, and deliver communication about related tools and 
procedures. LP will ensure the provision of maintenance and act as a 2

nd
 line 

helpdesk for both sites.  

LP will provide a tool allowing the management of Newsletters for both public 
site and intranet  

LP will provide, through the Intranet, a tool allowing electronic discussion 
with e-mail notification. 

LP will maintain and further develop the EUnetHTA Aggregator tool, the 
EUnetHTA complementary documents repository, and the EUnetHTA 
Toolbar for Web browsers. 

LP will create and disseminate an ñaggregated newsletterò summarizing 
information from the HTA community to be released on a regular basis 
during the JA2. 

Under coordination of WP2, LP will coordinate the development and 
implementation  of an ñe-learningò platform available for other WPs wishing 
to create and disseminate online courses. 

LP will coordinate the maintenance of the common standards for EUnetHTA 
tools, including those hosted by other WPs; and promote interoperability with 
HTA tools outside EUnetHTA where possible 

LP will coordinate the attendance of a WP6 representative at the other WPôs 
meeting to present and obtain feed-back regarding the on-going work at 
WP6. 

LP will provide training material and sessions related to the use of the 
website and the Intranet. 

LP is member of the EUnetHTA Executive Committee; will prepare the WP 
interim and final technical reports; follows the APôs responsibility as 
described in the EUnetHTA JA2 Standard Operating Procedures Manual 
(EUnetHTA JA2 SOP), EUnetHTA JA2 Consortium agreement and 2011 23 
01 EUnetHTA JA2 Grant Agreement 

Co-Lead Partner: DIMDI (Germany) WP6 Co-LP will handle hosting, maintenance and further development of the 
following tools:  

- Centralized authentication system (EUnetHTA ID),  
- the planned and ongoing projects database (POP db),  

Co-LP will collaborate with LP regarding the development and hosting of 
some other WP6 tools. 

Co-LP facilitates preparation of the WP interim and final technical reports; 
Co-LP will follow the APôs responsibility as described in the EUnetHTA JA2 
SOP, EUnetHTA JA2 Consortium agreement and 2011 23 01 EUnetHTA 
JA2 Grant Agreement 
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Associated partners  ï AP  
(4 partners ) 

 

1. HAS (France), LP WP7 

2. HVB (Austria), LP WP3 

3. LBI-HTA (Austria), Co-LP WP5 

4. THL (Finland), LP WP8 

LBI-HTA will be responsible for the active brokering for collaboration on 
identical topics identified through the POP database, and for the 
administration, maintenance and moderation of the POP database.  

HVB will manage the surveys of users 

HAS and THL develop tools under their own WP; they will participate to the 
discussions related to-, will agree on ï and implement standards that ensure 
interoperability. 

All AP will participate to the planned (e-)meetings  

All AP (and LP and Co-LP) will participate to the preparation of the surveys, 
and take care of their analysis. 

All AP will serve as point of contact for their country and ensure 
communication about the WP6 activities. They will transmit specific requests 
and feedback to WP6 LP and Co-LP. 

Will follow the APôs responsibility as described in the EUnetHTA JA2 SOP, 
EUnetHTA JA2 Consortium agreement and 2011 23 01 EUnetHTA JA2 
Grant Agreement 

Collaborating partners ï CP (0 
partners)  

 

N/A Due to the particular nature of this Work Package, no CP is foreseen. 

Other  Parties   

EUnetHTA Secretariat Secretariat is responsible for the management of the users of both Intranet 
and Public Site. Secretariat will provide feed-back on user needs or 
problems, including the Secretariat itself. 

Secretariat is responsible for the provision of content on the public site, and 
on the intranet ñgeneral groupò and WP1 group 

Secretariat is responsible of the provision and management of the e-meeting 
facility. 

EUnetHTA Stakeholders Stakeholders Forum members will make use of the SF area on the public 
site. 

Stakeholder forum members will be invited to participate to survey related to 
Public site 

 

ALL EUnetHTA Lead Partners Lead partners are responsible for the management (members and content) 
of their group(s) in the Intranet. 

All EUnetHTA partners All partners will serve as point of contact for their country and ensure 
communication about the WP6 activities. They will transmit specific requests 
and feedback to WP6 LP and Co-LP. 

All partners will respond to the requests regarding the POP database 

All partners will make use of the IMIS.  

- They will participate to the surveys related to the IMIS 
- Out of the surveys, they will transmit their comments and 

proposal to WP6 LP and Co-LP. 
- They will follow the related Policy and security rules, and 

inform EUnetHTA Secretariat if any infringement is 
identified 

EUnetHTA JA2 Partners will follow the responsibilities in submitting 
information for the preparation of the interim and final technical and financial 
reports as described in the EUnetHTA JA2 SOP, EUnetHTA JA2 Consortium 
agreement and 2011 23 01 EUnetHTA JA2 Grant Agreement. 
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Consultants Consultants will provide development of IT tools (e.g. website design and 
infrastructure), supervised by LP 

 

PLEASE NOTE: Participants are subject to change ï for current participants in the Work Package check: www.eunethta.eu   

3.  Objectives  

 

Title  Descript ion  Indicators  

Information Management 
Infrastructure and Services 
(IMIS) 

Provision of an information management 
infrastructure and the related services to 
support the piloting of collaborative production 
of HTAs by partner agencies, and facilitate the 
tasks and team working of the other WPs. 

90% of JA2 Participants use the IMIS 
and have provided at least one piece 
of information. 

* Results of the surveys will show a 

reduction of technical limitations 
related to the Intranet and the ñwork 
roomsò (at least 90% of respondents 
do not express such a limitation) 

* The POP db will, in average, contain 
the description of 1000 current 
projects from at least 40 partners from 
22 countries (in average).  

*Additional Indicator developed by the Work Package. 

4. Organisatio n of the Work  

 

4.1 Milestones and Deliverables  

 

Milestones  Deadline  

New website, intranet and workrooms M4 

Information Management environment M36 

 

Deliverables  Deadline  

Report on Information Management Infrastructure and Services M36 

 

4.2 Methods  

General methodology  

- Development of common standards will happen by group discussion through (e-)meeting, and document creation 
/ revision. Documents will be exchanged through the intranet group, discussion facilities provided will be used to 
reduce the e-mail traffic. 

- Development of tools will occur internally (LP, Co-LP), or will be sub contracted following the National tender 
rules. 

- Surveys will be conducted through online surveys systems 
- POP db brokering will happen by monitoring of the database using build in tools, and regular e-mail notifications 

(requests and reminders) to the Partners and Associates in order to ensure the provision of updated information. 
Additionally the list of alert topics will be sent to the partners who entered information to the database.  

- For all actions, best practices of the field will be identified, selected, adapted and applied. 

  

http://www.eunethta.eu/
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Risk analysis  

Risk description  Response  (Success factors)  

Other WPs tools do not implement common 
standards 

Include other WP tools developers in the process 
(identification selection and definition of common 
standard), and creation of common standard based on 
consensus 

New websites do not meet user needs.  Involvement of Secretariat, EUnetHTA websites task 
force, other stakeholders in the description of needs. List 
of ñuser casesò 

Time/ sub-contractors: Dependent on 
subcontractors meeting deadlines.  

Agreement on planning, contract specifications. 

Partners reduce commitment due to internal 
priorities 

Have reasonable expectations (3 year Work Plan), 
provide regular monitoring and appropriate 
communication (e.g. POP db: raise awareness about the 
advantages of using the db, encourage partners to 
include the search in the db as a first step when staring a 
new project: to include it in their protocol), provide training 
and support, escalate to the Executive Committee 

Change in the leading team, unexpected 
human problems  (people leaving agency, 
changing roles, sick leave) 

Good project management and continuity policy 
(including documentation of tasks) 

Unexpected technical problems Contract specifications 

Cost evolution not sustainable Revision of the objectives 

External projects (dependencies) do not 
collaborate 

Revision of the objectives 

 

4.3 Meetings  

Date Location  Duration 
(nights)  

Participants  Purpose  

M6 (Marô13) Face to 
face 
meeting 
Copenhag
en 

1 LP, secretariat Coordination WP6 

Training websites 

M7 (Aprô13) e-
meeting(s) 

0 All WP6 
Partners(*) 

Presentation of the 3 year Work plan (final) 

Preparation of the 1
st
 survey 

New LDAP 

Common standards & Interoperability 

e-learning platform 

M7 (Aprô13) e-meeting 0 LP, Co-LP, AP 
LBI-HTA 

POP database development (release 2) 

M12 (Sepô13) e-meeting 0 All WP6 partners Analysis of the 1
st
 survey and discussion 

Preparation of the interim report 2013 

Date to be 
determined 
following WP4 
agenda 

Face to 
face 
meeting 

1 LBI-HTA Participation to WP4 face to face meeting 

Date to be 
determined 
following WP5 
agenda 

Face to 
face 
meeting 

1 LBI-HTA Participation to WP5 face to face meeting 
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Date to be 
determined 
following WP7 
agenda 

Face to 
face 
meeting 

1 LBI-HTA Participation to WP7 face to face meeting 

M17 (Febô14) Face to 
face 
meeting 
Oslo 

1 LP, WP2 LP e-learning preparation 

M18 (Marô14) Face to 
face 
meeting 
Brussels 

1 All WP6 
partners(*) 

e-learning preparation 

Common standards and interoperability 

M20 (Mayô14) Face to 
face 
meeting 

1 LBI-HTA Participation to meeting at HAS 

M24 (Sepô14) e-meeting 0 All WP6 partners Preparation of the interim report 2014 

M30 (Marô15) e-
meeting(s) 

0 All WP6 partners Preparation of the 2
nd

 survey 

Common standards 

e-learning 

M32 (Mayô15) Face to 
face 
meeting 

1 LBI-HTA Participation to meeting at HAS 

M36 (Sepô15) e-meeting 0 All WP6 partners Analysis of the 2
nd

 survey and discussion 

Preparation of recommendations 

Preparation of the interim report 2013 

(*) HVB depending on travel budget 

 
 

4.4 Specific activities per year  

Year 1 (Oct 2012 ï Sep 2013) 

Activity: 3 Year work plan  

Start  End Activity steps  Target group  Parties involved  

M1 Octô12 M2 Novô12 Preparation EUnetHTA 
Secretariat 

WP6 LP 

All partners 

M4 Jan ó13 M4 Jan ó13 Implement feedback from the secretariat, WP 
APs and CPs 

EUnetHTA 
Secretariat, WP6 
APs and CPs 

WP2 LP and Co-
LP 

M5 Feb ó13 M5 Feb ó13 Implement feedback from stakeholders Stakeholder Forum WP2 LP, Co-LP, 
Stakeholder 
Forum and the 
Secretariat 

M6 Mar ó13 M6 Maró13 Final endorsement at the Plenary Assembly 
meeting on the 21

st
/22

nd
 of March 

EUnetHTA partners WP2 LP, Co-LP 
and the 
Secretariat 

 

Activity: Implementation of a new Public site  

Start  End Activity s teps  Target group  Parties involved  

M1 Oct ô12 M1 Oct ô12 Evaluation of the assessment done by JA WP6 
with support of the JA Task Force ñJA2 

EUnetHTA 
Secretariat 

WP6 LP 
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Websitesò (evaluation of needs, identification 
of technical options), selection of the technical 
option and the provider 

WP2 Secretariat 

WP2 CLP 

Sub-contractor 

M2 Nov ó12 M6 Mar ô13 Development and implementation  EUnetHTA 
Secretariat 

WP2 

WP6 LP 

Secretariat 

WP2 CLP 

Sub-contractor 

M3 Dec ô12 M6 Mar ó13 User manual will be provided to secretariat EUnetHTA 
Secretariat 

WP2 

EUnetHTA 
Stakeholder Forum 

WP6 LP 

Sub-contractor 

M3 Decô12 M3 Decô12 Training for secretariat  EUnetHTA 
Secretariat 

WP2 

EUnetHTA 
Stakeholder Forum 

WP6 LP 

Sub-contractor 

M6 Mar ó13 M6 Mar ó13 Training for secretariat  EUnetHTA 
Secretariat 

WP2 

EUnetHTA 
Stakeholder Forum 

WP6 LP 

Sub-contractor 

M4 Janô13 M36 Sepô15 Hosting, maintenance, and support  EUnetHTA 
Secretariat 

WP2 

EUnetHTA 
Stakeholder Forum 

WP6 LP 

Sub-contractor 

 

Activity: Implementation of a new intranet (including ñwork roomsò) 

Start  End Activity s teps  Target group  Parties involved  

M1 Octô12 M1 Octô12 Evaluation of the assessment done by JA WP6 
with support of the JA Task Force ñJA2 
Websitesò (evaluation of needs, identification of 
technical options), selection of the technical 
option and the provider 

EUnetHTA 
Secretariat 

WP6 LP 

Secretariat 

Sub-contractor 

M2 Novó12 M6 Marô13 Development and implementation EUnetHTA 
Secretariat 

WP2 

WP6 LP 

Secretariat 

Sub-contractor 

M3 Decô12 M6 Marô13 User manual will be provided to secretariat, lead 
partners and partners. 

All individuals from 
EUnetHTA Partners 
and Associates 

WP6 LP 

Sub-contractor 

M3 Decô12 M3 Decô12 Training will be organised for secretariat through 
face to face training and webinars. 

Secretariat WP6 LP 

Sub-contractor 

M6 Marô13 M6 Marô13 Training will be organised for secretariat through 
face to face training and webinars. 

Secretariat WP6 LP 

Sub-contractor 

M4 Janô13 M6 Marô13 Training will be organised for Lead partners 
through webinars. Supplemental sessions will be 

Lead partners WP6 LP 




























































